

{SDSTA} {Deep Well Pump Supply and Installation}

SECTION 01 11 00

SUMMARY OF WORK
08/15

PART 1 GENERAL

1.1 SUBMITTALS

SDSTA approval is required for all new equipment purchased submittals. Submit the following in accordance with Section 01 33 00 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
All Equipment Purchases

1.2 WORK COVERED BY CONTRACT DOCUMENTS

1.2.1 Project Description

The work includes work listed in the Deep Well Pump Installation and incidental related work.

1.2.2 Location

The work is located below ground at the Sanford Underground Research Facility, on the 4850L at the #6 Winze station. The exact location will be shown by the Contracting Officer. Other locations include the 4550L and the 5000L both accessed through the Ross shaft.

1.3 OCCUPANCY OF PREMISES

The Deep Well Pump location is unoccupied unless maintenance issues require an SDSTA employee check the electrical VFD's and/or switchgear. During construction work the contractor will have limited access to the work area.

[1.4 EXISTING WORK

Remove or alter existing work in such a manner as to prevent injury or damage to any portions of the existing work which remain.

Repair or replace portions of existing work which have been altered during construction operations to match existing or adjoining work, as approved by the Contracting Officer. At the completion of operations, existing work must be in a condition equal to or better than that which existed before new work started.

| ~~1.6~~ SDSTA-FURNISHED MATERIAL AND EQUIPMENT

SDSTA will furnish the equipment listed in Appendix A.

| ~~1.7~~ SALVAGE MATERIAL AND EQUIPMENT

{SDSTA}

{Deep Well Pump Supply and Installation}

Items designated by the Contracting Officer to be salvaged remain the property of the SDSTA. Pipe removed from the existing site shall be stored at the work site and at the end of the installation the contractor's crew shall assist SDSTA crew members by loading Zimmerman cars and then transporting those cars to the surface and assist the unloading of those. Once on the surface, the SDSTA shall dispose of these items.

PART 2 PRODUCTS

Not used.

PART 3 EXECUTION

Not used.

-- End of Section --

{SDSTA}

{Deep Well Pump Supply and Installation}

SECTION 01 30 00

ADMINISTRATIVE REQUIREMENTS

08/15

PART 1 GENERAL

1.1 SUBMITTALS

SDSTA approval is required for all equipment. Submit the following in accordance with Section 01 33 00 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

NA

1.3 SUPERVISION

1.3.1 Minimum Communication Requirements

Have at least one qualified superintendent, or competent alternate, capable of reading, writing, and conversing fluently in the English language, on the job-site at all times during the performance of contract work. In addition, if a Quality Control (QC) representative is required on the contract, then that individual must also have fluent English communication skills.

1.3.2 Superintendent Qualifications

The individual must have experience in the areas of hazard identification and safety compliance. The individual must be capable of interpreting construction drawings. The qualification requirements for the alternate superintendent are the same as for the project superintendent. The Contracting Officer may request proof of the superintendent's qualifications at any point in the project if the performance of the superintendent is in question.

[For routine projects where the superintendent is permitted to also serve as the Quality Control (QC) Manager as established in Section [01 45 00.00 40] QUALITY CONTROL, the superintendent must have qualifications in accordance with that section.

1.3.2.1 Duties

The project superintendent is primarily responsible for managing and coordinating day-to-day production and schedule adherence on the project. The superintendent is required to attend partnering meetings, and quality control meetings. The superintendent or qualified alternative must be on-site at all times during the performance of this contract until the work is completed and accepted.

1.3.3 Non-Compliance Actions

The Project Superintendent is subject to removal by the Contracting Officer for non-compliance with requirements specified in the contract and for failure to manage the project to insure timely completion. Furthermore, the Contracting Officer may issue an order stopping all or part of the work until satisfactory corrective action has been taken. No part of the time lost due

{SDSTA}

{Deep Well Pump Supply and Installation}

to such stop orders is acceptable as the subject of claim for extension of time for excess costs or damages by the Contractor.

1.4 PRECONSTRUCTION

After award of the contract but prior to commencement of any work at the site, meet with the Contracting Officer to discuss and develop a mutual understanding relative to the administration of the value engineering and safety program, preparation of the schedule of prices or earned value report, shop drawings, and other submittals, scheduling programming, and prosecution of the work. Major subcontractors who will engage in the work must also attend.

1.5 ELECTRONIC MAIL (E-MAIL) ADDRESS

Establish and maintain electronic mail (e-mail) capability along with the capability to open various electronic attachments as text files, pdf files, and other similar formats. Within 10 days after contract award, provide the Contracting Officer a single (only one) e-mail address for electronic communications from the Contracting Officer related to this contract including, but not limited to contract documents, invoice information, request for proposals, and other correspondence. The Contracting Officer may also use email to notify the Contractor of base access conditions when emergency conditions warrant, such as hurricanes or terrorist threats. Multiple email addresses are not allowed.

It is the Contractor's responsibility to make timely distribution of all Contracting Officer initiated e-mail with its own organization including field office(s). Promptly notify the Contracting Officer, in writing, of any changes to this email address.

PART 2 PRODUCTS

Not Used

PART 3 EXECUTION

Not Used

-- End of Section --

{SDSTA}

{Deep Well Pump Supply and Installation}

SECTION 01 32 16.00 20

SMALL PROJECT CONSTRUCTION PROGRESS SCHEDULES

02/15

PART 1 GENERAL

1.1 SUBMITTALS

SDSTA approval is required for submittals for Contractor Quality Control approval. Submit the following in accordance with Section 01 33 00 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Construction Schedule

~~SD-07 Certificates~~

~~Weekly Updates~~

1.2 ACCEPTANCE

Prior to the start of work, prepare and submit to the Contracting Officer for acceptance a [construction schedule](#) in the form of a Network Analysis Schedule (NAS) or Bar Chart Schedule.

The acceptance of a Baseline Construction Schedule is a condition precedent to:

- a. The Contractor starting work on the demolition or construction stage(s) of the contract.
- b. Processing Contractor's invoice(s) for construction activities/items of work.
- c. Review of any schedule updates.

Submittal of the Baseline Schedule, and subsequent schedule updates, is understood to be the Contractor's certification that the submitted schedule meets all of the requirements of the Contract Documents, represents the Contractor's plan on how the work will be accomplished, and accurately reflects the work that has been accomplished and how it was sequenced (as-built logic).

1.3 SCHEDULE FORMAT

~~1.3.1~~ Network Analysis Schedule (NAS)

Use the critical path method (CPM) to schedule and control project activities. Prepare and maintain project schedules using Microsoft Project. Importing data into the scheduling program using data conversion techniques or third party software is cause for rejection of the submitted schedule. Build the schedule as follows:

{SDSTA}

{Deep Well Pump Supply and Installation}

- a. The Project Schedule must show submittals, SDSTA review periods, material/equipment delivery, utility outages, all on-site construction, inspection, testing, and closeout activities. SDSTA and Contractor on-site work activities must be driven by calendars that reflect Saturdays, Sundays and all Federal Holidays as non-work days.
- b. With the exception of the Contract Award and End Contract milestone activities, no activities shall be open-ended; each activity must have predecessor and successor ties. No activity must have open start or open finish (dangling) logic. Minimize redundant logic ties. Once an activity exists on the schedule it must not be deleted or renamed to change the scope of the activity and must not be removed from the schedule logic without approval from the Contracting Officer. While an activity cannot be deleted, where said activity is no longer applicable to the schedule but must remain within the logic stream for historical record, it can be changed to a milestone. Document any such change in the milestone's "Notebook", including a date and explanation for the change. The ID number for a deleted activity must not be re-used for another activity.
- c. Each activity must be assigned its appropriate Responsibility Code indicating responsibility to accomplish the work indicated by the activity, Phase Code and Work Location Code.
- d. Date/time constraint(s) and/or lags, other than those required by the contract, are not allowed unless accepted by the Contracting Officer. Include as the last activity in the contract schedule, a milestone activity named "Contract Completion Date".

~~1.3.1.1 Microsoft Project 2010 Settings and Parameters~~

~~The Network must have a minimum of 30 construction activities. No on-site construction activity may have durations in excess of 20 working days.~~

~~1.3.1.2 Cost Loading Microsoft Project 2010 Schedules~~

~~Assign material, labor and equipment costs to their respective Construction Activities. Material and equipment costs for which payment will be requested in advance of installation must be assigned to their respective procurement activity (i.e. the material/equipment on-site activity). Evenly disperse overhead and profit to each activity over the duration of the project. Cost loading must total to 100 percent of the value of the contract.~~

- a. ~~Submit an Earned Value Report with each schedule update showing activity budget, cost percent complete, earned amount and cost to complete as directed by the Contracting Officer.~~
- b. ~~With each schedule submission, provide a Schedule Variance control (SVC) diagram showing:~~
 - ~~(1) Cash Flow S-Curves indicating planned project cost based on projected early and late activity finish dates.~~
 - ~~(2) Earned Value to date. Revise Cash Flow S Curves when the contract is modified, or as directed by the Contracting Officer.~~

{SDSTA}

{Deep Well Pump Supply and Installation}

~~1.1.3.2~~ Bar Chart Schedule

The Bar Chart must, as a minimum, show work activities, submittals, SDSTA review periods, material/equipment delivery, utility outages, on-site construction, inspection, testing, and closeout activities. The Bar Chart must be time scaled and generated using an electronic spreadsheet program.

~~1.1.3.3~~ Schedule Submittals and Procedures

Submit ~~Network Analysis Schedules (NAS)~~ or ~~Bar Chart Schedules~~ and updates in hard copy and on electronic media that is acceptable to the Contracting Officer. Submit an electronic back-up of the project schedule in an import format compatible with the SDSTA's scheduling program.

1.4 SCHEDULE MONTHLY UPDATES

Update the Construction Schedule at monthly intervals or when the schedule has been revised. The updated schedule must be kept current, reflecting actual activity progress and plan for completing the remaining work. Submit copies of purchase orders and confirmation of delivery dates as directed by the Contracting Officer.

a. Narrative Report: Provide with schedule updates. Identify and justify;

- (1) Progress made in each area of the project
- (2) Critical Path
- (3) Date/time constraint(s), other than those required by the contract
- (4) Changes in the following; added or deleted activities, original and remaining durations for activities that have not started, logic, milestones, planned sequence of operations, and critical path
- (5) Status of Contract Completion Date and interim milestones;
- (6) Current and anticipated delays (describe cause of delay and corrective actions(s) and mitigation measures to minimize);
- (7) Description of current and future schedule problem areas.

Each entry in the narrative report must cite the respective Activity ID and Activity Description, the date and reason for the change, and description of the change.

~~1.1.5~~ CONTRACT MODIFICATION

Submit a Time Impact Analysis (TIA) with each cost and time proposal for a proposed change. TIA must illustrate the influence of each change or delay on the Contract Completion Date or milestones. No time extensions will be granted nor delay damages paid unless a delay occurs which consumes all available Project Float, and extends the Projected Finish beyond the Contract Completion Date.

a. Each TIA must be in both narrative and schedule form. The narrative must define the scope and conditions of the change; provide start and finish dates of impact, successor and predecessor activity to impact period,

{SDSTA}

{Deep Well Pump Supply and Installation}

responsible party, describe how it originated, and how it impacts the schedule. The schedule submission must consist of three native files:

- (1) Fragnet used to define the scope of the changed condition
 - (2) Most recent accepted schedule update as of the time of the proposal or claim submission that has been updated to show all activity progress as of the time of the impact start date.
 - (3) The impacted schedule that has the fragnet inserted in the updated schedule and the schedule "run" so that the new completion date is determined.
- b. For claimed as-built project delay, the inserted fragnet TIA method must be modified to account for as-built events known to occur after the data date of schedule update used.
- c. All TIAs must include any mitigation, and must determine the apportionment of the overall delay assignable to each individual delay. The associated narrative must clearly describe the findings in a chronological listing beginning with the earliest delay event.
- (1) Identify types of delays as follows:
 - (a) Excusable Delay: Force-Majeure (e.g. weather) - Contractor may receive time extension, but time will not be compensable.
 - (b) Inexcusable Delay: Contractor Responsibility - Contractor will not receive time extension.
 - (c) Compensable Delay: SDSTA Responsibility - Contractor may receive compensable time extension.
 - (2) If a combination of any of the delay types outlined above occurs, it is considered a Concurrent Delay, which will require an analysis of the facts to determine compensability and entitlement to any time extension under the applicable contract clauses.
- d. Submit Data disks containing the narrative and native schedule files.
- e. Unless the Contracting Officer requests otherwise, only add conformed contract modifications into the Project NAS.

11.6 CORRESPONDENCE ~~AND TEST REPORTS~~:

All correspondence (e.g., letters, Requests for Information (RFIs), e-mails, meeting minute items, ~~Production and QC~~ Daily Reports, material delivery tickets, photographs) must reference Schedule Activities ~~that are being addressed. All test reports (e.g., concrete, soil compaction, weld, pressure)~~ must reference Schedule Activities that are being addressed.

~~1.7 ADDITIONAL SCHEDULING REQUIREMENTS~~

~~Any references to additional scheduling requirements, including systems to be inspected, tested and commissioned, that are located throughout the remainder of the Contract Documents, are subject to all requirements of this section.~~

{SDSTA}

{Deep Well Pump Supply and Installation}

PART 2 PRODUCTS

Not used.

PART 3 EXECUTION

Not used.

-- End of Section --

{SDSTA}

{Deep Well Pump Supply and Installation}

SECTION 01 33 00

SUBMITTAL PROCEDURES

05/11

PART 1 GENERAL

1.1 DEFINITIONS

1.1.1 Submittal Descriptions (SD)

Submittals requirements are specified in the technical sections. Submittals are identified by Submittal Description (SD) numbers and titles as follows:

SD-01 Preconstruction Submittals

Submittals which are required prior to start of construction (work).

Certificates of insurance

Surety bonds

List of proposed Subcontractors

List of proposed products

Construction progress schedule

~~Network Analysis Schedule (NAS)~~

Submittal register

~~Schedule of prices or Earned Value Report~~

Health and safety plan

Work plan

Quality Control(QC) plan

~~Environmental protection plan~~

SD-03 Product Data

Catalog cuts, illustrations, schedules, diagrams, performance charts, instructions and brochures illustrating size, physical appearance and other characteristics of materials, systems or equipment for some portion of the work.

Samples of warranty language when the contract requires extended product warranties.

SD-07 Certificates

Statements printed on the manufacturer's letterhead and signed by responsible officials of manufacturer of product, system or material attesting that the

{SDSTA}

{Deep Well Pump Supply and Installation}

product, system, or material meets specification requirements. Must be dated after award of project contract and clearly name the project.

Document required of Contractor, or of a manufacturer, supplier, installer or Subcontractor through Contractor. The document purpose is to further promote the orderly progression of a portion of the work by documenting procedures, acceptability of methods, or personnel qualifications.

~~Confined space entry permits.~~

~~Text of posted operating instructions.~~

SD-08 Manufacturer's Instructions

Preprinted material describing installation of a product, system or material, including special notices and (MSDS) concerning impedances, hazards and safety precautions.

SD-10 Operation and Maintenance Data

Data that is furnished by the manufacturer, or the system provider, to the equipment operating and maintenance personnel, including manufacturer's help and product line documentation necessary to maintain and install equipment. This data is needed by operating and maintenance personnel for the safe and efficient operation, maintenance and repair of the item.

This data is intended to be incorporated in an operations and maintenance manual or control system.

SD-11 Closeout Submittals

Documentation to record compliance with technical or administrative requirements or to establish an administrative mechanism.

~~Submittals required for Guiding Principle Validation (GPV) or Third Party Certification (TPC).~~

~~Special requirements necessary to properly close out a construction contract. For example, Record Drawings and as-built drawings. Also, submittal requirements necessary to properly close out a major phase of construction on a multi-phase contract.~~

1.1.2 Approving Authority

Office or designated person authorized to approve submittal.

1.1.3 Work

As used in this section, on- and off-site construction required by contract documents, including labor necessary to produce submittals, construction, materials, products, equipment, and systems incorporated or to be incorporated in such construction.

1.2 SUBMITTALS

SDSTA approval is required for submittals with a "G" designation. ~~submittals not having a "C" designation are [for Contractor QC approval.] [for~~

{SDSTA}

{Deep Well Pump Supply and Installation}

~~information only. When used, a designation following the "G" designation identifies the office that will review the submittal for the SDSTA.}]~~
~~Submit the following in accordance with this section.~~

SD-01 Preconstruction Submittals

Submittal Register{; G}

1.3 SUBMITTAL CLASSIFICATION

~~Submittals are classified as follows:~~

~~1.3.1 Designer of Record Approved (DA)~~

~~Designer of Record (DOR) approval is required for extensions of design, critical materials, any deviations from the solicitation, the accepted proposal, or the completed design, equipment whose compatibility with the entire system must be checked, and other items as designated by the Contracting Officer. Within the terms of the Contract Clause SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION, they are considered to be "shop drawings." Contractor to provide the SDSTA with the number of copies designated hereinafter of all DOR approved submittals. The SDSTA may review any or all Designer of Record approved submittals for conformance to the Solicitation, Accepted Proposal and the completed design. The SDSTA will review all submittals designated as deviating from the Solicitation or Accepted Proposal, as described below. Design submittals to be in accordance with Section 01 33 16.00 10 DESIGN DATA (DESIGN AFTER AWARD). Generally, design submittals should be identified as SD 05 Design Data submittals.~~

~~1.3.2~~ 1 SDSTA Approved (G)

~~SDSTA approval is required for extensions of design, critical materials, deviations, equipment whose compatibility with the entire system must be checked, and other items as designated by the Contracting Officer. SDSTA approval is required for any deviations from the Solicitation or Accepted Proposal and other items as designated by the Contracting Officer. Within the terms of the Contract Clause SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION, they are considered to be "shop drawings."~~

~~1.3.3~~

~~Sustainability Reporting Submittals (S)~~

~~Submittals for Guiding Principle Validation (GPV) or Third Party Certification (TPC) are indicated with an "S" designation. Submit the information required by the technical sections that demonstrates compliance with the sustainable requirement, and for inclusion in the Sustainability eNotebook as required by Section 01 33 29 SUSTAINABILITY REPORTING. A full submittal for an item may be provided under another SD; however, for the "S" submittal, only provide that portion of the submittal that demonstrates compliance with the sustainable requirement. If the sustainable submittal does require SDSTA Approval, it may be tagged under another SD with a "G."~~

~~Schedule submittals for these items throughout the course of construction as provided; do not wait until closeout.~~

Formatted: TXT_N

{SDSTA}

{Deep Well Pump Supply and Installation}

1.4 ~~PREPARATION~~

1.4.1 ~~Transmittal Form~~

1.4.2 ~~Source Drawings for Shop Drawings~~

~~There are no drawings available showing the existing system. No changes of the structures are deemed necessary.~~

1.4.2.1 ~~Terms and Conditions~~

~~Data contained on these electronic files must not be used for any purpose other than as a convenience in the preparation of construction data for the referenced project. Any other use or reuse shall be at the sole risk of the Contractor and without liability or legal exposure to the SDSTA. The Contractor must make no claim and waives to the fullest extent permitted by law, any claim or cause of action of any nature against the SDSTA, its agents or sub-consultants that may arise out of or in connection with the use of these electronic files. The Contractor must, to the fullest extent permitted by law, indemnify and hold the SDSTA harmless against all damages, liabilities or costs, including reasonable attorney's fees and defense costs, arising out of or resulting from the use of these electronic files.~~

~~These electronic Source Drawing files are not construction documents. Differences may exist between the Source Drawing files and the corresponding construction documents. The SDSTA makes no representation regarding the accuracy or completeness of the electronic Source Drawing files, nor does it make representation to the compatibility of these files with the Contractor hardware or software. In the event that a conflict arises between the signed and sealed construction documents prepared by the SDSTA and the furnished Source Drawing files, the signed and sealed construction documents govern. The Contractor is responsible for determining if any conflict exists. Use of these Source Drawing files does not relieve the Contractor of duty to fully comply with the contract documents, including and without limitation, the need to check, confirm and coordinate the work of all contractors for the project. If the Contractor uses, duplicates or modifies these electronic Source Drawing files for use in producing construction data related to this contract, remove all previous indicia of ownership (seals, logos, signatures, initials and dates).~~

1.5 ~~INFORMATION ONLY SUBMITTALS~~

~~Normally submittals for information only will not be returned. Approval of the Contracting Officer is not required on information only submittals. The SDSTA reserves the right to require the Contractor to resubmit any item found not to comply with the contract. This does not relieve the Contractor from the obligation to furnish material conforming to the plans and specifications; will not prevent the Contracting Officer from requiring removal and replacement of nonconforming material incorporated in the work; and does not relieve the Contractor of the requirement to furnish samples for testing by the SDSTA laboratory or for check testing by the SDSTA in those instances where the technical specifications so prescribe.~~

1.6 ~~SUBMITTAL REGISTER~~

Prepare and maintain submittal register, as the work progresses. Do not change data which is output in columns (c), (d), and (e), ~~and (f)~~ as

{SDSTA}

{Deep Well Pump Supply and Installation}

delivered by SDSTA; retain data which is output in columns (a), (g), (h), and (i) as approved. A submittal register showing items of equipment and materials for which submittals are required by the specifications is provided as an attachment. This list may not be all inclusive and additional submittals may be required. ~~+~~The SDSTA will provide the initial submittal register ~~+~~in electronic format~~+~~ with the following fields completed, to the extent that will be required by the SDSTA during subsequent usage.~~+~~

Column (c): Lists specification section in which submittal is required.

Column (d): Lists each submittal description (SD No. and type, e.g. SD-02 Shop Drawings) required in each specification section.

Column (e): Lists one principal paragraph in specification section where a material or product is specified. This listing is only to facilitate locating submitted requirements. Do not consider entries in column (e) as limiting project requirements.

~~+~~Thereafter, the Contractor is to track all submittals by maintaining a complete list, including completion of all data columns, including dates on which submittals are received and returned by the SDSTA.

~~+~~ 1.6.1 Use of Submittal Register

Submit submittal register. Submit with QC plan and project schedule. Verify that all submittals required for project are listed and add missing submittals. Coordinate and complete the following fields on the register submitted with the QC plan and the project schedule:

~~+~~Column (a) Activity Number: Activity number from the project schedule.

~~+~~Column (g) Contractor Submit Date: Scheduled date for approving authority to receive submittals.

~~+~~Column (h) Contractor Approval Date: Date Contractor needs approval of submittal.

~~+~~Column (i) Contractor Material: Date that Contractor needs material delivered to Contractor control.

~~+~~1.6.2 Copies Delivered to the SDSTA

Deliver one copy of submittal register updated by Contractor to SDSTA with each invoice request.

1.7 VARIATIONS

Variations from contract requirements require ~~ee both Designer of Record (DOR) and~~ SDSTA approval pursuant to contract Clause FAR 52.236-21 and will be considered where advantageous to SDSTA.

1.7.1 Considering Variations

Discussion with Contracting Officer prior to submission, ~~-after consulting with the DOR,~~ will help ensure functional and quality requirements are met

{SDSTA}

{Deep Well Pump Supply and Installation}

and minimize rejections and re-submittals. When contemplating a variation which results in lower cost, consider submission of the variation as a Value Engineering Change Proposal (VECP).

Specifically point out variations from contract requirements in transmittal letters. Failure to point out deviations may result in the SDSTA requiring rejection and removal of such work at no additional cost to the SDSTA.

1.7.2 Proposing Variations

When proposing variation, deliver written request to the Contracting Officer, with documentation of the nature and features of the variation and why the variation is desirable and beneficial to SDSTA. ~~including the DOR's written analysis and approval.~~ If lower cost is a benefit, also include an estimate of the cost savings. In addition to documentation required for variation, include the submittals required for the item. Clearly mark the proposed variation in all documentation.

1.7.3 Warranting that Variations are Compatible

When delivering a variation for approval, Contractor, including its Designer(s) of Record, warrants that this contract has been reviewed to establish that the variation, if incorporated, will be compatible with other elements of work.

1.7.4 Review Schedule Extension

In addition to normal submittal review period, a period of [10] working days will be allowed for consideration by the SDSTA of submittals with variations.

1.8 SCHEDULING

Schedule and submit concurrently submittals covering component items forming a system or items that are interrelated. Include certifications to be submitted with the pertinent drawings at the same time. No delay damages or time extensions will be allowed for time lost in late submittals.

- a. Coordinate scheduling, sequencing, preparing and processing of submittals with performance of work so that work will not be delayed by submittal processing. Allow for potential resubmittal of requirements.
- b. Submittals called for by the contract documents will be listed on the register. If a submittal is called for but does not pertain to the contract work, the Contractor is to include the submittal in the register and annotate it "N/A" with a brief explanation. Approval by the Contracting Officer does not relieve the Contractor of supplying submittals required by the contract documents but which have been omitted from the register or marked "N/A."
- c. Re-submit register and annotate monthly by the Contractor with actual submission and approval dates. When all items on the register have been fully approved, no further re-submittal is required.
- d. Carefully control procurement operations to ensure that each individual submittal is made on or before the Contractor scheduled submittal date shown on the approved "Submittal Register."

{SDSTA}

{Deep Well Pump Supply and Installation}

~~1.8.1 SDSTA Reviewed Design~~

~~The SDSTA will review design submittals for conformance with the technical requirements of the solicitation. Section 01 33 16.00 10 DESIGN DATA (DESIGN AFTER AWARD) covers the design submittal and review process in detail. SDSTA review is required for deviation from the completed design. Review will be only for conformance with the contract requirements. Included are only those construction submittals for which the Designer of Record design documents do not include enough detail to ascertain contract compliance. The SDSTA may, but is not required, to review extensions of design such as structural steel or reinforcement shop drawings.~~

1.9 SDSTA APPROVING AUTHORITY

When approving authority is Contracting Officer, the SDSTA will:

- a. Note date on which submittal was received.
- b. Review submittals for approval within scheduling period specified and only for conformance with project design concepts and compliance with contract documents.
- c. Identify returned submittals with one of the actions defined in paragraph REVIEW NOTATIONS and with markings appropriate for action indicated.

Upon completion of review of submittals requiring SDSTA approval, stamp and date submittals. ~~{1} copies~~ of the submittal will be retained by the Contracting Officer and ~~{1} copies~~ of the submittal will be returned to the Contractor. ~~If the SDSTA performs a conformance review of other Designer of Record approved submittals, the submittals will be so identified and returned, as described above.~~

1.9.1 Review Notations

Submittals will be returned to the Contractor with the following notations:

- a. Submittals marked "approved" or "accepted" authorize the Contractor to proceed with the work covered.
- b. Submittals marked "approved as noted" or "approved, except as noted, resubmittal not required," authorize the Contractor to proceed with the work covered provided he takes no exception to the corrections.
- c. Submittals marked "not approved" or "disapproved," or "revise and resubmit," indicate noncompliance with the contract requirements or design concept, or that submittal is incomplete. Resubmit with appropriate changes. No work shall proceed for this item until resubmittal is approved.
- d. Submittals marked "not reviewed" will indicate submittal has been previously reviewed and approved, is not required, does not have evidence of being reviewed and approved by Contractor, or is not complete. A submittal marked "not reviewed" will be returned with an explanation of the reason it is not reviewed. Resubmit submittals returned for lack of review by Contractor or for being incomplete, with appropriate action, coordination, or change.

{SDSTA}

{Deep Well Pump Supply and Installation}

1.10 DISAPPROVED[OR REJECTED] SUBMITTALS

Make corrections required by the Contracting Officer. If the Contractor considers any correction or notation on the returned submittals to constitute a change to the contract drawings or specifications; notice ~~as required under the FAR clause entitled CHANGES,~~ is to be given to the Contracting Officer. Contractor is responsible for the dimensions and design of connection details and construction of work. Failure to point out deviations may result in the SDSTA requiring rejection and removal of such work at the Contractor's expense.

If changes are necessary to submittals, make such revisions and submission of the submittals in accordance with the procedures above. No item of work requiring a submittal change is to be accomplished until the changed submittals are approved.

1.11 APPROVED[/ACCEPTED] SUBMITTALS

The Contracting Officer's approval or acceptance of submittals is not to be construed as a complete check, ~~and indicates only that~~

Approval or acceptance will not relieve the Contractor of the responsibility for any error which may exist, as the Contractor under the Contractor Quality Control (CQC) requirements of this contract is responsible for dimensions, the design of adequate connections and details, and the satisfactory construction of all work design, dimensions, all design extensions, such as the design of adequate connections and details, etc., and the satisfactory construction of all work.

After submittals have been approved or accepted by the Contracting Officer, no resubmittal for the purpose of substituting materials or equipment will be considered unless accompanied by an explanation of why a substitution is necessary.

~~1.12 APPROVED SAMPLES~~

~~Approval of a sample is only for the characteristics or use named in such approval and is not be construed to change or modify any contract requirements. Before submitting samples, the Contractor to assure that the materials or equipment will be available in quantities required in the project. No change or substitution will be permitted after a sample has been approved.~~

~~Match the approved samples for materials and equipment incorporated in the work. If requested, approved samples, including those which may be damaged in testing, will be returned to the Contractor, at his expense, upon completion of the contract. Samples not approved will also be returned to the Contractor at its expense, if so requested.~~

~~Failure of any materials to pass the specified tests will be sufficient cause for refusal to consider, under this contract, any further samples of the same brand or make of that material. SDSTA reserves the right to disapprove any material or equipment which previously has proved unsatisfactory in service.~~

~~Samples of various materials or equipment delivered on the site or in place may be taken by the Contracting Officer for testing. Samples failing to meet~~

Formatted: TXT_N

{SDSTA}

{Deep Well Pump Supply and Installation}

~~contract requirements will automatically void previous approvals. Contractor
to replace such materials or equipment to meet contract requirements.~~

~~Approval of the Contractor's samples by the Contracting Officer does not
relieve the Contractor of his responsibilities under the contract.~~

PART 2 PRODUCTS

Not Used

PART 3 EXECUTION

Not Used

-- End of Section --

{SDSTA}

{Deep Well Pump Supply and Installation}

SECTION 01 45 00-10-20

QUALITY CONTROL FOR MINOR CONSTRUCTION
02/10

PART 1 GENERAL

The publications listed below form a part of this specification to the extent referenced. The publications are referred to within the text by the basic designation only.

SDSTA Construction Quality Management Plan

Formatted: Indent: First line: 0.31"

1.1 SUBMITTALS

SDSTA approval is required for submittals with a "G" designation. ~~7 submittals not having a "G" designation are [for Contractor Quality Control approval.] [for information only. When used, a designation following the "G" designation identifies the office that will review the submittal for the SDSTA.]~~ Submit the following in accordance with Section 01 33 00 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

QC Plan; G

Submit a QC plan within 15 calendar days after receipt of Notice of Award.

1.2 INFORMATION FOR THE CONTRACTING OFFICER (KO)

Prior to commencing work on construction, the Contractor can obtain a single copy set of the current report forms from the KO. The report forms will consist of the Contractor DAILY Report, Contractor DAILY Report (Continuation Sheet), Rework Items List, and Testing Plan and Log.

Deliver the following to the KO:

a. DAILY Report: Original and one copy, by 10:00 AM the next working ~~day~~ after each ~~day~~ that work is performed;

e. Field Test Reports: One copy, within ~~two~~ working days after the test is performed, attached to the CQC Report;

f. QC Meeting Minutes: One copy, within ~~two~~ working days after the meeting; and

g. QC Certifications: As required by the paragraph entitled "QC Certifications."

1.3 QC PROGRAM REQUIREMENTS

Establish and maintain a QC program as described in this section. The QC program consists of a QC Manager, a QC plan, a Coordination and Mutual Understanding Meeting, QC meetings, submittal review, testing, and QC certifications and documentation necessary to provide materials, equipment,

{SDSTA}

{Deep Well Pump Supply and Installation}

workmanship, fabrication, construction and operations which comply with the requirements of this contract. The QC program shall cover on-site and off-site work and shall be keyed to the work sequence. No work or testing may be performed unless the QC Manager is on the work site.

1.3.1 Preliminary Work Authorized Prior to Acceptance

The only work that is authorized to proceed prior to the acceptance of the QC plan is mobilization of equipment and lower pipe to the 4850L storage and office trailers, temporary utilities, and surveying.

1.3.2 Acceptance

Acceptance of the QC plan is required prior to the start of construction. The KO reserves the right to require changes in the QC plan and operations as necessary, including removal of personnel, to ensure the specified quality of work. The KO reserves the right to interview any member of the QC organization at any time in order to verify the submitted qualifications.

1.3.3 Notification of Changes

Notify the KO, in writing, of any proposed change, including changes in the QC organization personnel, a minimum of seven calendar days prior to a proposed change. Proposed changes shall be subject to the acceptance by the KO.

1.4 QC ORGANIZATION

1.4.1 QC Manager

1.4.1.1 Duties

Provide a QC Manager at the work site to implement and manage the QC program. In addition to implementing and managing the QC program, the QC Manager may perform the duties of project superintendent. The QC Manager is required to attend the Coordination and Mutual Understanding Meeting, conduct the QC meetings, perform submittal review, ensure testing is performed and provide QC certifications and documentation required in this contract. The QC Manager is responsible for managing and coordinating documentation performed by others.

1.4.1.2 Qualifications

An individual with a minimum of [5] to [10] years combined experience as a superintendent, inspector, QC Manager, project manager, or construction manager on similar size and type construction contracts which included the major trades that are part of this contract. The individual must be familiar with and have experience in the areas of hazard identification and safety compliance.

1.4.2 Alternate QC Manager Duties and Qualifications

Designate an alternate for the QC Manager to serve in the event of the designated QC Manager's absence. The period of absence may not exceed two weeks at one time, and not more than 30 workdays during a calendar year. The qualification requirements for the Alternate QC Manager shall be the same as for the QC Manager.

{SDSTA}

{Deep Well Pump Supply and Installation}

1.5 QC PLAN

1.5.1 Requirements

Provide, for acceptance by the KO, a QC plan submitted in a three-ring binder that covers both on-site and off-site work and includes the following with a table of contents listing the major sections identified with tabs.

- I. QC ORGANIZATION: A chart showing the QC organizational structure and its relationship to the production side of the organization.
- II. NAMES AND QUALIFICATIONS: In resume format, for each person in the QC organization.
- III. DUTIES, RESPONSIBILITY AND AUTHORITY OF QC PERSONAL: Of each person in the QC organization.
- IV. OUTSIDE ORGANIZATIONS: A listing of outside organizations such as architectural and consulting engineering firms that will be employed by the Contractor and a description of the services these firms will provide.
- V. APPOINTMENT LETTERS: Letters signed by an officer of the firm appointing the QC Manager and Alternate QC Manager and stating that they are responsible for managing and implementing the QC program as described in this contract. Include in this letter the QC Manager's authority to direct the removal and replacement of non-conforming work.
- VI. SUBMITTAL PROCEDURES AND INITIAL SUBMITTAL REGISTER: Procedures for reviewing, and managing submittals. Provide the name(s) of the person(s) in the QC organization authorized to review and certify submittals prior to approval.
- ~~VII. TESTING LABORATORY INFORMATION: Testing laboratory information required by the paragraphs "Accredited Laboratories" or "Testing Laboratory Requirements", as applicable.~~
- ~~VIII. TESTING PLAN AND LOG: A Testing Plan and Log that includes the tests required, referenced by the specification paragraph number requiring the test, the frequency, and the person responsible for each test.~~
- IX. PROCEDURES TO COMPLETE REWORK ITEMS: Procedures to identify, record, track and complete rework items.
- X. DOCUMENTATION PROCEDURES: Use SDSTA formats.
- XI. LIST OF DEFINABLE FEATURES: A Definable Feature of Work (DFOW) is a task, which is separate and distinct from other tasks, has the same control requirements and work crews. The list shall be cross-referenced to the Contractor's Construction Schedule and the specification sections. For projects requiring a Progress Chart, the list of definable features of work shall include but not be limited to all items of work on the schedule. For projects requiring a

Formatted: ITM_N, Indent: Hanging: 0.33"

{SDSTA}

{Deep Well Pump Supply and Installation}

Network Analysis Schedule, the list of definable features of work shall include but not be limited to all critical path activities.

XIII. PERSONNEL MATRIX: Not Applicable.

~~XIV. PROCEDURES FOR COMPLETION INSPECTION: See the paragraph entitled "COMPLETION INSPECTIONS".~~

XV. TRAINING PROCEDURES AND TRAINING LOG: Not Applicable.

1.6 COORDINATION AND MUTUAL UNDERSTANDING MEETING

During the Pre-Construction conference and prior to the start of construction, discuss the QC program required by this contract. The purpose of this meeting is to develop a mutual understanding of the QC details, including documentation, administration for on-site and off-site work, and the coordination of the Contractor's management, production and the QC personnel. At the meeting, the Contractor will be required to explain how quality control will be implemented for each DFOV. Contractor's personnel required to attend shall include the QC Manager, project manager, and superintendent. Minutes of the meeting will be prepared by the QC Manager and signed by both the Contractor and the KO. The Contractor shall provide a copy of the signed minutes to all attendees. Repeat the coordination and mutual understanding meeting when a new QC Manager is appointed.

1.7 QC MEETINGS

After the start of construction, the QC Manager shall conduct QC meetings once every ~~one~~ week~~s~~ at the work site with the superintendent and the foreman responsible for the ongoing and upcoming work. The QC Manager shall prepare the minutes of the meeting and provide a copy to the KO within two working days after the meeting. As a minimum, the following shall be accomplished at each meeting:

- a. Review the minutes of the previous meeting;
- b. Review the schedule and the status of work and rework;
- c. Review the status of submittals;
- d. Review the work to be accomplished in the next two weeks and documentation required;
- e. Resolve QC and production problems (RFIs, etc.);
- f. Address items that may require revising the QC plan; and
- g. Review Accident Prevention Plan (APP).

1.8 SUBMITTAL REVIEW AND APPROVAL

Procedures for submission, review, and approval of submittals are described in the submittal section of the specification.

1.9 TESTING

{SDSTA}

{Deep Well Pump Supply and Installation}

Except as stated otherwise in the specification sections, perform sampling and testing required under this contract.

~~1.9.1 Accreditation Requirements~~

~~Construction materials testing laboratories must be accredited by a laboratory accreditation authority and will be required to submit a copy of the Certificate of Accreditation and Scope of Accreditation. The laboratory's scope of accreditation must include the appropriate ASTM standards (i.e., E 329, C 1077, D 3666, D 3740, A 880, E 543) listed in the technical sections of the specifications. Laboratories engaged in Hazardous Materials Testing shall meet the requirements of OSHA and EPA. The policy applies to the specific laboratory performing the actual testing, not just the "Corporate Office."~~

~~1.9.2 Laboratory Accreditation Authorities~~

~~Laboratory Accreditation Authorities include the National Voluntary Laboratory Accreditation Program (NVLAP) administered by the National Institute of Standards and Technology, the American Association of State Highway and Transportation Officials (AASHTO), International Accreditation Services, Inc. (IAS), U. S. Army Corps of Engineers Materials Testing Center (MTC), the American Association for Laboratory Accreditation (A2LA), the Washington Association of Building Officials (WABO) (Approval authority for WABO is limited to projects within Washington State), and the Washington Area Council of Engineering Laboratories (WACEL) (Approval authority by WACEL is limited to projects within the NAVFAC WASH and Public Works Center Washington geographical area).~~

~~1.9.3 Capability Check~~

~~The KO retains the right to check laboratory equipment in the proposed laboratory and the laboratory technician's testing procedures, techniques, and other items pertinent to testing, for compliance with the standards set forth in this contract.~~

~~1.9.4 Test Results~~

~~Cite applicable Contract requirements, tests or analytical procedures used. Provide actual results and include a statement that the item tested or analyzed conforms or fails to conform to specified requirements. If the item fails to conform, notify the KO immediately. Conspicuously stamp the cover sheet for each report in large red letters "CONFORMS" or "DOES NOT CONFORM" to the specification requirements, whichever is applicable. Test results shall be signed by a testing laboratory representative authorized to sign certified test reports. Furnish the signed reports, certifications, and other documentation to the KO.~~

1.10 QC CERTIFICATIONS

~~1.10.1 Contractor Quality Control Report Certification~~

~~Each CQC Report shall contain the following statement: "On behalf of the Contractor, I certify that this report is complete and correct and equipment and material used and work performed during this reporting period is in~~

Formatted: TXT_N

{SDSTA}

{Deep Well Pump Supply and Installation}

~~compliance with the contract drawings and specifications to the best of my knowledge except as noted in this report."~~

1.10.2 Invoice Certification

Furnish a certificate to the KO with each payment request, signed by the QC Manager, attesting that ~~as-built drawings are current and attesting that~~ the work for which payment is requested, including stored material, is in compliance with contract requirements.

1.10.3 Completion Certification

Upon completion of work under this contract, the QC Manager shall furnish a certificate to the KO attesting that "the work has been completed, inspected, tested and is in compliance with the contract."

1.11 COMPLETION INSPECTIONS

1.11.1 Punch-Out Inspection

Near the completion of all work or any increment thereof established by a completion time stated in the ~~cContract clause "Commencement, Prosecution, and Completion of Work,"~~ or stated elsewhere in the specifications, the QC Manager shall conduct an inspection of the work and develop a punch list of items which do not conform to the approved drawings and specifications. Include in the punch list any remaining items of the "Rework Items List", which were not corrected prior to the Punch-Out inspection. The punch list shall include the estimated date by which the deficiencies will be corrected. A copy of the punch list shall be provided to the KO. The QC Manager or staff shall make follow-on inspections to ascertain that all deficiencies have been corrected. Once this is accomplished, the Contractor shall notify the SDSTA that the facility is ready for the SDSTA "Pre-Final Inspection".

1.11.2 Pre-Final Inspection

The SDSTA and QC manager will perform this inspection to verify that the facility is complete and ready to be occupied. A SDSTA pre-final punch list may be developed as a result of this inspection. The QC Manager shall ensure that all items on this list are corrected prior to notifying the SDSTA that a "Final" inspection with the customer can be scheduled. Any items noted on the "Pre-Final" inspection shall be corrected in a timely manner and shall be accomplished before the contract completion date for the work or any particular increment thereof if the project is divided into increments by separate completion dates.

1.11.3 Final Acceptance Inspection

The QC Manager, the superintendent, or other Contractor management personnel and the KO will be in attendance at this inspection. Additional SDSTA personnel may be in attendance. The final acceptance inspection will be formally scheduled by the KO based upon results of the "Pre-Final Inspection". Notice shall be given to the KO at least 14 days prior to the final inspection. The notice shall state that all specific items previously identified to the Contractor as being unacceptable will be complete by the date scheduled for the final acceptance inspection. Failure of the Contractor to have all contract work acceptably complete for this inspection will be cause for the KO to bill the Contractor for the SDSTA's additional

{SDSTA}

{Deep Well Pump Supply and Installation}

inspection cost in accordance with the contract clause "Inspection of Construction".

1.12 DOCUMENTATION

Maintain current and complete records of on-site and off-site QC program operations and activities. Reports are required for each day work is performed. Account for each calendar day throughout the life of the contract. Every space on the forms must be filled in. Use N/A if nothing can be reported in one of the spaces. The superintendent and the QC Manager must prepare and sign the Contractor DAILY Report. The reporting of work shall be identified by terminology consistent with the construction schedule. In the "remarks" section in this report which will contain pertinent information including directions received, problems encountered during construction, work progress and delays, conflicts or errors in the drawings or specifications, field changes, safety hazards encountered, instructions given and corrective actions taken, delays encountered and a record of visitors to the work site. For each remark given, identify the Schedule Activity No. that is associated with the remark.

1.12.1 Quality Control Validation

Establish and maintain the following in a series of three ring binders. Binders shall be divided and tabbed as shown below. These binders shall be readily available to the SDSTA's Quality Assurance Team during all business hours.

- b. All milestone inspections, arranged by Activity/Event Number.
- c. A current up-to-date copy of the Testing and Plan Log with supporting field test reports, arranged by specification section.
- d. Copies of all contract modifications, arranged in numerical order. Also include documentation that modified work was accomplished.
- e. A current up-to-date copy of the Rework Items List.
- f. Maintain up-to-date copies of all punch lists issued by the QC Staff on the Contractor and Sub-Contractors and all punch lists issued by the SDSTA.

~~1.12.2 As-Built Drawings~~

~~The QC Manager is required to review the as-built drawings, required by Section 01 78 00 CLOSEOUT SUBMITTALS, are kept current on a daily basis and marked to show deviations, which have been made from the Contract drawings. Ensure each deviation has been identified with the appropriate modifying documentation, e.g. PC number, modification number, RFI number, etc. The QC Manager shall initial each deviation or revision. Upon completion of work, the QC Manager shall submit a certificate attesting to the accuracy of the as-built drawings prior to submission to the KO.~~

1.13 NOTIFICATION ON NON-COMPLIANCE

The KO will notify the Contractor of any detected non-compliance with the foregoing requirements. The Contractor shall take immediate corrective action. If the contractor fails or refuses to correct the non-compliant

Formatted: TXT_N

{SDSTA}

{Deep Well Pump Supply and Installation}

work, the KO will issue a non compliance notice. Such notice, when delivered to the Contractor at the work site, shall be deemed sufficient for the purpose of notification. If the Contractor fails or refuses to comply promptly, the KO may issue an order stopping all or part of the work until satisfactory corrective action has been taken. The Contractor shall make no part of the time lost due to such stop orders the subject of claim for extension of time, for excess costs, or damages.

PART 2 PRODUCTS

Not Used

PART 3 EXECUTION

Not Used

-- End of Section --

{SDSTA}

{Deep Well Pump Supply and Installation}

SECTION 01 50 00

TEMPORARY CONSTRUCTION FACILITIES AND CONTROLS

08/09

PART 1 GENERAL

1.1 SUBMITTALS

SDSTA approval is required for submittals with a "G" designation; submittals not having a "G" designation are for [Contractor Quality Control approval.][information only. When used, a designation following the "G" designation identifies the office that will review the submittal for the SDSTA.] Submittals with an "S" are for inclusion in the Sustainability eNotebook, in conformance to Section 01 33 29 SUSTAINABILITY REPORTING. Submit the following in accordance with Section 01 33 00 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Purchased Equipment

~~1.2 CONSTRUCTION SITE PLAN~~

~~Prior to the start of work, submit a site plan showing the locations and dimensions of temporary facilities (including layouts and details, equipment and material storage area (onsite and offsite), and access and haul routes, avenues of ingress/egress to the fenced area and details of the fence installation. Indicate if the use of a supplemental or other staging area is desired. Show locations of safety and construction fences, construction entrances, trash dumpsters, temporary sanitary facilities, and worker parking areas.~~

]PART 2 PRODUCTS

~~2.1 TEMPORARY TRAFFIC CONTROL~~

~~2.1.1 Barricades~~

~~Erect and maintain temporary barricades to limit public access to hazardous areas. Whenever safe public access to paved areas such as roads, parking areas or sidewalks is prevented by construction activities or as otherwise necessary to ensure the safety of both pedestrian and vehicular traffic barricades will be required. Securely place barricades clearly visible with adequate illumination to provide sufficient visual warning of the hazard during both day and night.~~

~~2.1.2 Fencing~~

~~Provide fencing along the construction site at all open excavations and tunnels to control access by unauthorized people.~~

{SDSTA}

{Deep Well Pump Supply and Installation}

~~a. The safety fencing must be a high visibility orange colored, high density polyethylene grid or approved equal, a minimum of 48 inches high and maximum mesh size of 2 inches, supported and tightly secured to steel posts located on maximum 10 foot centers, constructed at the approved location. Install fencing to be able to restrain a force of at least 250 pounds against it.~~

~~2.12~~ TEMPORARY WIRING

Provide temporary wiring in accordance with NFPA 241 and NFPA 70. Include frequent inspection of all equipment and apparatus.

PART 3 EXECUTION

3.1 EMPLOYEE PARKING

Contractor employees will park privately owned vehicles in an area designated by the Contracting Officer. This area will be within reasonable walking distance of the construction site. Contractor employee parking must not interfere with existing and established parking requirements of the SDSTA.

~~3.2~~ TEMPORARY BULLETIN BOARD

~~Locate the bulletin board at the project site in a conspicuous place easily accessible to all employees, as approved by the Contracting Officer.~~

3.3 AVAILABILITY AND USE OF UTILITY SERVICES

3.3.1 Temporary Utilities

Provide temporary utilities required for construction. Materials may be new or used, must be adequate for the required usage, not create unsafe conditions, and not violate applicable codes and standards.

~~3.3.2~~ Sanitation

~~a. Provide and maintain within the construction area minimum field type sanitary facilities approved by the Contracting Officer and periodically empty wastes into a municipal, district, or station sanitary sewage system, or remove waste to a commercial facility. Obtain approval from the system owner prior to discharge into any municipal, district, or commercial sanitary sewer system. Any penalties and / or fines associated with improper discharge will be the responsibility of the Contractor. Coordinate with the Contracting Officer and follow station regulations and procedures when discharging into the station sanitary sewer system. Maintain these conveniences at all times without nuisance. Include provisions for pest control and elimination of odors. SDSTA toilet facilities will not be available to Contractor's personnel.~~

3.3.3 Telephone

Telephone use underground will be limited to the existing systems in place.

3.3.4 Fire Protection

{SDSTA}

{Deep Well Pump Supply and Installation}

Provide temporary fire protection equipment for the protection of personnel and property during construction. Remove debris and flammable materials ~~{daily}~~~~{weekly}~~ to minimize potential hazards.

~~3.4 — TRAFFIC PROVISIONS~~

~~3.4.1 — Maintenance of Traffic (Personnel and Rail Cars)~~

- ~~a. Conduct operations in a manner that will not close any thoroughfare or interfere in any way with traffic on railways or highways except with written permission of the Contracting Officer at least 15 calendar days prior to the proposed modification date, and provide a Traffic Control Plan detailing the proposed controls to traffic movement for approval. The plan must be in accordance with State and local regulations and the MUTCD, Part VI. [Make all notifications and obtain any permits required for modification to traffic movements outside Station's jurisdiction.]. Contractor may move oversized and slow moving vehicles to the worksite provided requirements of the highway authority have been met.~~
- ~~b. Conduct work so as to minimize obstruction of traffic, and maintain traffic on at least half of the roadway width at all times. Obtain approval from the Contracting Officer prior to starting any activity that will obstruct traffic.~~
- ~~c. Provide, erect, and maintain, at contractors expense, lights, barriers, signals, passageways, detours, and other items, that may be required by the Life Safety Signage, overhead protection authority having jurisdiction.~~

~~3.4.2 — Protection of Traffic~~

~~Maintain and protect traffic on all affected roads or track during the construction period except as otherwise specifically directed by the Contracting Officer. Measures for the protection and diversion of traffic, including the provision of watchmen and flagmen, erection of barricades, placing of lights around and in front of equipment the work, and the erection and maintenance of adequate warning, danger, and direction signs, will be as required by the State and local authorities having jurisdiction. Protect the traveling public from damage to person and property. Minimize the interference with public traffic on roads selected for hauling material to and from the site. Investigate the adequacy of existing roads and their allowable load limit. Contractor is responsible for the repair of any damage to rail caused by construction operations.~~

3.4.3 Dust Control

Dust control methods and procedures must be approved by the Contracting Officer. Treat dust abatement in access drifts with applications of water sprinklers, or similar methods or treatment.

~~3.5 — CONTRACTOR'S TEMPORARY FACILITIES~~

~~Contractor-owned or -leased trailers must be identified~~

~~3.5.1 — Safety~~

Formatted: TXT_N

{SDSTA}

{Deep Well Pump Supply and Installation}

~~Protect the integrity of any installed safety systems or personnel safety devices. If entrance into systems serving safety devices is required, the Contractor must obtain prior approval from the Contracting Officer. If it is temporarily necessary to remove or disable personnel safety devices in order to accomplish contract requirements, provide alternative means of protection prior to removing or disabling any permanently installed safety devices or equipment and obtain approval from the Contracting Officer.~~

Formatted: TXT_N

~~3.5.2 Administrative Field Offices~~

~~Provide and maintain administrative field office facilities within the construction area at the designated site. SDSTA office and warehouse facilities will [not] be available to the Contractor's personnel.~~

~~3.5.3 Security Provisions~~

~~Provide adequate outside security lighting at the Contractor's temporary facilities. The Contractor will be responsible for the security of its own equipment; in addition, the Contractor will notify the appropriate law enforcement agency requesting periodic security checks of the temporary project field office.~~

~~3.5.4 Weather Protection of Temporary Facilities and Stored Materials~~

~~Take necessary precautions to ensure that roof openings and other critical openings in the building are monitored carefully. Take immediate actions required to seal off such openings when rain or other detrimental weather is imminent, and at the end of each workday. Ensure that the openings are completely sealed off to protect materials and equipment in the building from damage.~~

~~3.5.4.1 Building and Site Storm Protection~~

~~When a warning of gale force winds is issued, take precautions to minimize danger to persons, and protect the work and nearby SDSTA property. Precautions must include, but are not limited to, closing openings; removing loose materials, tools and equipment from exposed locations; and removing or securing scaffolding and other temporary work. Close openings in the work when storms of lesser intensity pose a threat to the work or any nearby SDSTA property.~~

~~3.5 TEMPORARY PROJECT SAFETY FENCING~~

~~AS SOON AS PRACTICABLE, BUT NOT LATER THAN 15 DAYS AFTER THE DATE ESTABLISHED FOR COMMENCEMENT OF WORK, FURNISH AND ERECT TEMPORARY PROJECT SAFETY FENCING AT THE WORK SITE. MAINTAIN THE SAFETY FENCING DURING THE LIFE OF THE CONTRACT AND, UPON COMPLETION AND ACCEPTANCE OF THE WORK, WILL BECOME THE PROPERTY OF THE CONTRACTOR AND BE REMOVED FROM THE WORK SITE.~~

Formatted: Heading 2

~~3.6 CLEANUP~~

~~Remove construction debris, waste materials, packaging material and the like from the work site daily. Any dirt or mud which is tracked onto paved or surfaced roadways must be cleaned away. Store any salvageable materials resulting from demolition activities within the fenced area described above or at the supplemental storage area. Neatly stack stored materials not in trailers, whether new or salvaged.~~

{SDSTA}

{Deep Well Pump Supply and Installation}

~~3.7 RESTORATION OF STORAGE AREA~~

~~Upon completion of the project remove the bulletin board, signs, barricades, haul roads, and any other temporary products from the site. After removal of trailers, materials, and equipment from within the fenced area, remove the fence that will become the property of the Contractor. Restore areas used by the Contractor for the storage of equipment or material, or other use to the original or better condition. Remove gravel used to traverse grassed areas and restore the area to its original condition, including top soil and seeding as necessary.~~

-- End of Section --

Formatted: TXT_N

{SDSTA}

{Deep Well Pump Supply and Installation}

SECTION 01 78 00

CLOSEOUT SUBMITTALS

08/11

PART 1 GENERAL

~~1.1 DEFINITIONS~~

~~1.1.1 As-Built Drawings~~

~~As-built drawings are developed and maintained by the Contractor and depict actual conditions, including deviations from the Contract Documents. These deviations and additions may result from coordination required by, but not limited to: contract modifications; official responses to Contractor submitted Requests for Information; direction from the Contracting Officer; designs which are the responsibility of the Contractor, and differing site conditions. Maintain the as-builts throughout construction as [red-lined hard copies on site]. These files serve as the basis for the creation of the record drawings.~~

~~1.1.2 Record Drawings~~

~~The record drawings are the final compilation of actual conditions reflected in the as-built drawings.~~

~~1.2 SOURCE DRAWING FILES~~

~~Request the full set of electronic drawings, in the source format, for Record Drawing preparation, after award and at least 30 days prior to required use.~~

~~1.2.1 Terms and Conditions~~

~~Data contained on these electronic files must not be used for any purpose other than as a convenience in the preparation of construction data for the referenced project. Any other use or reuse shall be at the sole risk of the Contractor and without liability or legal exposure to the SDSTA. The Contractor must make no claim and waives to the fullest extent permitted by law, any claim or cause of action of any nature against the SDSTA, its agents or sub consultants that may arise out of or in connection with the use of these electronic files. The Contractor must, to the fullest extent permitted by law, indemnify and hold the SDSTA harmless against all damages, liabilities or costs, including reasonable attorney's fees and defense costs, arising out of or resulting from the use of these electronic files.~~

~~These electronic CAD drawing files are not construction documents. Differences may exist between the CAD files and the corresponding construction documents. The SDSTA makes no representation regarding the accuracy or completeness of the electronic CAD files, nor does it make representation to the compatibility of these files with the Contractor hardware or software. In the event that a conflict arises between the signed and sealed construction documents prepared by the SDSTA and the furnished Source drawing files, the signed and sealed construction documents govern. The Contractor is responsible for determining if any conflict exists. Use of these Source Drawing files does not relieve the Contractor of duty to fully~~

{SDSTA}

{Deep Well Pump Supply and Installation}

~~comply with the contract documents, including and without limitation, the need to check, confirm and coordinate the work of all contractors for the project. If the Contractor uses, duplicates or modifies these electronic source drawing files for use in producing construction data related to this contract, remove all previous indicia of ownership (seals, logos, signatures, initials and dates).~~

1.13 SUBMITTALS

SDSTA approval is required for submittals with a "G" designation; ~~submittals not having a "G" designation are for Contractor Quality Control approval. When used, a designation following the "G" designation identifies the office that will review the submittal for the SDSTA. Submittals with an "S" are for inclusion in the Sustainability Notebook, in conformance to Section 01 33 29 SUSTAINABILITY REPORTING.~~ Submit the following in accordance with Section 01 33 00 SUBMITTAL PROCEDURES:

SD-03 Product Data

Warranty Management Plan
Warranty Tags

SD-08 Manufacturer's Instructions

Posted Instructions

SD-10 Operation and Maintenance Data

Operation and Maintenance Manuals; G

SD-11 Closeout Submittals

~~As-Built Drawings; G
Record Drawings; G
As-Built Record of Equipment and Materials
Final Approved Shop Drawings
Construction Contract Specifications
Certification of EPA Designated Items; G~~

1.24 WARRANTY MANAGEMENT

1.24.1 Warranty Management Plan

Develop a warranty management plan which contains information relevant to the clause Warranty of Construction in the Deep Well Pumping System@ro-Hondo Drive and Motor RFP. At least 30 days before the planned pre-warranty conference, submit [one set] of the warranty management plan. Include within the warranty management plan all required actions and documents to assure that the SDSTA receives all warranties to which it is entitled. The plan must be in narrative form and contain sufficient detail to render it suitable for use by future maintenance and repair personnel, whether tradesmen, or of engineering background, not necessarily familiar with this contract. The term "status" as indicated below must include due date and whether item has been submitted or was accomplished. Warranty information made available during the construction phase must be submitted to the Contracting Officer for approval prior to each monthly pay estimate. Assemble approved

Commented [AS1]: Need to review and decide if you need this.

{SDSTA}

{Deep Well Pump Supply and Installation}

information in a binder and turn over to the SDSTA upon acceptance of the work. The construction warranty period will begin on the date of project acceptance and continue for the full product warranty period. ~~A joint 4 month and 9 month warranty inspection will be conducted, measured from time of acceptance, by the Contractor,~~ Contracting Officer and the Customer Representative. Include within the warranty management plan, but not limited to, the following:

Commented [AS2]: Check this out.

- a. Roles and responsibilities of all personnel associated with the warranty process, including points of contact and telephone numbers within the organizations of the Contractors, subcontractors, manufacturers or suppliers involved.
- ~~b. Furnish with each warranty the name, address, and telephone number of each of the guarantor's representatives nearest to the project location.~~
- ~~be.~~ Listing and status of delivery of all Certificates of Warranty for extended warranty items, to include roofs, HVAC balancing, pumps, motors, transformers, and for all commissioned systems such as fire protection and alarm systems, sprinkler systems, lightning protection systems, etc.
- ~~cd.~~ A list for each warranted equipment, item, feature of construction or system indicating:
 - (1) Name of item.
 - (2) Model and serial numbers.
 - (3) Location where installed.
 - (4) Name and phone numbers of manufacturers or suppliers.
 - (5) Names, addresses and telephone numbers of sources of spare parts.
 - (6) Warranties and terms of warranty. Include one-year overall warranty of construction, including the starting date of warranty of construction. Items which have extended warranties must be indicated with separate warranty expiration dates.
 - (7) Cross-reference to warranty certificates as applicable.
 - (8) Starting point and duration of warranty period.
 - (9) Summary of maintenance procedures required to continue the warranty in force.
 - (10) Cross-reference to specific pertinent Operation and Maintenance manuals.
 - (11) Organization, names and phone numbers of persons to call for warranty service.
 - (12) Typical response time and repair time expected for various warranted equipment.
- ~~e. The plans for attendance at the 4 and 9 month post-construction warranty inspections conducted by the SDSTA.~~
- ~~df.~~ Procedure and status of tagging of all equipment covered by extended warranties.
- ~~eg.~~ Copies of instructions to be posted near selected pieces of equipment where operation is critical for warranty and/or safety reasons.

1.24.2 Pre-Warranty Conference

Prior to contract completion, and at a time designated by the Contracting Officer, meet with the Contracting Officer to develop a mutual understanding

{SDSTA}

{Deep Well Pump Supply and Installation}

with respect to the requirements of this section. Communication procedures for Contractor notification of construction warranty defects, priorities with respect to the type of defect, reasonable time required for Contractor response, and other details deemed necessary by the Contracting Officer for the execution of the construction warranty will be established/reviewed at this meeting. In connection with these requirements and at the time of the Contractor's quality control completion inspection, furnish the name, telephone number and address of a licensed and bonded company which is authorized to initiate and pursue construction warranty work action on behalf of the Contractor. This point of contact will be located within the local service area of the warranted construction, be continuously available, and be responsive to SDSTA inquiry on warranty work action and status. This requirement does not relieve the Contractor of any of its responsibilities in connection with other portions of this provision.

1.24.3 Warranty Tags

At the time of installation, tag each warranted item with a durable, oil and water resistant tag approved by the Contracting Officer. Attach each tag with a copper wire and spray with a silicone waterproof coating. Also, submit [two] record copies of the warranty tags showing the layout and design. The date of acceptance and the QC signature ~~must remain blank until the project is accepted for beneficial occupancy.~~ Show the following information on the tag.

Type of product/material	
Model number	
Serial number	
Contract number	
Warranty period from/to	
Inspector's signature	
Construction Contractor	
Address	
Telephone number	
Warranty contact	
Address	
Telephone number	

{SDSTA}

{Deep Well Pump Supply and Installation}

Warranty response time priority
code

WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL MAINTENANCE DURING THE
WARRANTY PERIOD.

PART 3 EXECUTION

~~2.1 AS-BUILT DRAWINGS~~

~~2.1.1 Markup Guidelines~~

~~Make comments and markup the drawings complete without reference to letters, memos, or materials that are not part of the As-Built drawing. Show what was changed, how it was changed, where item(s) were relocated and change related details. These working as-built markup prints must be neat, legible and accurate as follows:~~

~~a. Use base colors of red, green, and blue. Color code for changes as follows:~~

~~(1) Special (Blue) - Items requiring special information, coordination, or special detailing or detailing notes.~~

~~(2) Deletions (Red) - Over-strike deleted graphic items (lines), lettering in notes and leaders.~~

~~(3) Additions (Green) - Added items, lettering in notes and leaders.~~

~~b. Provide a legend if colors other than the "base" colors of red, green, and blue are used.~~

~~c. Add and denote any additional equipment or material facilities, service lines, incorporated under As-Built Revisions if not already shown in legend.~~

~~d. Use frequent written explanations on markup drawings to describe changes. Do not totally rely on graphic means to convey the revision.~~

~~e. Use legible lettering and precise and clear digital values when marking prints. Clarify ambiguities concerning the nature and application of change involved.~~

~~f. Wherever a revision is made, also make changes to related section views, details, legend, profiles, plans and elevation views, schedules, notes and call-out designations, and mark accordingly to avoid conflicting data on all other sheets.~~

~~g. For deletions, cross out all features, data and captions that relate to that revision.~~

~~h. For changes on small-scale drawings and in restricted areas, provide large scale inserts, with leaders to the applicable location.~~

~~i. Indicate one of the following when attaching a print or sketch to a markup print:~~

- ~~1) Add an entire drawing to contract drawings~~
- ~~2) Change the contract drawing to show~~
- ~~3) Provided for reference only to further detail the initial design.~~

~~j. Incorporate all shop and fabrication drawings into the markup drawings.~~

~~2.1.2 As Built Drawings Content~~

~~Show on the as-built drawings, but not limited to, the following information:~~

- ~~a. The actual location, kinds and sizes of all sub-surface utility lines. In order that the location of these lines and appurtenances may be determined in the event the surface openings or indicators become covered over or obscured, show by offset dimensions to two permanently fixed surface features the end of each run including each change in direction on the record drawings. Locate valves, splice boxes and similar appurtenances by dimensioning along the utility run from a reference point. Also record the average depth below the surface of each run.~~
- ~~b. The location and dimensions of any changes within the building structure.~~
- ~~c. Layout and schematic drawings of electrical circuits and piping.~~
- ~~d. Correct grade, elevations, cross section, or alignment of roads, earthwork, structures or utilities if any changes were made from contract plans.~~
- ~~e. Changes in details of design or additional information obtained from working drawings specified to be prepared and/or furnished by the Contractor, including but not limited to shop drawings, fabrication, erection, installation plans and placing details, pipe sizes, insulation material, dimensions of equipment foundations, etc.~~
- ~~f. The topography, invert elevations and grades of drainage installed or affected as part of the project construction.~~
- ~~g. Changes or Revisions which result from the final inspection.~~
- ~~h. Where contract drawings or specifications present options, show only the option selected for construction on the working as-built markup drawings.~~
- ~~i. If borrow material for this project is from sources on SDSTA property, or if SDSTA property is used as a spoil area, furnish a contour map of the final borrow pit/spoil area elevations.~~
- ~~j. Systems designed or enhanced by the Contractor, such as HVAC controls, fire alarm, fire sprinkler, and irrigation systems.~~
- ~~k. Changes in location of equipment and architectural features.~~
- ~~l. Modifications (include within change order price the cost to change working as-built markup drawings to reflect modifications).~~

{SDSTA}

{Deep Well Pump Supply and Installation}

~~l. Actual location of anchors, construction and control joints, etc., in concrete.~~

~~m. Unusual or uncharted obstructions that are encountered in the contract work area during construction.~~

~~n. Location, extent, thickness, and size of stone protection particularly where it will be normally submerged by water.~~

~~2.2~~ RECORD DRAWINGS

~~23.1.3~~ OPERATION AND MAINTENANCE MANUALS

Provide project operation and maintenance manuals as specified in Section 01 78 23 OPERATION AND MAINTENANCE MANUALS DATA. Provide [four] electronic copies of the Operation and Maintenance Manual files. Submit to the Contracting Officer for approval within 7 calendar days of the Beneficial Occupancy Date (BOD). Update and resubmit files for final approval at BOD.

~~3.22.4~~ CLEANUP

Leave premises "broom clean." ~~Clean interior and exterior glass surfaces exposed to view; remove temporary labels, stains and foreign substances; polish transparent and glossy surfaces; vacuum carpeted and soft surfaces. Clean equipment and fixtures to a sanitary condition. [Clean][Replace] filters of operating equipment. Clean debris from roofs, gutters, downspouts and drainage systems. Sweep paved areas and rake clean landscaped areas.~~ Remove waste and surplus materials, rubbish and construction facilities from the site..

[]

-- End of Section --

{SDSTA} {Deep Well Pump Supply and Installation}

SECTION 01 78 23

OPERATION AND MAINTENANCE DATA
08/15

PART 1 GENERAL

1.1 SUBMITTALS

SDSTA approval is required for submittals with a "G" designation; ~~submittals not having a "G" designation are [for Contractor Quality Control approval.] [for information only. When used, a designation following the "G" designation identifies the office that will review the submittal for the SDSTA.] Submittals with an "S" are for inclusion in the Sustainability Notebook, in conformance with Section 01 33 29 SUSTAINABILITY REPORTING.~~
Submit the following in accordance with Section 01 33 00 SUBMITTAL PROCEDURES:

SD-10 Operation and Maintenance Data

O&M Database ; G

Training Content ; C

~~SD-11 Closeout Submittals~~

~~Training Video Recording ; G~~

Formatted: LST_N

Formatted: LST_N

1.2 OPERATION AND MAINTENANCE DATA

Submit Operation and Maintenance (O&M) Data for the provided equipment, product, or system, defining the importance of system interactions, troubleshooting, and long-term preventive operation and maintenance. Compile, prepare, and aggregate O&M data to include clarifying and updating the original sequences of operation to as-built conditions. Organize and present information in sufficient detail to clearly explain O&M requirements at the system, equipment, component, and subassembly level. Include an index preceding each submittal. Submit in accordance with this section and Section 01 33 00 SUBMITTAL PROCEDURES.

1.2.1 Package Quality

Documents must be fully legible. Operation and Maintenance data must be consistent with the manufacturer's standard brochures, schematics, printed instructions, general operating procedures, and safety precautions.

1.2.2 Package Content

Provide data package content in accordance with paragraph SCHEDULE OF OPERATION AND MAINTENANCE DATA PACKAGES. Comply with the data package requirements specified in the individual technical sections, including the content of the packages and addressing each product, component, and system designated for data package submission, except as follows. Use Data Package [3][4][5] for commissioned items without a specified data package requirement in the individual technical sections. Provide a Data Package [3][4][5]

{SDSTA}

{Deep Well Pump Supply and Installation}

instead of Data Package 1 or 2, as specified in the individual technical section, for items that are commissioned.

1.2.3 Changes to Submittals

Provide manufacturer-originated changes or revisions to submitted data if a component of an item is so affected subsequent to acceptance of the O&M Data. Submit changes, additions, or revisions required by the Contracting Officer for final acceptance of submitted data within 30 calendar days of the notification of this change requirement.

~~1.2.4 Commissioning Authority Review and Approval~~

~~Submit the commissioned systems and equipment submittals to the Commissioning Authority (CxA) to review for completeness and applicability. Obtain validation from the CxA that the systems and equipment provided meet the requirements of the Contract documents and design intent, particularly as they relate to functionality, energy performance, water performance, maintainability, sustainability, system cost, indoor environmental quality, and local environmental impacts. The CxA communicates deficiencies to the Contracting Officer. Submit the O&M manuals to the Contracting Officer upon a successful review of the corrections, and with the CxA recommendation for approval and acceptance of these O&M manuals. This work is in addition to the normal review procedures for O&M data.~~

~~1.3 O&M DATABASE~~

~~Develop an editable, electronic spreadsheet based on the equipment in the Operation and Maintenance Manuals that contains the information required to start a preventive maintenance program. As a minimum, provide list of system equipment, location installed, warranty expiration date, manufacturer, model, and serial number.~~

~~1.3.4 OPERATION AND MAINTENANCE MANUAL FILE FORMAT~~

Assemble data packages into electronic Operation and Maintenance Manuals. Assemble each manual into a composite electronically indexed file using the most current version of Adobe Acrobat or similar software capable of producing PDF file format. Provide compact disks (CD) or data digital versatile disk (DVD) as appropriate, so that each one contains operation, maintenance and record files, project record documents, and training videos. Include a complete electronically linked operation and maintenance directory.

1.4.1 Organization

Bookmark Product and Drawing Information documents using the current version of CSI Masterformat numbering system, and arrange submittals using the specification sections as a structure. Use CSI Masterformat and UFGS numbers along with descriptive bookmarked titles that explain the content of the information that is being bookmarked.

1.4.2 CD or DVD Label and Disk Holder or Case

Provide the following information on the disk label and disk holder or case:

~~a. Building Number~~

Formatted: TXT_N

Formatted: Heading 2

Formatted: TXT_N, Indent: First line: 0"

{SDSTA}

{Deep Well Pump Supply and Installation}

- ~~ab.~~ Project Title
- ~~be.~~ Activity and Location
- ~~cd.~~ Construction Contract Number
- ~~de.~~ Prepared For: (Contracting Agency)
- ~~ef.~~ Prepared By: (Name, title, phone number and email address)
- ~~fg.~~ Include the disk content on the disk label
- ~~gh.~~ Date
- ~~i.~~ ~~Virus scanning program used~~

1.5 TYPES OF INFORMATION REQUIRED IN O&M DATA PACKAGES

The following are a detailed description of the data package items listed in paragraph SCHEDULE OF OPERATION AND MAINTENANCE DATA PACKAGES.

~~1.5.1 Operating Instructions~~

~~Provide specific instructions, procedures, and illustrations for the following phases of operation for the installed model and features of each system:~~

1.5.1.1 Safety Precautions and Hazards

List personnel hazards and equipment or product safety precautions for operating conditions. List all residual hazards identified in the Activity Hazard Analysis provided under Section 01 35 26 SDSTA SAFETY REQUIREMENTS. Provide recommended safeguards for each identified hazard.

~~1.5.1.2 Operator Prestart~~

~~Provide procedures required to install, set up, and prepare each system for use.~~

~~1.5.1.3 Startup, Shutdown, and Post-Shutdown Procedures~~

~~Provide narrative description for Startup, Shutdown and Post shutdown operating procedures including the control sequence for each procedure.~~

~~1.5.1.4 Normal Operations~~

~~Provide Control Diagrams with data to explain operation and control of systems and specific equipment. Provide narrative description of Normal Operating Procedures.~~

~~1.5.1.5 Emergency Operations~~

~~Provide Emergency Procedures for equipment malfunctions to permit a short period of continued operation or to shut down the equipment to prevent further damage to systems and equipment. Provide Emergency Shutdown instructions for fire, explosion, spills, or other foreseeable contingencies. Provide guidance and procedures for emergency operation of utility systems~~

{SDSTA}

{Deep Well Pump Supply and Installation}

~~including required valve positions, valve locations and zones or portions of systems controlled.~~

~~1.5.1.6 Operator Service Requirements~~

~~Provide instructions for services to be performed by the operator such as lubrication, adjustment, inspection, and recording gauge readings.~~

~~1.5.1.27 Environmental Conditions~~

Provide a list of Environmental Conditions (temperature, ~~humidity~~, and other relevant data) that are best suited for the operation of each product, component or system. Describe conditions under which the item equipment should not be allowed to run.

~~1.5.1.8 Operating Log~~

~~Provide forms, sample logs, and instructions for maintaining necessary operating records.~~

~~1.5.1.9 Additional Requirements for HVAC Control Systems N/A~~

~~1.5.2 Preventive Maintenance~~

~~Provide the following information for preventive and scheduled maintenance to minimize repairs for the installed model and features of each system. Include potential environmental and indoor air quality impacts of recommended maintenance procedures and materials.~~

~~1.5.2.1 Lubrication Data~~

~~Include the following preventive maintenance lubrication data, in addition to instructions for lubrication required under paragraph OPERATOR SERVICE REQUIREMENTS:~~

- ~~a. A table showing recommended lubricants for specific temperature ranges and applications.~~
- ~~b. Charts with a schematic diagram of the equipment showing lubrication points, recommended types and grades of lubricants, and capacities.~~
- ~~c. A Lubrication Schedule showing service interval frequency.~~

~~1.5.2.2 Preventive Maintenance Plan, Schedule, and Procedures~~

~~Provide manufacturer's schedule for routine preventive maintenance, inspections, condition monitoring (predictive tests) and adjustments required to ensure proper and economical operation and to minimize repairs. Provide instructions stating when the systems should be retested. Provide manufacturer's projection of preventive maintenance work-hours on a daily, weekly, monthly, and annual basis including craft requirements by type of craft. For periodic calibrations, provide manufacturer's specified frequency and procedures for each separate operation.~~

- ~~a. Define the anticipated time required to perform each of each test (work-hours), test apparatus, number of personnel identified by responsibility,~~

Formatted: TXT_N

{SDSTA}

{Deep Well Pump Supply and Installation}

~~and a testing validation procedure permitting the record operation capability requirements within the schedule. Provide a remarks column for the testing validation procedure referencing operating limits of time, pressure, temperature, volume, voltage, current, acceleration, velocity, alignment, calibration, adjustments, cleaning, or special system notes. Delineate procedures for preventive maintenance, inspection, adjustment, lubrication and cleaning necessary to minimize repairs.~~

~~b. Repair requirements must inform operators how to check out, troubleshoot, repair, and replace components of the system. Include electrical and mechanical schematics and diagrams and diagnostic techniques necessary to enable operation and troubleshooting of the system after acceptance.~~

Formatted: TXT_N, Indent: First line: 0"

~~1.5.3 Repair~~

~~Provide manufacturer's recommended procedures and instructions for correcting problems and making repairs.~~

~~1.5.3.1 Troubleshooting Guides and Diagnostic Techniques~~

~~Provide step-by-step procedures to promptly isolate the cause of typical malfunctions. Describe clearly why the checkout is performed and what conditions are to be sought. Identify tests or inspections and test equipment required to determine whether parts and equipment may be reused or require replacement.~~

~~1.5.3.2 Wiring Diagrams and Control Diagrams~~

~~Provide point to point drawings of wiring and control circuits including factory field interfaces. Provide a complete and accurate depiction of the actual job specific wiring and control work. On diagrams, number electrical and electronic wiring and pneumatic control tubing and the terminals for each type, identically to actual installation configuration and numbering.~~

~~1.5.3.3 Repair Procedures~~

~~Provide instructions and a list of tools required to repair or restore the product or equipment to proper condition or operating standards.~~

~~1.5.3.4 Removal and Replacement Instructions~~

~~Provide step-by-step procedures and a list of required tools and supplies for removal, replacement, disassembly, and assembly of components, assemblies, subassemblies, accessories, and attachments. Provide tolerances, dimensions, settings and adjustments required. Use a combination of text and illustrations.~~

~~1.5.3.5 Spare Parts and Supply Lists~~

~~Provide lists of spare parts and supplies required for repair to ensure continued service or operation without unreasonable delays. Special consideration is required for facilities at remote locations. List spare parts and supplies that have a long lead time to obtain.~~

Formatted: TXT_N

{SDSTA}

{Deep Well Pump Supply and Installation}

~~1.5.3.6 Repair Work Hours~~

~~Provide manufacturer's projection of repair work hours including requirements by type of craft. Identify, and tabulate separately, repair that requires the equipment manufacturer to complete or to participate.~~

~~1.5.4 Appendices~~

~~Provide information required below and information not specified in the preceding paragraphs but pertinent to the maintenance or operation of the product or equipment. Include the following:~~

~~1.5.4.1 Product Submittal Data~~

~~Provide a copy of SD-03 Product Data submittals documented with the required approval.~~

~~1.5.4.2 Manufacturer's Instructions~~

~~Provide a copy of SD-08 Manufacturer's Instructions submittals documented with the required approval.~~

~~1.5.4.3 O&M Submittal Data~~

~~Provide a copy of SD-10 Operation and Maintenance Data submittals documented with the required approval.~~

~~1.5.4.4 Parts Identification~~

~~Provide identification and coverage for the parts of each component, assembly, subassembly, and accessory of the end items subject to replacement. Include special hardware requirements, such as requirement to use high-strength bolts and nuts. Identify parts by make, model, serial number, and source of supply to allow reordering without further identification. Provide clear and legible illustrations, drawings, and exploded views to enable easy identification of the items. When illustrations omit the part numbers and description, both the illustrations and separate listing must show the index, reference, or key number that will cross reference the illustrated part to the listed part. Group the parts shown in the listings by components, assemblies, and subassemblies in accordance with the manufacturer's standard practice. Parts data may cover more than one model or series of equipment, components, assemblies, subassemblies, attachments, or accessories, such as typically shown in a master parts catalog.~~

~~1.5.4.5 Warranty Information~~

~~List and explain the various warranties and clearly identify the servicing and technical precautions prescribed by the manufacturers or contract documents in order to keep warranties in force. Include warranty information for primary components of the system. Provide copies of warranties required by Section 01 78 00 CLOSEOUT SUBMITTALS.~~

~~1.5.4.6 Extended Warranty Information~~

~~List all warranties for products, equipment, components, and sub-components whose duration exceeds one year. For each warranty listed, indicate the applicable specification section, duration, start date, end date, and the~~

Formatted: TXT_N

Formatted: Heading 3

Formatted: Heading 4

Formatted: Heading 4

{SDSTA}

{Deep Well Pump Supply and Installation}

~~point of contact for warranty fulfillment. Also, list or reference the specific operation and maintenance procedures that must be performed to keep the warranty valid. Provide copies of warranties required by Section 01 78 00 CLOSEOUT SUBMITTALS.~~

~~1.5.4.7 Personnel Training Requirements~~

~~Provide information available from the manufacturers that is needed for use in training designated personnel to properly operate and maintain the equipment and systems.~~

~~1.5.4.8 Testing Equipment and Special Tool Information~~

~~Include information on test equipment required to perform specified tests and on special tools needed for the operation, maintenance, and repair of components. Provide final set points.~~

Formatted: Heading 4

~~1.5.4.39 Testing and Performance Data~~

~~Include completed prefunctional checklists, functional performance test forms, and monitoring reports. Include recommended schedule for retesting and blank test forms. Provide final set points.~~

~~1.5.4.10 Field Test Reports~~

~~Provide a copy of Field Test Reports (SD-06) submittals documented with the required approval.~~

~~1.5.4.11 Contractor Information~~

~~Provide a list that includes the name, address, and telephone number of the General Contractor and each Subcontractor who installed the product or equipment, or system. For each item, also provide the name address and telephone number of the manufacturer's representative and service organization that can provide replacements most convenient to the project site. Provide the name, address, and telephone number of the product, equipment, and system manufacturers.~~

Formatted: TXT_N

~~1.6 SCHEDULE OF OPERATION AND MAINTENANCE DATA PACKAGES~~

~~Provide the O&M data packages specified in individual technical sections. The information required in each type of data package follows:~~

Formatted: TXT_N

~~1.6.1 Data Package 1~~

- ~~a. Safety precautions and hazards~~
- ~~b. Cleaning recommendations~~
- ~~c. Maintenance and repair procedures~~
- ~~d. Warranty information~~
- ~~e. Extended warranty information~~
- ~~f. Contractor information~~

{SDSTA}

{Deep Well Pump Supply and Installation}

~~g. Spare parts and supply list~~

~~1.6.2 Data Package 2~~

~~a. Safety precautions and hazards~~

~~b. Normal operations~~

~~c. Environmental conditions~~

~~d. Lubrication data~~

~~e. Preventive maintenance plan, schedule, and procedures~~

~~f. Cleaning recommendations~~

~~g. Maintenance and repair procedures~~

~~h. Removal and replacement instructions~~

~~i. Spare parts and supply list~~

~~j. Parts identification~~

~~k. Warranty information~~

~~l. Extended warranty information~~

~~m. Contractor information~~

~~1.6.3 Data Package 3~~

~~a. Safety precautions and hazards~~

~~b. Operator prestart~~

~~c. Startup, shutdown, and post shutdown procedures~~

~~d. Normal operations~~

~~e. Emergency operations~~

~~f. Environmental conditions~~

~~g. Operating log~~

~~h. Lubrication data~~

~~i. Preventive maintenance plan, schedule, and procedures~~

~~j. Cleaning recommendations~~

~~k. Troubleshooting guides and diagnostic techniques~~

~~l. Wiring diagrams and control diagrams~~

~~m. Maintenance and repair procedures~~

{SDSTA}

{Deep Well Pump Supply and Installation}

- ~~n. Removal and replacement instructions~~
- ~~o. Spare parts and supply list~~
- ~~p. Product submittal data~~
- ~~q. O&M submittal data~~
- ~~r. Parts identification~~
- ~~s. Warranty information~~
- ~~t. Extended warranty information~~
- ~~u. Testing equipment and special tool information~~
- ~~v. Testing and performance data~~
- ~~w. Contractor information~~
- ~~x. Field test reports~~

~~1.6.4 Data Package 4~~

- ~~a. Safety precautions and hazards~~
- ~~b. Operator prestart~~
- ~~c. Startup, shutdown, and post shutdown procedures~~
- ~~d. Normal operations~~
- ~~e. Emergency operations~~
- ~~f. Operator service requirements~~
- ~~g. Environmental conditions~~
- ~~h. Operating log~~
- ~~i. Lubrication data~~
- ~~j. Preventive maintenance plan, schedule, and procedures~~
- ~~k. Cleaning recommendations~~
- ~~l. Troubleshooting guides and diagnostic techniques~~
- ~~m. Wiring diagrams and control diagrams~~
- ~~n. Repair procedures~~
- ~~o. Removal and replacement instructions~~
- ~~p. Spare parts and supply list~~

{SDSTA}

{Deep Well Pump Supply and Installation}

- ~~q. Repair work hours~~
- ~~r. Product submittal data~~
- ~~s. O&M submittal data~~
- ~~t. Parts identification~~
- ~~u. Warranty information~~
- ~~v. Extended warranty information~~
- ~~w. Personnel training requirements~~
- ~~x. Testing equipment and special tool information~~
- ~~y. Testing and performance data~~
- ~~z. Contractor information~~
- ~~aa. Field test reports~~

~~1.6.5 Data Package 5~~

- ~~a. Safety precautions and hazards~~
- ~~b. Operator prestart~~
- ~~c. Start up, shutdown, and post shutdown procedures~~
- ~~d. Normal operations~~
- ~~e. Environmental conditions~~
- ~~f. Preventive maintenance plan, schedule, and procedures~~
- ~~g. Troubleshooting guides and diagnostic techniques~~
- ~~h. Wiring and control diagrams~~
- ~~i. Maintenance and repair procedures~~
- ~~j. Removal and replacement instructions~~
- ~~k. Spare parts and supply list~~
- ~~l. Product submittal data~~
- ~~m. Manufacturer's instructions~~
- ~~n. O&M submittal data~~
- ~~o. Parts identification~~
- ~~p. Testing equipment and special tool information~~
- ~~q. Warranty information~~

{SDSTA}

{Deep Well Pump Supply and Installation}

- ~~r. Extended warranty information~~
- ~~s. Testing and performance data~~
- ~~t. Contractor information~~
- ~~u. Field test reports~~

PART 2 PRODUCTS

Not Used

~~PART 3 EXECUTION~~

~~3.1 TRAINING~~

~~PRIOR TO ACCEPTANCE OF THE FACILITY BY THE CONTRACTING OFFICER FOR BENEFICIAL OCCUPANCY, PROVIDE COMPREHENSIVE TRAINING FOR THE SYSTEMS AND EQUIPMENT SPECIFIED IN THE TECHNICAL SPECIFICATIONS. THE TRAINING MUST BE TARGETED FOR THE BUILDING MAINTENANCE PERSONNEL, AND APPLICABLE BUILDING OCCUPANTS. INSTRUCTORS MUST BE WELL-VERSED IN THE PARTICULAR SYSTEMS THAT THEY ARE PRESENTING. ADDRESS ASPECTS OF THE [OPERATION AND MAINTENANCE MANUAL SUBMITTED IN ACCORDANCE WITH SECTION 01 78 00 CLOSEOUT SUBMITTALS.]. TRAINING MUST INCLUDE CLASSROOM OR FIELD LECTURES BASED ON THE SYSTEM OPERATING REQUIREMENTS. THE LOCATION OF CLASSROOM TRAINING REQUIRES APPROVAL BY THE CONTRACTING OFFICER.~~

Formatted: Heading 1

~~3.1.1 Training Content~~

~~The core of this training must be based on manufacturer's recommendations and the operation and maintenance information. The [QC] Manager is responsible for overseeing and approving the content and adequacy of the training. Spend 95 percent of the instruction time during the presentation on the OPERATION AND MAINTENANCE DATA. Include the following for each system training presentation:~~

- ~~a. Start-up, normal operation, shutdown, unoccupied operation, seasonal changeover, manual operation, controls set-up and programming, troubleshooting, and alarms.~~
- ~~b. Relevant health and safety issues.~~
- ~~c. Discussion of how the feature or system is environmentally responsive. Advise adjustments and optimizing methods for energy conservation.~~
- ~~d. Design intent.~~
- ~~e. Use of O&M Manual Files.~~
- ~~f. Review of control drawings and schematics.~~
- ~~g. Interactions with other systems.~~
- ~~h. Special maintenance and replacement sources.~~

{SDSTA}

{Deep Well Pump Supply and Installation}

~~i. Tenant interaction issues.~~

Formatted: TXT_N, Indent: First line: 0"

~~3.1.2 Training Video Recording~~

~~Record classroom training session(s) on video. Provide to the Contracting Officer two copies of the training session(s) in DVD video recording format. Capture within the recording, in video and audio, the instructors' training presentations including question and answer periods with the attendees. The recording camera(s) must be attended by a person during the recording sessions to assure proper size of exhibits and projections during the recording are visible and readable when viewed as training.~~

~~3.1.3 Unresolved Questions from Attendees~~

~~If, at the end of the training course, there are questions from attendees that remain unresolved, the instructor must send the answers, in writing, to the Contracting Officer for transmittal to the attendees, and the training video must be modified to include the appropriate clarifications.~~

Formatted: Heading 3

~~—End of Section—~~

{SDSTA}

{Deep Well Pump Supply and Installation}

Formatted: Tab stops: 0.81", Left