

Long Baseline Neutrino Facility Far Site Conventional Facilities Sanford Underground Research Facility – Lead, South Dakota	FRA Project: 15-1-6 Pre-Excavation Package Date: April 25, 2018
--	--

Specification Section 001510	Pre-Excavation Sub-Sub Trade Package Bid Letting Schedule					
Pre-Excavation (1A) - Sub-Sub Bid Packaging / Letting Schedule	Advertise Date	Out to Bid Date	Pre-Proposal Meeting Week / Site Walkthroughs (Week Of / Separate Schedule)	Final Day for Proposal RFIs	Final Day for Pre-Qualification Submissions	Proposals Due to KAJV
Bid Package 1A- 1A: Site Preparation	Wednesday, April 25, 2018	Monday, May 07, 2018	Monday, May 21, 2018	Tuesday, June 05, 2018	Tuesday, June 12, 2018	Tuesday, June 19, 2018
Bid Package 1A- 1B: Permanent & Temporary Fencing	Wednesday, April 25, 2018	Monday, May 07, 2018	Monday, May 21, 2018	Tuesday, June 05, 2018	Tuesday, June 12, 2018	Tuesday, June 19, 2018
Bid Package 1A- 2A: Environmental Abatement (LBP & ACM) - Survey, Sample, Specifications, Monitoring	Wednesday, April 25, 2018	Monday, May 07, 2018	Monday, May 21, 2018	Tuesday, June 05, 2018	Tuesday, June 12, 2018	Tuesday, June 19, 2018
Bid Package 1A- 2B: Environmental Abatement (LBP & ACM) - Execution	TBD	TBD	TBD	TBD	TBD	TBD
Bid Package 1A- 3A: Surface Civil (Excavation, Grading, Concrete)	Wednesday, April 25, 2018	Monday, May 07, 2018	Monday, May 21, 2018	Tuesday, June 05, 2018	Tuesday, June 12, 2018	Tuesday, June 19, 2018
Bid Package 1A- 3B: Surface Civil (Micropiles)	Wednesday, April 25, 2018	Monday, May 07, 2018	Monday, May 21, 2018	Tuesday, June 05, 2018	Tuesday, June 12, 2018	Tuesday, June 19, 2018
Bid Package 1A- 4: Structural Steel / Metal Fabrications (F&I)	Wednesday, April 25, 2018	Monday, May 07, 2018	Monday, May 21, 2018	Tuesday, June 05, 2018	Tuesday, June 12, 2018	Tuesday, June 19, 2018
Bid Package 1A- 5: General Building Trades	Wednesday, April 25, 2018	Monday, May 07, 2018	Monday, May 21, 2018	Tuesday, June 05, 2018	Tuesday, June 12, 2018	Tuesday, June 19, 2018
Bid Package 1A-7 : Mechanical - Fire Protection (4550L to 4850L)	Wednesday, April 25, 2018	Monday, May 07, 2018	Monday, May 21, 2018	Tuesday, June 05, 2018	Tuesday, June 12, 2018	Tuesday, June 19, 2018
Bid Package 1A-8: Electrical & Communications Systems	Wednesday, April 25, 2018	Monday, May 07, 2018	Monday, May 21, 2018	Tuesday, June 05, 2018	Tuesday, June 12, 2018	Tuesday, June 19, 2018
Bid Package 1A-10: Crusher System Refurbishment - Investigation, Design & Service, F&I Alternates	Wednesday, April 25, 2018	Monday, May 07, 2018	Monday, May 21, 2018	Tuesday, June 05, 2018	Tuesday, June 12, 2018	Tuesday, June 19, 2018
Bid Package 1A-11: Hoists / Overhead Cranes (F&I)	Wednesday, April 25, 2018	Monday, May 07, 2018	Monday, May 21, 2018	Tuesday, June 05, 2018	Tuesday, June 12, 2018	Tuesday, June 19, 2018
Bid Package 1A-A: Service Bid Package - Quality Inspection Services - 3rd Party Testing & Inspections Services	Wednesday, April 25, 2018	Monday, May 07, 2018	Monday, May 21, 2018	Tuesday, June 05, 2018	Tuesday, June 12, 2018	Tuesday, June 19, 2018
Bid Package 1A-B: Service Bid Package - Noise & Vibration Monitoring	Wednesday, April 25, 2018	Monday, May 07, 2018	Monday, May 21, 2018	Tuesday, June 05, 2018	Tuesday, June 12, 2018	Tuesday, June 19, 2018
Bid Package 1A-C: Service Bid Package - Survey Services	Wednesday, April 25, 2018	Monday, May 07, 2018	Monday, May 21, 2018	Tuesday, June 05, 2018	Tuesday, June 12, 2018	Tuesday, June 19, 2018
Bid Package 1A-D: Service Bid Package - Pre-Mobilization Survey / Photographic Documentation	Wednesday, April 25, 2018	Monday, May 07, 2018	Monday, May 21, 2018	Tuesday, June 05, 2018	Tuesday, June 12, 2018	Tuesday, June 19, 2018
Bid Package 1A-E: Service Bid Package - Security Services	Wednesday, April 25, 2018	Monday, May 07, 2018	Monday, May 21, 2018	Tuesday, June 05, 2018	Tuesday, June 12, 2018	Tuesday, June 19, 2018
Bid Package 1A-G: Service Bid Package - Temp Craft Sanitary Services (Portable Washroom Facilities)	Wednesday, April 25, 2018	Monday, May 07, 2018	Monday, May 21, 2018	Tuesday, June 05, 2018	Tuesday, June 12, 2018	Tuesday, June 19, 2018
Bid Package 1A-H: Service Bid Package - General Dumpster & Recycling Services	Wednesday, April 25, 2018	Monday, May 07, 2018	Monday, May 21, 2018	Tuesday, June 05, 2018	Tuesday, June 12, 2018	Tuesday, June 19, 2018
Bid Package 1A-K: Service Bid Package - Snow Removal	Wednesday, April 25, 2018	Monday, May 07, 2018	Monday, May 21, 2018	Tuesday, June 05, 2018	Tuesday, June 12, 2018	Tuesday, June 19, 2018