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Exhibit I Wage Determination

ARTICLE 1
DEFINITIONS

1.1  Owner: South Dakota Science and Technology Authority

1.2 Contractor: The person or entity identified as such in the Agreement for Construction, including
authorized representatives.

1.3 Subcontractor: Any individual, firm or corporation to whom the Contractor sublets any part of the
contract for supplying materials and labor, or only labor, at the site of the project.

14 Contract Documents: The Request for Proposal with Instructions to Bidders and attached
Exhibits, the Plans, Drawings, and Specifications, and these General Conditions.

1.5 Contract (or Agreement): The Contract Documents form the contract. The Contract may be
amended or modified only in writing in the manner set forth in Article 13. Nothing contained in the
Contract Documents shall create any contractual relationship between the Owner and any Subcontractor,
Sub-subcontractor or supplier.

1.6  Work: The completed construction required by the Contract Documents, and every part thereof,
including all labor necessary to produce such construction, and all materials and equipment incorporated or
to be incorporated into such construction.

1.7  Project: The total construction of which the work performed under the Contract Documents may
be the whole or a part.

1.8  Drawings or Plans: The graphic and pictorial portions of the Contract Documents showing the
design, dimensions and layout of the work including, but not limited to, plan views, elevation views,
details, sections, schedules, and diagrams.

1.9 Specifications: The written requirements for materials, equipment, construction systems, standards
and workmanship.

ARTICLE 2
EXECUTION, CORRELATION AND INTENT

2.1 By executing the Agreement for Construction, the Contractor represents that Contractor has
examined the Contract Documents. The intent of the Contract Documents is to include all items necessary
for the proper execution and completion of the Work. The Contract Documents are complementary, and
what is required by any one shall be as binding as if required by all. Work not covered in the Contract
Documents will not be required unless it is consistent therewith and is reasonably inferable therefrom as
being necessary to produce the intended results. Words and abbreviations which have well-known
technical or trade meanings are used in the Contract Documents in accordance with such recognized
meanings. All Work mentioned or indicated in the Contract Documents shall be performed by the
Contractor as part of this Contract unless it is specifically indicated in the Contract Documents that such
Work is to be done by others. Should the Drawings or the Specifications disagree in themselves or with
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each other, the Contractor shall provide the better quality or greater quantity of work and/or materials
unless otherwise directed by written change.

2.2 The organization of the Specifications into divisions, sections and articles, and the arrangement of
Drawings shall not control the Contractor in dividing the Work among Subcontractors or in establishing the
extent of work to be performed by any trade.

2.3 Owner assumes no liability arising out of jurisdictional issues raised or claims advanced by trade
organizations or other interested parties based on the arrangement or manner of subdivision of the content
of the Specifications and Drawings.

2.4  Allindications or notations which apply to one of a number of similar situations, materials or
processes shall be deemed to apply to all such situations, materials or processes wherever they appear in the
Work, except where a contrary result is clearly indicated by the Contract Documents.

2.5  Where codes, standards, requirements and publications or public and private trade associations or
other bodies are referred to in the Specifications, references shall be understood to be in the latest revision
prior to the date of receiving bids, except where otherwise indicated.

2.6  Where no explicit quality or standards for materials or workmanship are established for Work, such
Work is to be of good quality for the intended use and consistent with the quality of the surrounding Work,
of the construction of the Project generally, and industry standards.

2.7 All manufactured articles, materials, and equipment shall be applied, installed, connected, erected,
used, cleaned, and conditioned in accordance with the manufacturer's written or printed directions and
instructions unless otherwise indicated in the Contract Documents. A copy of the manufacturer's written or
printed directions shall be provided to the Owner upon completion of the project.

ARTICLE 3
OWNERSHIP, USE OF DOCUMENTS, CONFIDENTIALITY OF DOCUMENTS

3.1 Ownership of Work Product

Any plans, specifications, engineering calculations, technical data, reports, miscellaneous drawings, and
all information contained therein provided by Owner, its consultants, employees, contractors and agents
to the Contractor for the Contractor’s performance of its obligations under this agreement are the
property of the Owner. They are to be used only with respect to this Project and are not to be used for
any other project. The Contractor may not disseminate these materials to any person or entity nor may
the Contractor use these materials for purposes other than work for the Owner, without the express
written approval of the Owner. The Owner shall not unreasonably withhold such approval for
dissemination of these materials as necessary to subcontractors and suppliers.

3.2 Confidentiality of Documents

All reports, plans, specifications, engineering calculations, technical data, miscellaneous drawings, and
information contained therein, provided to, or prepared by the Contractor, its owners, officers,
employees, agents, consultants, suppliers, and subcontractors in connection with the Contractor’s
performance under this agreement are confidential and the Contractor, its owners, officers, employees,
agents, consultants, suppliers, and subcontractors shall not disclose this information to any person,
individual, or entity without the express written permission of the Owner.

3.3 Return of Documents
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All documents covered by this Article 3 shall be delivered to the Owner at the completion of the Work.
The Contractor may not retain any such documents for its own use without the express written
permission of the Owner and any documents that are retained, with or without permission, shall be
subject to all of the requirements of this Article 3.

34 Terms to be Included In Subcontracts

The Contractor shall include the requirements of this Article 3 in any contract it enters into with any
consultants, subcontractors, suppliers, persons, individuals, or entities for the performance of any of the
Contractor’s obligations under this agreement.

ARTICLE 4
OWNER'S RIGHTS AND RESPONSIBILITIES

4.1 Information and Services Required of the Owner

4.1.1 The Owner shall secure and pay for necessary easements, permits, and other property rights
required for the construction of the Project.

4.1.2 Information under the Owner's control shall be furnished by the Owner with reasonable
promptness after receipt from the Contractor of a written request for such information.

4.1.3 Unless otherwise provided in the Contract Documents, the Contractor will be furnished with
electronic copies of the Drawings and Specifications necessary for the execution of the Work. Ifno
electronic copies are available Contractor will be furnished with a reasonable number of prints of
Drawings and Specifications, at no cost to Contractor.

4.1.4 The foregoing are in addition to other duties and responsibilities of the Owner enumerated
herein.

4.2  Owner's Right to Stop the Work: If the Contractor fails to correct defective Work as required by
Article 14 or fails to carry out the Work in accordance with the Contract Documents in any material
respect, the Owner, in addition to its other remedies, by a written order signed by the Owner, may order
the Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated,
however, this right of the Owner to stop the Work shall not give rise to any duty on the part of the Owner to
exercise this right for the benefit of the Contractor or any other person or entity.

4.3 Owner's Right to Carry Out the Work: If the Contractor defaults or neglects to carry out the
Work in accordance with the Contract Documents in any material respect and fails within three working
days after receipt of written notice from the Owner or in such time as may be established in written notice
from Owner to commence and continue correction of such default or neglect with diligence and
promptness, or if the Work is not being performed properly or in accordance with the scheduling provisions
of the Contract Documents in any material respect, whether or not the Contractor is in default, the Owner
may, after the expiration of such notice period and without prejudice to any other remedy it may have,
make good such deficiencies. In such case an appropriate Change Order shall be issued deducting from the
payments then or thereafter due the Contractor the cost of correcting such deficiencies, including
compensation for Owner’s additional services made necessary by such default, neglect or failure. If the
payments then or thereafter due the Contractor are not sufficient to cover such amount, the Contractor shall
pay the difference to the Owner upon demand. If, in the sole judgment of the Owner, an emergency exists
as a result of the Contractor's default, neglect or failure to correct defective work, which in the Owner's
opinion, requires more immediate corrective action than the Contractor is able to provide, then the Owner
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may, without notice to the Contractor, perform such corrective work or cause it to be performed by others.
The Owner shall also have the right to carry out the Work, or any part thereof, during the period of any
work stoppage without terminating the Contract. If the Owner wishes to exercise this right it will give the
Contractor three days notice of its intent to do so. In any such case, an appropriate deductive Change Order
shall be issued in accordance with Article 13, the amount of which shall not exceed an amount which
equals the estimated direct cost, including the Owner’s fees, of performing the work which the Owner
elects to perform and the proportionate amount of the Contractor's fee associated therewith.

4.4 Owner's Right to Access for Observation or Other Work: The Owner reserves the right of
access to any part of the Work, at any time, for the purpose of observation, or testing, or to install other
work, either with its own forces or with separate contractors. Such access is not to be construed to mean
partial occupancy by Owner, and no claim for additional compensation by the Contractor because of such
access or installation of work will be considered. Contractor shall cooperate with Owner during Owner's
access or performance of work.

4.5 Owner’s Representative: Owner’s Representative on this project is:

SDSTA REPRESENTATIVE

South Dakota Science and Technology Authority
630 East Summit Street

Lead, SD 57754

Business: 605.722.xxxx
EMAIL@sanfordlab.org

ARTICLE 5
CONTRACTOR'S RESPONSIBILITIES

5.1  Review of Contract Documents: The Contractor shall carefully study and compare the Contract
Documents and shall at once report to the Owner any error, inconsistency or omission Contractor may
discover. The Contractor shall not be liable to the Owner for any damage resulting from any such errors,
inconsistency or omission Contractor may discover and report, nor for any damage resulting from any such
errors, inconsistencies or omissions which Contractor could not reasonably have discovered. The
Contractor shall perform no portion of the Work at any time without Contract Documents.

5.2 Supervision and Construction Procedures

5.2.1 The Contractor shall supervise and direct the Work, using the skill and attention necessary
to complete the Work in a workmanlike manner. The Contractor shall be solely responsible for all
construction means, methods, techniques, sequences and procedures and for coordinating all
portions of the Work under the contract. The Owner shall have no control over, or responsibility
for, any such matters.

5.2.2 Nothing contained in the Contract Documents shall be interpreted by implication or
otherwise as a direction by the Owner to the Contractor as to construction means, methods,
techniques, sequences and procedures. If there is express reference to such means, methods,
techniques, sequences and procedures, it is solely for the purpose of insuring that the Work will be
produced in accordance with the desired objectives as set forth in the Contract Documents but such
express reference shall in no way relieve the Contractor of its responsibilities in connection
therewith. Ifthe Contractor does not wish to accept the responsibility for any means, techniques,
sequences or procedures which are expressly set forth in the Contract Documents, then the
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Contractor shall notify the Owner in writing of the actual means, methods, techniques, sequences
and procedures which Contractor will employ on the Work if these differ from those expressly
referred to in the Contract Documents. All loss, damage or liability or cost of correcting defective
Work arising from the employment of any construction means, methods, techniques, sequences or
procedures shall be borne by the Contractor notwithstanding that any of the same shall have been
referred to expressly in the Contract Documents.

5.2.3 The Contractor shall be responsible to the Owner for the acts and omissions of
Contractor’s employees, Subcontractors, Sub-subcontractors, materialmen and suppliers and their
agents and employees, and other persons performing any of the Work.

5.2.4 The Contractor shall not be relieved from Contractor’s obligations to perform the Work in
accordance with the Contract Documents by the use or occupancy of part of the Work by the
Owner as provided in Article 4.4, by the performance of Work related to the Project by others as
provided in Article 7.1, or by inspections, tests or approvals required or performed under Article
8.7 by persons other than the Contractor.

5.2.5 The Contractor shall coordinate and supervise the Work performed by Subcontractors to the
end that the Work is carried out without conflict between trades or jurisdictional disputes and so
that no Subcontractor, at any time, causes delay to the general progress of the Work. The
Contractor and all Subcontractors shall at all times afford each other Subcontractor, any separate
contractor, and the Owner, every reasonable opportunity for the installation of the Work and the
storage of materials, and shall provide access to and the use of necessary loading dock and hoist
facilities, adequate storage room and necessary utilities and other services.

5.2.6 Wherever the work of a Subcontractor is dependent upon the work of other Subcontractors,
or the Contractor, the Contractor shall require the Subcontractor to:

5.2.6.1 Coordinate Subcontractor’s work with the dependent work;

5.2.6.2 Provide necessary dependent data and requirements;

5.2.6.3 Supply and/or install items to be built into dependent work of others;

5.2.6.4 Make provisions for dependent work of others;

5.2.6.5 Examine dependent drawings and specifications;

5.2.6.6 Examine previously placed dependent work;

5.2.6.7 Check and verify dependent dimensions of previously placed work;

5.2.6.8 Notify Contractor of previously placed dependent work or dependent dimensions
which are unsatisfactory or will prevent a satisfactory installation of Subcontractor’s work;

and

5.2.6.9 Not proceed with work until the unsatisfactory dependent conditions have been
corrected.
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53

Installation of Work by a Subcontractor in any given area shall constitute acceptance by the
Subcontractor and Contractor of the previously placed dependent work.

Labor and Materials

5.3.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay
for all labor, materials, equipment, tools, construction equipment and machinery, water, heat,
utilities, transportation, and other facilities and services necessary for the proper execution and
completion of the Work, whether temporary or permanent and whether or not incorporated or to be
incorporated in the Work. The word "provide" shall mean furnish and install complete, including
connections, unless otherwise specified. All connection charges, assessments or inspection fees
which may be imposed by any public agency or utility company are included in the Contract Sum
and shall be the Contractor's responsibility.

5.3.2 The Contractor shall at all times enforce strict discipline and good order among Contractor’s
employees and shall not employ on the Work any unfit person or anyone not skilled in the task
assigned to him/her. The Contractor shall be responsible to maintain and observe, and to require
the Subcontractors to maintain and observe, sound labor practices, and shall require each
Subcontractor to take all steps reasonably necessary to avoid labor disputes or stoppages.

5.3.3 Except in the event of emergency, no substantial field operations shall be performed outside
of regular working hours without the prior approval of the Owner. The Contractor will not be
entitled to additional compensation for work performed outside of regular working hours except as
otherwise expressly agreed in writing by the Owner prior to the performance of such overtime
work. Additional compensation for such authorized overtime shall be limited to the direct cost of
the premium portion only of such authorized overtime. No additional indirect cost or fee shall be
included.

5.3.4 Substitutions

5.3.4.1 The products, materials and equipment of manufacturers referred to in the
Specifications and the Drawings are intended to establish the standard of quality and design
required by the Owner; however, products, materials and equipment manufacturers, other
than those specified, may be used, if equivalent and approved in writing by the Owner.

5.3.4.2 It is deemed that the term 'or approved equal' is included after all products, materials
and equipment referred to in the Specifications or the Drawings.

5.3.4.3 The Owner will be the sole judge of equivalency of proposed substitute products,
materials, and equipment.

5.3.4.4 If the Contractor desires to use a substitute item, Contractor shall make application
to the Owner in writing in sufficient time (having regard to the progress of the Work, the
period of delivery of the goods concerned, and adequate time for the Owner's review)
stating and fully identifying the proposed substitute, cost changes (if any), and submitting
substantiating data, samples, brochures, etc. of item proposed. It is the Contractor's
responsibility to provide sufficient evidence by tests or other means to support any request
for approval of substitution.
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5.4

5.3.4.5 Prior to proposing any substitute item, the Contractor shall satisfy itself that the item
Contractor proposes is, in fact, equal to that specified, that it will fit into the space allocated,
that it affords comparable ease of operation, maintenance and service, that its appearance,
longevity and suitability for the climate and use are comparable to that specified, and that
the substitution is in the Owner's best interest.

5.3.4.6 The burden of proof that a proposed substitution is equal to a specified item shall be
upon the Contractor, who shall support the request with sufficient test data and other means
to permit the Owner to make a fair and equitable decision on the merits of the proposal.
Any item by a manufacturer other than those cited in the Contract Documents, or of brand
name or model number or of generic species other than those cited in the Contract
Documents, will be considered a substitution.

5.3.4.7 Materials and methods proposed as substitutions for specified items shall be
supported by certification of their acceptance for use by an authority, person or persons
having jurisdiction over the use of the specified material or method.

5.3.4.8 Acceptance of substitutions shall not relieve the Contractor from responsibility for
compliance with all the requirements of the Contract Documents. The Contractor shall be
responsible at its own expense for any changes in other parts of the Work of this Contract or
the work of other contractors caused by its substitutions, including cost of all design and
redesign services related thereto.

5.3.4.9 The Contract Term shall not be extended by any circumstances resulting from a
proposed substitution, nor shall the Contractor be entitled to any compensation for any delay
caused thereby or related thereto.

5.3.4.10 All costs for the evaluation of proposed substitutions, whether approved or not,
shall be borne by the Contractor.

5.3.5 All materials and equipment shall be delivered, handled, stored, installed and protected to
prevent damage in accordance with best current practice in the industry, in accordance with
manufacturers' specifications and recommendations, and in accordance with Contract Document
requirements. The Contractor will store packaged materials and equipment in their original and
sealed containers, marked with the brand and manufacturer's name, until ready for use, and deliver
materials and equipment in ample time to facilitate inspections and tests prior to installation. The
term 'delivery' in reference to any item specified or indicated, means the unloading and storing with
proper protection at the project site. Damaged materials or equipment will be rejected and removed
from the site by the Contractor.

5.3.6 Before ordering materials, equipment, or performing Work, the Contractor shall verify
indicated dimensions. If a discrepancy exists, the Contractor shall notify the Owner of same
immediately. The Owner will then clarify the intended design. The Contractor shall take field
measurements required for the proper fabrication and installation of the Work. Upon
commencement of any item of Work, the Contractor shall be responsible for dimensions related to
such item of Work.

Guarantees/Warranty
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5.4.1 The Contractor guarantees and warrants to the Owner that all materials and equipment
furnished under this Contract will be new unless otherwise specified, and that all Work will be of
good quality, free from faults and defects and in conformance with the Contract Documents. All
Work not conforming to these requirements, including substitutions not properly approved and
authorized, may be considered defective. If required by the Owner, the Contractor shall furnish
satisfactory evidence as to the kind and quality of materials and equipment.

5.4.2 The Contractor will indemnify the Owner against loss, including loss of use and lost
revenues resulting from a breach of the Contractor's guaranty and warranty under Article 5.4.1,
whether the loss arises before or after the Owner's acceptance of the Project.

5.4.3 Where the Contract Documents provide for equipment and material warranties in addition
to the Contractor’s guarantees and warranty contained in Article 5.4.1, such warranties shall at a
minimum:

5.4.3.1 Provide that the term of the warranty shall start on the date of substantial completion
of the project or the date the Owner takes beneficial occupancy of any portion of the project
that requires the use or start-up of the warranted equipment or material, whichever date
occurs first.

5.4.3.2 Provide for complete repair or replacement of defective equipment or material.

5.4.3.3 Provide all materials, shipping, and labor necessary to repair or replace defective
equipment or material at no expense to the Owner.

5.4.3.4 Provide that any replacement parts used in repairing or replacing defective
equipment or material shall be new or in a like-new condition.

5.4.3.5 Provide for the complete repair or replacement of defective equipment or material
within two weeks after receiving written notice of the defect; provided however, that the
Owner can, at its sole discretion, grant an extension of time for good cause shown.

5.4.3.6 Provide for no limitation of liability should the Contractor and/or manufacturer fail
to repair or replace defective equipment or material within the time specified in Article
5.4.3.5 or should the remedy of repair or replacement otherwise fail.

5.4.3.7 Be construed under South Dakota law.

5.4.3.8 Provide that any legal action brought on the warranty shall be brought only in a
South Dakota court.

Taxes: The Contractor shall pay all sales, consumer, use, excise, and other similar taxes for the

Work or portions thereof which are to be provided by the Contractor which are legally enacted at the time
bids are received, whether or not yet effective.

Permits, Fees and Notices

5.6.1 The Contractor shall secure and pay for all permits and governmental fees, licenses and
inspections necessary for the proper execution and completion of the Work which are customarily
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5.7

secured after execution of the Contract and which are legally required at the time the bids are
received.

5.6.2 The Contractor shall give all notices and comply with all laws, ordinances, rules, regulations
and lawful orders of any public authority bearing on the performance of the Work and shall
indemnify the Owner against all costs, fines and damages, and all actions, claims and proceedings,
due to its failure to do so.

5.6.3 The Contractor and its Subcontractors shall acquaint themselves with all codes governing
their work and shall complete the Work in conformance with all codes governing their work.

5.6.4 It is not the responsibility of the Contractor to make certain that the Contract Documents are
in accordance with applicable laws, statutes, building codes and regulations. If the Contractor
observes that any of the Contract Documents are at variance therewith in any respect, Contractor
shall promptly notify the Owner in writing, and any necessary changes shall be accomplished by
appropriate modification.

5.6.5 If the Contractor performs any Work knowing it to be contrary to such laws, ordinances,
rules and regulations, and without such notice to the Owner, Contractor shall assume full

responsibility therefor and shall bear all costs attributable thereto.

Contractor’s Representative: The Contractor shall employ a competent Representative and

necessary assistants all of whom are acceptable to the Owner and who shall be in attendance at the Project
site during the progress of the Work. The Contractor’s Representative shall represent the Contractor and all
communications given to the Contractor’s Representative shall be as binding as if given to the Contractor.
Important communications shall be confirmed in writing. Other communications shall be so confirmed on
written request in each case. The Contractor’s Representative shall not be changed without the Owner’s
consent. The Contractor’s Representative in this Project is NAME (email).

5.8

Shop Drawings, Product Data and Samples

5.8.1 Shop Drawings are drawings, diagrams, schedules or other data specially prepared for the
Work by the Contractor or any Subcontractor, manufacturer, supplier, or distributor to illustrate
some portion of the Work.

5.8.2 Product Data are illustrations, standard schedules, performance charts, instructions
brochures, diagrams and other information furnished by the Contractor to illustrate a material,
product or system for some portion of the Work.

5.8.3 Samples are physical examples which illustrate materials, equipment or workmanship and
establish standards by which the Work will be judged.

5.8.4 The Contractor shall submit a schedule for submittal of Shop Drawings, Product Data and
Samples to the Owner for review. The Contractor shall review, approve and submit to the Owner,
with reasonable promptness and in such sequence as to cause no delay in the Work or in the work
of any separate contractor, all Shop Drawings, Product Data and Samples required by the Contract
Documents.
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5.8.4.1 The Owner reserves the right to review Shop Drawings, Product Data, Samples and
submittals in a sequence consistent with the sequence of erection, installation and assembly
of the various elements of the Work.

5.8.4.2 No extension of time will be granted, nor will any consideration be given to claims
arising out of the Contractor's failure to submit any Shop Drawing, Product Data, Samples
or related submittals according to the schedule or otherwise in a manner which does not
allow adequate lead time for Owner’s review, or does not allow ample time for revision,
resubmission and subsequent review by the Owner as required.

5.8.4.3 Composite Drawing: In the interest of coordinating and expediting the work in
critical areas, i.e. exterior wall components, mechanical/electrical systems, and other areas
so requested by the Owner, the Contractor shall prepare and submit, to the Owner for
review, Composite Drawings embodying the Work of the various trades and/or
Subcontractors involved. After review, the Contractor shall distribute prints or reviewed
Composite Drawings to affected trades and/or Subcontractors. The Contractor shall require
that the involved trades and/or Subcontractors cooperate in preparation of the Composite
Drawings to assure proper coordination between trades and/or Subcontractors. The
participating trades and/or Subcontractors shall indicate their approval on these drawings.

5.8.5 By approving and submitting Shop Drawings, Product Data and Samples, the Contractor
represents that Contractor has determined and verified all materials, field measurement, and field
construction criteria related thereto, checked the Shop Drawings, Product Data, and Samples for
complete dimensional accuracy; that Contractor has checked to insure that work contiguous with
and having bearing on the Work shown on the Shop Drawings is accurately and clearly shown, that
Contractor has checked the Shop Drawings against the Composite Drawings prepared by the
Contractor, that the Work has been coordinated and that the equipment will fit into the assigned
spaces, and that Contractor has checked and coordinated the information contained within such
submittals with the requirements of the Work and of the Contract Documents.

5.8.5.1 Any Shop Drawing, Product Data or Sample submitted without Contractor's
approval will not be processed for review by the Owner, but will be returned to the
Contractor for compliance with the above procedures, in which event it will be deemed that
the Contractor has not complied with the provisions herein specified and the Contractor
shall bear the risk of all delays as if no Shop Drawing, Product Data and Sample had been
submitted.

5.8.5.2 Shop Drawings shall bear a coordination and approval stamp signed by the
Contractor and each contiguous Subcontractor, which shall confirm the representations set
forth in Article 5.8.5. Shop Drawings shall bear the seal of a registered professional
engineer when required by the Specifications or state law.

5.8.6 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings,
Product Data or Samples, to revisions other than those requested by the Owner on previous
submittals. Unless such written notice has been given, the Owner's action on a resubmitted Shop
Drawing, Product Data, or Sample shall not constitute review and action of any changes not
requested on the prior submittal.
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5.9

5.10

5.11

5.8.7 No portion of the Work requiring submission of a Shop Drawing, Product Data or Sample
shall be commenced until the submittal has been approved by the Owner. All such portions of the
Work shall be in accordance with approved submittals.

Use of Site

5.9.1 The Contractor shall confine operations at the Site to areas permitted by law, ordinances,
permits and the Contract Documents, and shall not unreasonably encumber the Site with any
unnecessary or surplus materials or equipment or debris.

5.9.2 Notwithstanding the designation of construction limits or the indication of temporary fences
or barricades, the provisions of the Contract Documents governing certain portions or phases of the
Work may require that certain operations be carried out beyond such designated limits. Trenching,
utility work, site development, landscaping and all other Work, if required beyond such designated
limits, shall be scheduled in such a manner as to cause or occasion a minimum of inconvenience or
disturbance or interference with the normal operation of the Owner, abutters, and the public. The
Contractor shall obtain the Owner's prior approval for such operations, prosecute such operations
expeditiously, and restore the affected area and other areas needed for access to their original
condition immediately upon completion of such operations, unless otherwise specified herein.

5.9.3 All operations shall be carried out so as to avoid endangering any adjacent facility or
property, or interrupting, restricting or otherwise infringing or interfering with the use thereof.

5.9.4 The Contractor shall confine operations at the site to work related activities.
Cutting and Patching of Work

5.10.1 The Contractor shall be responsible for all cutting, fitting or patching that may be required
to complete the Work or to make its several parts fit together properly.

5.10.2 The Contractor shall not damage or endanger any portion of the Work or the work of the
Owner or any separate contractors or adjacent facilities by cutting, patching or otherwise altering
any work, or by excavation. The Contractor shall not cut or otherwise alter the work of the Owner
or any separate contractor except with the written consent of the Owner and of such separate
contractor. The Contractor shall not unreasonably withhold from the Owner or any separate
contractor its consent to cutting or otherwise altering the Work.

5.10.3 Structural elements of the Work shall not be cut, patched or otherwise altered or repaired
without prior written authorization by the Owner.

5.10.4 Authorization to proceed with remedial operations for any damaged or defective element or
portion of the Work shall not constitute a limitation or a waiver of the Contractor's right to require
the removal and replacement of any Work which fails to fulfill the requirements of the Contract
Documents.

Cleaning Up
5.11.1 The Contractor at all times shall keep the Site and related area free from accumulation of

waste materials or rubbish caused by Contractor’s operations. At the completion of the Work,
Contractor shall remove all waste materials and rubbish from and about the Project site as well as
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5.12

tools, construction equipment, machinery and surplus materials. All waste and rubbish shall be
removed from the Site at least weekly and more often if necessary.

5.11.2 If the Contractor fails to maintain a clean and safe Project and/or fails to clean up at the
completion of the Work, the Owner may do as provided in Article 4.3 and the cost thereof shall be

charged to the Contractor.

Communications: The Contractor shall forward all communications to the Owner through

Owner’s Representatives set forth in Article 4.5.

5.13

Royalties and Patents: The Contractor shall pay all royalties and license fees, and shall defend all

suits or claims for infringement of any patent rights and shall save the Owner harmless from loss on
account thereof, except that the Owner shall be responsible for all such loss when a particular manufacturer
or manufacturers are specified, but if the Contractor has reason to believe that the design, process or
product specified is an infringement of a patent, Contractor shall be responsible for such loss unless he
promptly gives such information to the Owner in writing.

5.14

Indemnification

5.14.1 To the fullest extent permitted by law, the Contractor shall indemnify, defend and hold
harmless the Owner, and its consulting engineers, and their respective successors, agents and
employees from and against all claims, damages, liabilities, losses and expenses, including but not
limited to attorneys’ fees, arising out of or resulting from the performance of the Work, provided
that any such claim, damage, loss or expense (1) is attributable to bodily injury, sickness, disease or
death, or to injury to or destruction of tangible property (including the Work itself) including the
loss of use resulting therefrom, and (2) is caused in whole or in part by any tortious act or omission
of the Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or
anyone for whose acts any of them may be liable, regardless of whether or not it is caused in part by
a party indemnified hereunder. Such obligations shall not be construed to negate, abridge or
otherwise reduce any other right or obligation or indemnity which would otherwise exist as to any
party or person described in this Article 5.14.

5.14.2 In any and all claims against the Owner, or any of its consultants, and their respective
successors, agents or employees by any employee of the Contractor, any Subcontractor, anyone
directly or indirectly employed by any of them or anyone for whose acts any of them may be liable,
the indemnification obligation under this Article 5.14 shall not be limited in any way by any
limitation on the amount or type of damages, compensations or benefits payable by or for the
Contractor or any Subcontractor under workers' compensation acts, disability benefit acts, or other
employee benefit acts.

5.14.3 The Contractor agrees to defend, indemnify and save the Owner or any of Owner’s
consulting engineers, and their respective successors, agents or employees harmless from all costs,
liabilities, damages or expenses, including reasonable attorneys’ fees, incurred by them, by virtue of
any claim or claims whatsoever filed by any Subcontractor, Sub-subcontractor, mechanic, laborer
or materialman making claims arising from the Work by, through, or under the Contractor. The
Contractor also hereby agrees to defend, indemnify and hold harmless, protect, and defend the
Owner and Owner’s consulting engineers, and their respective successors, agents or employees
from and against any liability, claim, judgment, loss, damage, including but not limited to direct,
indirect and incidental and consequential damages, attorneys’ fees, court costs and expenses of
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5.15

5.16

collection, occasioned in whole or in part by the failure of the Contractor, its Subcontractors, or
Sub-subcontractors to comply with any of the terms or provisions of the Contract Documents.

5.14.4 Anything in the foregoing to the contrary notwithstanding, the Contractor’s obligation to
indemnify as set forth above shall include any claims, damages, liabilities, losses and expenses,
including but not limited to attorneys’ fees, arising out of related to the use by Contractor of any of
Owner’s equipment, and said obligation to indemnify shall arise regardless of any tortious act or
omission, or lack thereof, by Contractor.

Default
5.15.1 The Contractor shall be in default of the Contract if:

5.15.1.1 Contractor refuses or fails to prosecute the Work in accordance with the Contract
Documents in any material respect;

5.15.1.2 Contractor fails to make proper payment to Subcontractors for materials or labor
(provided Owner shall have paid to Contractor any payments due from Owner in connection
with such materials or labor);

5.15.1.3 Contractor disregards laws, ordinances, rules, building codes and regulations or
orders of any public authority having jurisdiction;

5.15.1.4 Contractor fails to coordinate its work with other contractors and Subcontractors as
required under Article 7 of these General Conditions;

5.15.1.5 Contractor fails to comply with the scheduling requirements of the Contract;

5.15.1.6 Contractor fails to promptly replace rejected material or correct rejected
workmanship; or

5.15.1.7 Contractor fails in any material respect to observe any other terms, provisions,
conditions, covenants and agreements in the Contract to be observed and performed on the
part of the Contractor.

5.15.2 In the event of any default by Contractor under the Contract, Owner shall have the right to
take such measures as it deems necessary to correct the default, at the Contractor's sole cost and
expense, and to deduct such costs, including but not limited to the Owner’s fees, from amounts
otherwise owing to the Contractor, or to terminate the Contract in accordance with Article 15.2 of
the General Conditions, in addition to any and all other remedies that Owner may now or hereafter
have. If the amounts owing to the Contractor are insufficient to cover the Owner's cost of
corrections, the Contractor shall pay such amount promptly upon demand.

Use of Owner’s Equipment.

5.16.1 If the Contractor uses Owner’s equipment in connection with the Work, Contractor shall be
responsible to use the equipment in a good and businesslike manner and consistent with the
Owner’s environmental, health and safety requirements and applicable law. If the equipment is
damaged or destroyed while being used by Contractor or while in Contractor’s care, custody or
control, regardless of the cause or party responsible for the damage or destruction, Contractor shall
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6.1

6.2

repair or replace the equipment at Contractor’s expense. Nothing in the foregoing shall require the
Contractor to be responsible for ordinary wear and tear.

5.16.2 Ifthe Contractor’s use or care, custody or control of Owner’s equipment results in damage
or injury to Owner’s property or employees, Contractor shall be liable for any such damage or
injury, and Contractor shall promptly repair or replace the equipment so as not to interfere with
Owner’s operations.

5.16.3 Prior to using or taking custody of any of Owner’s equipment, Contractor shall provide
proof reasonably acceptable to Owner that the Contractor’s liability insurance will afford coverage
for any claims arising out of Contractor’s use or care, custody or control of Owner’s equipment, and
that Contractor carries property insurance that will cover Contractor’s obligation to repair or replace
Owner’s equipment as provided herein.

5.16.4 Nothing in this section 5.16 shall be construed to authorize Contractor to use Owner’s
equipment without Owner’s prior written consent and upon such terms and conditions as Owner
may require.

ARTICLE 6
SUBCONTRACTORS

Definitions

6.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to
perform any of the Work at the site. The term Subcontractor is referred to throughout the Contract
Documents and means a Subcontractor or its authorized representative. The term Subcontractor
does not include any separate contractor or its subcontractors.

6.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a
Subcontractor to perform any of the Work at the site. The term Sub-subcontractor is referred to
throughout the Contract Documents and means a Sub-subcontractor or an authorized representative
thereof.

Award of Subcontracts and Other Contracts for Portions of the Work. The Contractor shall

conduct an investigation of each of its proposed Subcontractor’s capabilities to assure each is responsible
and has the requisite experience, skill, physical plant, and financial strength necessary to perform each
Subcontractor’s respective Work. The Contractor shall not contract with any Subcontractor that is not
responsible or does not have the requisite experience, skill, physical plant, and financial strength necessary
to perform its part of the Work.

6.3

Subcontractual Relations
6.3.1 The Contractor shall not include any provisions in its contracts with its Subcontractors
which will in any way prejudice the rights of the Owner under the Contract between the Owner and

the Contractor.

6.3.2 The Subcontract agreement shall require the Subcontractor to consent to any assignment of
the Subcontract to the Owner in the event of a default by the Contractor hereunder.
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6.4

71

7.2

6.3.3 Nothing in Article 6 shall be construed to create a privity of contract between the Owner
and any Subcontractor.

Notification of Subcontractors to Owner. Contractor shall provide to Owner a listing of every
Subcontractor that Contractor intends to employ on the Project and include: Company name,
representative name, phone number, and email address.

ARTICLE 7
WORK BY OWNER OR BY SEPARATE CONTRACTORS

Owner's Right to Perform Work and to Award Separate Contracts

7.1.1 The Owner reserves the right to perform work related to the Project with its own forces, and
to award separate contracts in connection with such work. Such work may include Work assigned
to the Contractor under the Contract Documents, which Work is not being performed properly or in
accordance with the scheduling provisions of the Contract Documents, whether or not the
Contractor is in default under Article 5.15.1 and whether or not the Owner has terminated the
Contract under Article 15.2. If the Owner elects to exercise this right it will do so upon reasonable
notice to the Contractor. There shall be an appropriate adjustment in amounts payable to the
Contractor to reflect the Work undertaken by the Owner, which the parties shall confirm by Change
Order in accordance with Article 13. If the Contractor claims that the delay involved is because of
action or inaction by the Owner, Contractor shall make such claim as provided elsewhere in the
Contract Documents.

7.1.2 The Owner will provide for the coordination of the work of its own forces and of each
separate contractor with the Work of the Contractor, who shall cooperate therewith as provided in
Article 7.2.

Mutual Responsibility

7.2.1 The Contractor shall afford the Owner and separate contractors reasonable opportunity and
all required facilities for the introduction and storage of their materials and equipment and the
execution of their work, and shall connect and coordinate its Work with theirs as required by the
Contact Documents.

7.2.2 If any part of the Contractor's Work depends for proper execution or results upon the work
of the Owner or any separate contractor, the Contractor shall, prior to proceeding with the Work,
promptly report to the Contractor any apparent discrepancies or defects in such other work that
render it unsuitable for such proper execution and results. Failure of the Contractor to report shall
constitute an acceptance of the Owner's or separate contractor's work as fit and proper to receive the
Work, except as to defects which may subsequently become apparent in such work by others.

7.2.3 Any costs caused by defective or ill-timed work shall be borne by the party responsible
therefor.

7.2.4 Should the Contractor wrongfully cause damage to the work or property of the Owner or of

a separate contractor, or to other work on the site, the Contractor shall promptly remedy such
damage.
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7.2.5 Should the Contractor wrongfully cause damage to the work or property of any separate
contractor, the Contractor shall upon due notice promptly attempt to settle with such other
contractor by agreement, or otherwise to resolve the dispute. If such separate contractor sues or
initiates an arbitration proceeding against the Owner on account of any damage alleged to have
been caused by the Contractor, the Owner shall notify the Contractor who shall participate in the
defense of such proceedings at the Contractor's expense, and if any judgment or award against the
Owner arises therefrom, the Contractor shall pay or satisfy it and shall reimburse the Owner for all
attorneys' fees and court or arbitration costs which the Owner has incurred.

7.3 Owner's Right to Clean Up: Ifa dispute arises between the Contractor and separate contractors as
to their responsibility for cleaning up the Project Site and related areas on a routine basis as required by
Article 5.11, the Owner may clean up and charge the cost thereof to the contractors responsible therefor as
the Owner shall determine to be just.

ARTICLE 8
MISCELLANEOUS PROVISIONS

8.1 Governing Law: The Contract shall be governed by South Dakota Law.

8.2 Successors and Assigns: The Owner and the Contractor each binds itself, its successors, assigns
and legal representatives to the other party hereto and to the successors, assigns and legal representatives of
such other party in respect to all covenants, agreements and obligations contained in the Contract
Documents. The Contractor shall not assign the Contract or sublet it as a whole without the written consent
of the Owner, nor shall the Contractor assign any money due or to become due to it hereunder, without the
previous written consent of the Owner.

8.3  Written Notice: All notices, demands and other communications hereunder shall be in writing and
shall be deemed to have been given if sent pursuant to Article VII of the Agreement for Construction.

8.4  Claims for Damages: Should either party to the Contract suffer injury or damage because of any
act or omission of the other party or of any of its employees, agents or others for whose acts it is legally
liable, claim shall be made in writing to such other party within 14 days after the first observance of such
injury or damage.

8.5 Payment and Performance Bond: Before commencing the Work, the Contractor shall provide a
Payment and Performance Bond in accordance with the requirements of the Instructions to Bidders.

8.6 Rights and Remedies

8.6.1 The duties and obligations imposed by the Contract Documents and the rights and remedies
available thereunder shall be in addition to and not a limitation of any duties, obligations, rights and
remedies otherwise imposed or available by law. This provision relates particularly to the
Contractor's obligations under Article 14.2.2.

8.6.2 No action or failure to act by the Owner or Contractor shall constitute a waiver of any right
or duty afforded either of them under the Contract, nor shall any such action or failure to act
constitute an approval of or acquiescence in any breach thereunder, except as may be specifically

agreed in writing.

8.7 Tests
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8.7.1 If the Contract Documents, laws, ordinances, rules, regulations or orders of any public
authority having jurisdiction require any portion of the Work to be inspected, tested or approved,
the Contractor shall give the Owner timely notice of its readiness so the Owner may observe such
inspection, testing or approval. The Contractor shall perform and bear all costs of such inspections,
tests and approvals, unless otherwise provided.

8.7.1.1 Where certain testing and inspection requirements are set forth in the various
sections of the Contract Documents to be performed at the expense of the Owner, the
Owner will retain the services of testing laboratories, agencies, or consultants, to perform
such tests or inspections and render such services as may be required to verify that the work
fulfills the requirements and intent of the Contract Documents. Such services will be
performed in a manner consistent with the requirements of the Owner and the various
agencies having jurisdiction over the Work and in accordance with reasonable standards of
architectural and engineering practice.

8.7.1.2 The Owner reserves the right to modify the scope of or to re-allocate any of the
testing and inspection services specified in the various sections of the Contract Documents
to be performed by a testing laboratory, agency or consultant retained by the Owner in
connection with the Work when it can be satisfactorily established that such adjustment in
scope 1s consistent with the intent of the Contract Documents. In the event that the
Contractor shall not concur with such modification of scope or re-allocation of such
services, Contractor shall immediately notify the Owner in writing.

8.7.2 If the Owner determines that any Work requires special inspection, testing, or approval
which Article 8.7.1 does not include, Owner will, by written authorization, order the performance of
such services by qualified independent testing laboratories, agencies or consultants as may
reasonably be required or instruct the Contractor to order such special inspection, testing or
approval, and the Contractor shall give notice as provided in Article 8.7.1. If such special
inspection or testing reveals a failure of the Work to comply with the requirements of the Contract
Documents, the Contractor shall bear all costs thereof, including the cost of the tests, correction of

the Work, and the cost of retesting; otherwise the Owner shall bear such costs, and an appropriate
Change Order shall be issued.

8.7.2.1 If Owner's observation or any inspection or testing undertaken pursuant to Article
8.7 reveals a failure in any one of a number of identical or similar items or elements
incorporated in the Work to comply with (1) the requirements of the Contract Documents
or, (2) with respect to the performance of the Work, with laws, ordinances, rules,
regulations, building codes or orders of any public authority having jurisdiction, the Owner
will have the authority to order inspection and/or testing of all such items or elements of the
Work, or of a representative number of such items or elements of the Work, as Owner may
in its reasonable opinion consider necessary or advisable, and the Contractor shall bear all
costs thereof, including the cost of the tests, correction of the Work, and the cost of retesting
made necessary thereby.

8.7.3 Required certificates of inspection, testing or approval shall be secured by the Contractor
and promptly delivered to the Owner.

8.7.3.1 The Contractor shall obtain and deliver promptly to the Owner any certificates of
final inspection of any part of the Work or operating permits for any mechanical or
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8.8

electrical apparatus, such as elevators, escalators, boilers, air compressors, fire alarms, etc.,
which may be required by law to permit full use and occupancy of the premises by the
Owner. Except as is otherwise provided in Article 9.1.3, receipt of such permits or
certificates by the Owner shall be a condition precedent to Completion of the Work.

8.7.3.2 Copies of reports issued as a result of services performed at the expense of the
Owner pursuant to the provisions of this Article will be distributed to all parties to the
Contract.

8.7.4 If the Owner is to observe the inspections, tests or approvals required by the Contract
Documents, Owner will do so promptly and, where practicable, at the source of supply.

8.7.5 In connection with testing and inspection services performed at the expense of the Owner,
the Contractor shall provide samples of materials and/or elements of the Work required as test
specimens and shall provide incidental labor and facilities at the site reasonably required in support
of such services.

8.7.6 The cost of testing services required solely for the convenience of the Contractor in its
scheduling and performance of the Work shall be borne by the Contractor.

8.7.7 The cost of testing services related to remedial operations performed to correct deficiencies
in the Work shall be borne by the Contractor.

8.7.8 If, during the course of the performance of any testing, inspection, control, balancing,
adjusting, or similar work by the Contractor or an agent of the Contractor, it is the opinion of the
Owner that the Contractor or said agent has failed to perform such work in a satisfactory manner,
the Contractor shall, at its own expense, retain the services of a service organization which is
satisfactory to the Owner for the performance of such work.

8.7.9 Contractor agrees to use the E-Verify System (www.uscis.gov) to verify the employment eligibility of
all employees assigned to this Contract and all new hires working in the United States, and to provide E-Verify
documentation to the SDSTA within ten (10) days of execution of this Contract. If Contractor is a sole
proprietorship with no employees, E-Verify is not required. Contractor further agrees to maintain an active
registration, during the term of the Contract, with the System for Award Management (Www.sam.gov).

8.7.10 SDSTA is required by a Cooperative Agreement (CA) with the U.S. Department of Energy’s Office of
Science to control access to the facility by foreign nationals and to provide protection against any potential
compromise of information, equipment or technology. In order to comply with these requirements, SDSTA
has adopted a Foreign Access Policy and Foreign Access Procedure. The Contractor is responsible to ensure
compliance with the Foreign Access Policy and Foreign Access Procedure. Without limiting the generality of
the foregoing, before a SURF visit or assignment can occur, proof of identity and citizenship are required for
all foreign national visitors to verify the foreign national’s identity and authority to work (when applicable for
the activities involved) in the United States. If foreign nationals will be visiting SURF in association with this
contract, the Contractor must notify the SDSTA Representative in advance to ensure compliance with
SDSTA’s Foreign Access Policy and Foreign Access procedure, and to with any other applicable DOE and
SDSTA requirements. Failure to provide appropriate documentation when required, or providing fraudulent
documentation, will result in suspension of access approval, removal from SURF, possible cancellation of
future access, and possible termination of this Contract for cause. Any changes to the Foreign Access Policy,
Foreign Access Procedure, or other DOE or SDSTA requirements implemented after the effective date of this
Contract are hereby deemed incorporated into this Contract by reference without the need for a further writing.

Litigation/Arbitration
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9.1

9.2

9.3

8.8.1 Unless otherwise specifically provided in this Agreement, all claims, counter-claims,
disputes or other matters in question between the Owner and the Contractor arising out of, or
relating to this Agreement, or the breach thereof, will be decided by arbitration if the parties
mutually agree, or in a court of competent jurisdiction within the State of South Dakota. Notice of
a request for arbitration shall be sent in writing to the other party to this Agreement within a
reasonable time after the claim, dispute or other matter in question has arisen. In no event shall a
request for arbitration be made after the applicable statute of limitations for such claim under South
Dakota Law has run. If the party receiving the notice of request does not agree to arbitration in
writing within 10 calendar days, it will be deemed that the parties do not mutually agree to arbitrate
the matter. A request to arbitrate shall not be deemed a condition precedent to the institution of
legal proceedings. If the parties agree to arbitrate, the provisions of SDCL Chapter 21-25A shall

apply.

8.8.2 The Contractor shall carry on the Work and maintain its progress during any dispute or
arbitration or litigation proceedings, and the Owner shall continue to make payments to the
Contractor to the extent required by the Contract Documents and South Dakota Law.

ARTICLE 9
TIME

Definitions

9.1.1 The Contract Time is the period of time allotted in the Contract Documents for Substantial
Completion of the Work as defined in Article 9.1.3, including authorized adjustments thereto.

9.1.2 The date of commencement of the Work is the date established in the Notice to Proceed.

9.1.3 The date of Substantial Completion of the Work is the date certified by the Owner when
construction is sufficiently completed in accordance with the Contract Documents so that the
Owner can occupy and utilize the Project for the use for which it is intended, and such Work is fully
completed in accordance with the Contract Documents except for minor items, adjustments or
corrections which have no material effect upon the utilization, function or intrinsic values of the
entire Project, including all of its mechanical, electrical and other systems and facilities.

9.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless
otherwise specifically designated.

Progress and Completion

9.2.1 All time limits stated in the Contract Documents, including the Construction Completion
Schedule, if applicable, are of the essence of the Contract.

9.2.2 The Contractor shall begin the Work on the date of commencement as defined in Article
9.1.2. Contractor shall carry the Work forward expeditiously with adequate forces and shall

achieve Substantial Completion within the Contract Time.

Delays and Extensions of Time
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9.3.1 Ifthe Contractor is delayed at any time in the progress of the Work by any act or neglect of
the Owner, or by any employee of the Owner, or by changes in the Construction Completion
Schedule required by the Owner, or by any separate contractor employed by the Owner, or by
changes ordered in the Work, or by labor disputes not caused by the labor practices of the
Contractor or any Subcontractor in contravention of applicable labor practices, fire, unusual delay
in transportation, severe and unusual weather conditions not reasonably anticipatable, unavoidable
casualties, or any other causes beyond the Contractor's control and not occurring due to the fault or
neglect of the Contractor, any Subcontractor or any other person for whose acts the Contractor is
responsible, then the Contract Time shall be extended by Change Order for such reasonable time as
the Owner shall determine, or the Owner may elect to require the Contractor to accelerate the Work,
in which case the Contract Sum shall be increased by a Change Order in the amount of the direct
cost to the Contractor (exclusive of overhead and profit of necessary overtime labor).

9.3.2 Any claim for extension of time shall be made in writing to the Owner not more than 10
days after the commencement of the delay; otherwise it shall be waived. In the case of continuing
delay only one claim is necessary. The Contractor shall provide an estimate of the probable effect
on such delay on the progress of the Work.

9.3.2.1 Such claims shall set forth in detail the nature of the circumstances which form the
basis for each such claim, the date upon which each such alleged cause of delay began, or
began to affect the timely prosecution of the Work, and ended, or ceased to have an adverse
effect upon the timely prosecution of the Work, and the number of days extension of time
requested as a consequence of each such alleged cause of delay. The Contractor shall
provide such supporting documentation as the Owner may require, including, where
appropriate, a revised Construction Completion Schedule indicating all of the activities
affected by the circumstances which form the basis for the claim.

9.3.2.2 The Contractor shall not be entitled to a separate extension of time as a consequence
of each one of a number of causes of delay which may have a concurrent or interrelated
effect on the progress of the Work.

9.3.2.3 The Owner shall have the right to defer its decision or decisions with reference to
any claim or claims for an extension of time made pursuant to the provisions of this Article
until the facts or circumstances which form the basis for such claim or claims may be fully
assessed to the Owner's reasonable satisfaction.

9.3.2.4 Notwithstanding the provisions of Article 9.3.2, claims for an extension of time
arising out of authorized changes in the Work shall be made in writing prior to or concurrent
with the submission of the Contractor's proposal pursuant to such change. No extension of
time arising out of changes in the Work will be granted subsequent to the date upon which
the Contractor is authorized to proceed with such change or changes in the Work unless
specific provisions governing a subsequent determination of an extension of time have been
incorporated in such authorization to proceed with such change or changes in the Work. No
claim for damages or separate compensation for delay arising from such change in the Work
shall be recognized or be deemed valid, it being understood that any additional cost to the
Contractor arising from such change shall be included in the amended Contract Sum set
forth in such Change Order.

9.3.2.5 Time extensions will not be granted for rain, wind, snow, or other natural
phenomena of normal intensity for the locality where work is performed. Determinations of
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the extent of delay attributable to unusual weather phenomena shall be made by comparing
the weather for the contract period involved with the average of the preceding 5 year
climactic range during the same period on the calendar. National Oceanic and Atmospheric
Administration National Weather Service statistics for the locality or area where the work is
performed shall be used to determine the 5 year average weather conditions. Time
extensions for weather delays do not entitle the Contractor to “extended overhead”
recovery.

9.3.3 Ifnoagreement is made stating the dates upon which interpretations shall be furnished, then
no claim for delay shall be allowed on account of failure to furnish such interpretations until 15
days after written request is made for them, and not then unless such claim is reasonable.

9.3.4 Should the Contractor fail to substantially complete the Work within the time agreed upon
in the Contract Documents, or within such extra time as may have been allowed by increases in
the Contract or by formally approved extensions granted by the Owner, the Contractor and the
Contractor’s surety shall be liable for and shall pay the Owner the sums stipulated in the
Agreement for Construction as liquidated damages for each calendar day of delay until the Work
is substantially complete. This sum is not a penalty but is liquidated damages due the Owner from
the Contractor by reason of inconvenience to the Owner, added cost of engineering and
supervision, and other items which have caused an expenditure of funds resulting from the
Contractor's failure to complete the Work within the time specified in the Contract. In addition to
liquidated damages, if any delay on the part of the Contractor, any Subcontractor or Sub-
subcontractor, anyone directly or indirectly employed by any of them, or anyone for whose acts
any of them may be liable results in any claim by third parties against the Owner arising out of
such delay, the Contractor shall pay, satisfy, and discharge all losses, damages and expenses
arising out of such claims, including attorneys' fees, and shall indemnify and hold harmless the
Owner and its agents and employees from and against all costs, fees, losses, damages, and
expenses arising out of such claims enforced against the Owner.

9.3.5 No extension of time will be granted to the Contractor for any delay other than those
described in Article 9.3.1.

9.3.5.1 Should the Contractor fail, refuse or neglect to supply a sufficiency of workers or to
deliver the materials with such promptness as to prevent delay in the progress of the Work,
or fail in any material respect diligently to commence and prosecute the Work and to
proceed in accordance with the approved construction schedule, or if the different parts
thereof are not commenced, prosecuted, finished, delivered or installed in such manner as
will insure substantial completion in accordance with the approved Construction
Completion Schedule, or if the Contractor shall fail in the performance of any of its
obligations under this Contract in any material respect, the Owner shall have the right to
direct the Contractor, upon 3 days notice at the Contractor's cost and expense, to furnish
such additional labor and to expedite deliveries of materials (or the Owner may furnish such
labor and expedite such deliveries at the cost of the Contractor), which labor or expediting
shall, in the Owner's opinion, be sufficient to speed up and complete the Work in
accordance with the Construction Completion Schedule.

9.3.5.2 If such additional labor shall not be available, the Owner shall have the right to
direct the Contractor at the latter's own cost and expense, to work overtime to such an extent
as will be sufficient, in the Owner's opinion, to speed up and complete the Work as herein
provided.
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9.4

10.1

9.3.6 The Contractor's right to make a claim or claims for an extension of time, as provided in
Article 9.3.1, shall not preclude the Contractor's right to make a claim for delay damages arising out
of the Owner's significant interference, by action or inaction, with the Contractor's Work.

Beneficial Occupancy

9.4.1 The Owner shall have the privilege of Beneficial Occupancy and the use and benefit of
designated areas, subdivisions or portions of the Project prior to completion and acceptance of the
entire Project, provided that such Beneficial Occupancy shall not unduly interfere with the
Contractor's operations nor unduly delay Contractor in completing the entire Work. Such
occupancy and use shall be further subject to the provisions set forth herein.

9.4.2 In the event that the Owner desires to exercise the privilege of Beneficial Occupancy,
Owner shall give reasonable notice to the Contractor. The Contractor shall then cooperate with the
Owner in providing services and facilities reasonably required for the health, safety and comfort of
the occupants and other parties lawfully present and/or entering or leaving the premises. Mutually
acceptable arrangements shall be made between the Owner and the Contractor with regard to
procedures, terms and conditions governing the operation and maintenance of such services and
facilities as may be utilized for the benefit of the Owner. The Owner will assume proportionate and
reasonable responsibility for operation of systems, equipment and/or utilities required to provide
such services, in part or in total, including proportionate and reasonable expenses of operation
incidental thereto. No such Beneficial Occupancy shall accelerate the commencement of any
warranty period on any system but only on the particular components being utilized.

9.4.3 The Owner's Beneficial Occupancy or use of such designated areas, subdivisions, or
portions of the Work shall not constitute acceptance of systems, materials, or elements of the Work
which are not in accordance with the requirements of the Contract Documents; nor relieve the
Contractor from its obligations to complete the Work; nor for responsibility for loss or damage due
to or arising out of defects in, or malfunctioning of, systems, materials, equipment, or elements of
the Work; nor from other unfulfilled obligations or responsibilities of the Contractor under the
Contract. If, however, damage results solely from any act of the Owner, the Owner will assume its
proportionate responsibility for such damage.

ARTICLE 10
PAYMENTS AND COMPLETION

Contract Sum: The Contract Sum is stated in the Agreement for Construction. Additional funds

may be awarded by change order if scope is added.

10.2

Schedule of Values: Before the first Application for Payment, the Contractor shall submit to the

Owner a schedule of values allocated to the various portions of the Work, prepared in such form and
supported by such data to substantiate its accuracy as the Owner may require. The format and number of
copies of such Applications for Payment shall be as directed by the Owner. This schedule, unless objected
to by the Owner, shall be used as a basis for the Contractor's Applications for Payment.

10.3 Monthly Application for Payment

10.3.1 No later than the 3 day of each month the Contractor shall submit to the Owner its
monthly itemized Application for Payment. The Contractor shall not submit more than one pay
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application per month. The monthly Application for Payment shall be on AIA Document G702, or
on a form approved by Owner, and supported by such data substantiating the Contractor’s right to
partial payment as the Owner may require; including but not limited to receipts, releases, and
waivers of liens.

10.3.1.1 In applying for payment, the Contractor shall submit its monthly payment estimate
based upon the approved schedule of work for the project, itemized in such form and
supported by such evidence as will show Contractor’s right to the payment claimed. Claims
made on account of materials delivered and suitably stored at the site, but not incorporated
in the Work, shall be conditioned upon submission by the Contractor of bills of sale or such
other procedure as will establish the Owner's title to such material or otherwise adequately
protect the Owner's interest.

10.3.1.2 If the Contractor chooses to apply for payment for materials which cannot be
incorporated into the Work, and cannot be stored on the site, Contractor may do so provided
the following conditions are met: Unless otherwise agreed to by the Owner, the material
shall be stored in a bonded or insured commercial warehouse within a geographic radius of
15 miles of the construction site, with the Owner being listed on the bond or insurance
certificate as the sole beneficiary in the case of loss or damage to the stored materials. The
Contractor shall be responsible for all storage, insurance or transportation costs associated
with the materials. Conditions of insurance will apply to applicable portions of this Article
10.3.1.2. Contractor shall provide the Owner with bills of sale or such other documents as
will establish the ownership of the materials.

10.3.1.3 Reimbursement for pre-approved travel expenses, if any, will not exceed Federal
Travel Regulations (FTR) standard rates for the applicable travel location. Lodging
expenses will be reimbursed at FTR rates or the actual lodging cost, whichever is less;
airfare shall be reimbursed at the actual cost of a coach class ticket. No additional burdens
or overheads will be applied to travel expense reimbursements.

10.3.1.4 Applications for payment should be addressed to:

South Dakota Science and Technology Authority
630 East Summit Street
Lead, SD 57754

and submitted to the Owner’s Representative. A scanned/emailed Application for Payment
is preferred, submitted to AP@Sanfordlab.org. Paper copies of Applications for Payment
are not necessary.

10.3.2 The Contractor warrants that title to all Work, materials and equipment covered by an
Application for Payment will pass to the Owner either by incorporation in the construction or upon
the receipt of payment by the Contractor, whichever occurs first, free and clear of all liens, claims,
security interests or encumbrances, hereinafter referred to in this Article as "liens;" and that no
Work, materials or equipment covered by an Application for Payment will have been acquired by
the Contractor, or by any other person performing Work at the site or furnishing materials and
equipment for the Project, subject to an agreement under which an interest therein or an
encumbrance thereon is retained by the seller or otherwise imposed by the Contractor or such other
person.
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10.4

10.5

10.3.3 Monthly applications received after the 3™ day of the month will be treated as if submitted
on the 31 day of the following month.

Progress Payments

10.4.1 Based upon the review of the Monthly Application for Payment, the Owner shall make
progress payments to the Contractor in such amounts as the Owner reasonably determines are
properly due less the aggregate of previous payments in each case. Payment of amounts determined
to be due by the Owner under each Monthly Application for Payment shall be due to the Contractor
20 days after the 15" of each month. The Owner shall at all times retain an amount sufficient to
complete the Work. Contractor shall submit a lien waiver, in a form prescribed by and in
accordance with applicable law, to the Owner following each Progress Payment.

10.4.2 The Contractor shall promptly pay each Subcontractor, upon receipt of payment from the
Owner, out of the amount paid to the Contractor on account of such Subcontractor's Work, the
amount to which said Subcontractor is entitled reflecting any amounts actually withheld, if any,
from payments to the Contractor on account of such Subcontractor's Work. The Contractor shall
not withhold retainage from its Subcontractors unless retainage is withheld from the Contractor by
the Owner. The Contractor shall, by an appropriate agreement with each Subcontractor, require
each Subcontractor to make payments to his Sub-subcontractors in similar manner. Contractor shall
require Subcontractors to submit lien waivers, in a form prescribed by and in accordance with
applicable law, to Contractor following each Progress Payment to Contractor, and subsequent
payments made to Subcontractors. Subcontractors’ lien waivers to Contractor will be submitted to
Owner.

10.4.3 The Owner shall, on request, furnish to any Subcontractor, if practicable, information
regarding the percentages of completion or the amounts applied for by the Contractor and the action
taken thereon by the Owner on account of Work done by such Subcontractor.

10.4.4 The Owner shall have no obligation to pay or to see to the payment of any moneys to any
Subcontractor except as may otherwise be required by law.

10.4.5 No Certification for Payment, nor any progress payment, nor any partial or entire use or
occupancy of the Project by the Owner, shall constitute acceptance or approval of any Work not in
accordance with the Contract Documents.

Payments Withheld

10.5.1 The Owner may decline to certify the full payment of the amount requested by the
Contractor in the monthly application to the extent necessary to reasonably protect the Owner. If
the Owner is unable to certify payment in the amount of the Application, Owner will, within 10
days after receipt of the monthly application, notify the Contractor in writing the reasons a
certification cannot be made. Ifthe Contractor and the Owner cannot agree on a revised amount
within 5 days of Owner sending written notice, the Owner will promptly issue a Certification for
Payment for the amount for which certification may be made. The Owner may also decline to
certify payment because of subsequently discovered evidence or subsequent observations. Owner
may nullify the whole or any part of any Certification for Payment previously issued, and may
withhold payment of all or any part of an Application for Payment, to such extent as may be
necessary to protect the Owner from loss because of:
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10.6

10.5.1.1 Defective work not remedied;

10.5.1.2 Third party claims filed or reasonable evidence indicating probable filing of such
claims;

10.5.1.3 Failure of the Contractor to make payments properly to Subcontractors or for labor,
materials or equipment;

10.5.1.4 Reasonable evidence that the Work cannot be completed for the unpaid balance of
the Contract Sum;

10.5.1.5 Damage to the Owner or another contractor;

10.5.1.6 Reasonable evidence that the Work will not be completed within the Contract
Time;

10.5.1.7 Failure to carry out the Work in accordance with the Contract Documents;

10.5.1.8 A lien or attachment is filed and such lien is not discharged within 5 days of
demand from the Owner;

10.5.1.9 Failure of the Contractor and/or of the mechanical or electrical Subcontractors to
comply with the mandatory requirements for maintaining "up-to-date" Record Drawings;

10.5.1.10 Incomplete or otherwise inadequate Application for Payment; or

10.5.1.11 Reasonable evidence that the Contractor is in material breach of its obligations
under the Contract.

10.5.2 When the above grounds in Article 10.5.1 are removed, payment shall be made for amounts
withheld because of them.

Substantial Completion

10.6.1 When the Contractor considers that the Work, or a designated portion thereof which is
acceptable to the Owner, is Substantially Complete as defined in Article 9.1.3 the Contractor shall
prepare for submission to the Owner a list of items to be completed or corrected. The failure to
include any item on such list does not alter the responsibility of the Contractor to complete all Work
in accordance with the Contract Documents. When the Owner on the basis of an inspection
determines that the Work or designated portion thereof is Substantially Complete, the Owner will
then prepare a Certificate of Substantial Completion which shall establish the Date of Substantial
Completion, shall state the responsibilities of the Owner and the Contractor for security,
maintenance, heat, utilities and damage to the Work, and shall fix the time within which the
Contractor shall complete the items listed therein. Warranties and Guarantees required by the
Contract Documents shall commence on the Date of Substantial Completion of the Work or
designated portion thereof unless otherwise provided in the Certificate of Substantial Completion.
The Certificate of Substantial Completion shall be submitted to the Owner and the Contractor for
their written acceptance of the responsibilities assigned to them in such Certificate.
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10.7

11.1

10.6.2 Upon Substantial Completion of the Work or designated portion thereof and upon
application and certification by the Contractor, the Owner shall make payment, reflecting
adjustment for defective or incomplete work, if any, for such Work or portion thereof, as provided
in the Contract Documents. Double the amount necessary to complete the Work may be retained
by the Owner.

Final Completion and Final Payment

10.7.1 Upon receipt of written notice that the Work is ready for final inspection and acceptance and
upon receipt of a final Application for Payment, the Owner will promptly make such inspection
and, if Owner determines that the Work has been completed in accordance with the terms and
conditions of the Contract Documents, the entire balance will be determined to be due and payable
to the Contractor.

10.7.2 The final payment shall not become due until the Contractor submits to the Owner (1) An
affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with
the Work for which the Owner or the Owner's property might be responsible or encumbered (less
amounts withheld by the Owner) have been paid or will be paid with Owner’s final payment to
Contractor and that there are no claims, obligations or liens outstanding or unsatisfied for labor,
services, material, equipment, taxes or other items performed, furnished or incurred for or in
connection with the Work which will in any way affect Owner’s interests; (2) A general release
executed by Contractor waiving, upon receipt of final payment by Contractor, all claims, except
those claims previously made in writing to Owner and remaining unsettled at the time of final
payment, and an agreement to indemnify, defend and hold Owner harmless from and against any
claims made by suppliers, Subcontractors, Sub-Subcontractors or others for work or material
provided in connection with the Project or the Work; (3) All as-built documents, operating
manuals, warranties and other deliverables required by the Contract Documents. All guarantees
and warranties required by the Contract Documents shall include an assignment from the
Contractor, Subcontractors, vendors, suppliers and manufacturers to the Owner, as well as a list
of the names, addresses and telephone numbers of all subcontractors and any other entities
providing these guarantees or warranties.

10.7.3 Owner shall make final payment of all sums due to the Contractor 30 days after the
completion and acceptance of the project by the Owner and Contractor's compliance with Article
10.7.2 above.

10.7.4 The acceptance of final payment by the Contractor shall constitute a complete and
unconditional waiver and release of any and all claims by the Contractor of whatever nature, and
regardless whether they are then known or unknown, and a complete and unconditional release of
the Owner and every person for whom the Owner is responsible for any and all matters related to
the Contract or otherwise, except those claims which have been made in writing and identified by
the Contractor as not having been settled at that time. After final payment, Contractor shall submit
to Owner a final lien waiver in a form prescribed by and in accordance with applicable law.

ARTICLE 11
CONTRACTOR’S RESPONSIBILITY FOR PROJECT SAFETY

Contractor’s Responsibility for Project Safety: Contractor’s responsibility for project safety is

attached hereto as Exhibit B, and incorporated herein by reference.
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ARTICLE 12
INSURANCE

12.1 During the term of this Contract, Contractor shall maintain in effect at all times, and provide
proof of such coverage to the Authority, insurance as described on the attached Exhibit A, which is
incorporated herein by this reference.

12.2  Prior to the commencement of work, Contractor shall submit certificates of insurance policies to
the Authority for review and approval.

12.3 By executing this Contract, Contractor authorizes the Authority to make direct inquiry of
Contractor’s insurer or insurance agent concerning the status of the insurance required by this
Agreement.

ARTICLE 13
CHANGES IN THE WORK

13.1 Change Orders: This Contract may be modified or amended only in writing in the form of a
Change Order signed by both parties. A Change Order is a written order to the Contractor signed by the
Owner, issued after execution of the Contract, authorizing a change in the Work or an adjustment in the
Contract Sum or the Contract Time. The Contract Sum and the Contract Time may be changed only by
Change Order. A Change Order signed by the Contractor indicates its agreement therewith.

13.2  The Owner, without invalidating the Contract, may order changes in the Work within the general
scope of the Contract consisting of additions, deletions, or other revisions, the Contract Sum and the
Contract Time being adjusted accordingly. All such changes in the Work shall be authorized by Change
Order, and shall be performed under the applicable conditions of the Contract Documents.

13.3  The cost or credit to the Owner resulting from a change in the Work shall be determined in one or
more of the following ways:

13.3.1 By mutual acceptance of a lump sum properly itemized and supported by sufficient
substantiating data to permit evaluation. Such lump sum proposals shall be supported by a
completely detailed analysis of the proposed change subdivided into the Work of the Contractor
and/or the Work of each Subcontractor and/or Sub-subcontractors involved in the proposed change,
as applicable, with each such subdivision further broken down into the following elements:

13.3.1.1 Number of man-hours of labor to be performed by each trade, craft or
classification of employee involved in the proposed change.

13.3.1.2 The hourly rate for each such trade, craft or classification of employee, including
the appropriate wage supplement for social security, old age and unemployment
contributions, and such other employee benefits as may be established by statute or by
written agreement negotiated by and between organizations representing such crafts or
trades and representatives of their employers.

13.3.1.3 The estimated quantity of each item or element of material and/or equipment
entering into the proposed change.

13.3.1.4 The unit cost of each such item or element of material and/or equipment.

29 2021-17



13.3.1.5 Rental of items or units of construction plant and equipment with a schedule of the
period or periods of use of such item or unit in connection with the proposed change.

13.3.1.6 Rental terms and rates for each such item or unit of construction plant and
equipment. Rental for equipment shall be based on the following:

13.3.1.6.1 Hourly rental rates shall be based on 80% of the applicable rates for
equipment listed in the 'Green Book', latest edition, (published by the Associated
Equipment Distributors, 615 West 22nd Street, Oakbrook, Illinois, 60523).

13.3.1.6.2 Hourly rental rates for equipment not listed in the 'Green Book' shall be
based on 100% of the applicable rates for equipment listed in the 'Blue Book', latest
edition (published by Dataquest, 1290 Ridder Park Drive, San Jose, California,
95131).

13.3.1.6.3 Hourly rental rates determined from the 'Green Book' or 'Blue Book'
includes all items of cost and expense to the Contractor, including, but not limited
to, gas, oil, maintenance, repairs, insurance, and transportation to and from
construction site.

13.3.1.7 Power and/or other utilities entering into the proposed change.
13.3.1.8 Rates and terms applicable to such power and/or other utilities.

13.3.1.9 Additional premiums, if applicable, for the extension of insurance and bond
coverages as required herein to the proposed change.

13.3.1.10 Applicable federal, state and local taxes.

13.3.1.11 Indirect Cost and Fee computed as a percentage override applied to net cost in
accordance with the provisions of this Article.

13.3.2 By unit prices stated in the Contract Documents or subsequently agreed upon;

13.3.3 By cost to be determined in a manner agreed upon by the parties and a mutually acceptable
fixed or percentage fee;

13.3.4 By the method provided in Article 13.3.1.1 through 13.3.1.11.

13.3.5 The Contractor shall require that the itemized analysis of each portion of the proposed
change to be performed by a Subcontractor and/or Sub-subcontractor be prepared by each such
Subcontractor and/or Sub-subcontractor in accordance with the format established herein. Copies
of all such itemized analyses shall be appended to the Contractor's itemized analysis of the proposed
change in the Work.

13.3.6 For purposes of calculating Indirect Cost and Fee in relation to Change Orders, the net cost

of a proposed change in the Work shall include, and unless otherwise agreed in writing prior to the
performance of the proposed change, shall be limited to the fair and reasonable estimated cost of the
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total of all of the individual items, elements, or components involved in proposed change in the
Work (including adds and deducts) as set forth in Articles 13.3.1.1 through 13.3.1.11.

13.3.7 For each portion of a proposed net additive change in the Work to be performed directly by
the Contractor, the cost to Owner shall include an increment for the Indirect Cost and Fee of the
Contractor associated with such portion of proposed change of 8% of the net cost of the Work.

13.3.8 For each portion of a proposed net additive change in the Work to be performed directly by
a Subcontractor, in addition to an increment or increments for Subcontractor's Indirect Cost and
profit associated therewith of 8%, the cost to the Owner shall include a supplementary increment or
increments for Contractor's Indirect Cost and Fee associated therewith of 6% of the net cost of the
Work.

13.3.9 In computing Indirect Cost and Fee, the percentage for Indirect Cost and Fee shall be taken
on basic wage only. No percentage override shall be taken on social security, old age and
unemployment contributions, contributions to Industry funds, education, and Training Funds and/or
similar wage supplements, contributions or benefits.

13.3.10 Items, elements or components of changes in the Work or proposed changes which shall be
classified as Indirect Cost and excluded from net cost shall include, but shall not necessarily be
limited to:

13.3.10.1 All classifications of administrative, supervisory, and clerical personnel not
engaged manually in the performance of the Work, including timekeepers, clerks,
watchmen, and security personnel.

13.3.10.2 Miscellaneous expense, job burden, and/or other generalized categories of cost or
expense.

13.3.10.3 Use of small tools.
13.3.10.4 Insurance other than insurance coverage required herein.

13.3.11 In changes in the Work involving both additions to and deductions in the Work, or any
portion or element thereof, or the relocation or rearrangement of items, portions or elements thereof,
or the substitution of any items, portions or elements thereof, such additions and deductions shall be
balanced and the Contractor's Fee computed on the same basis for deductions as well as additions.
If at the request of the Owner a number of unrelated changes in the Work are set forth individually,
summarized and totaled in a single Change Order for reasons of administrative convenience, the
amount or amounts of individual deductive changes in the Work set forth therein shall, in any event,
be balanced against the amount or amounts of individual additive changes in computing the
Contractor's Fee for the purpose of adding and deducting.

13.3.12 If none of the methods set forth in Articles 13.3.1, .3.2 or .3.3 is agreed upon, the
Contractor, provided it receives a written order signed by the Owner, shall promptly proceed with
the Work involved. The cost of such Work shall then be determined by the Owner on the basis of
the reasonable expenditures and savings of those performing the Work attributable to the change,
including, in the case of an increase in the Contract Sum, a reasonable allowance for the
Contractor's Fee. In such case, and also under Articles 13.3.3 and .3.4 above, the Contractor shall
keep and present, in such form as the Owner may prescribe, an itemized accounting together with
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13.4

13.5

appropriate supporting data for inclusion in a Change Order, at the end of each day, and will submit
to the Owner: (a) daily time slips, submitted to Owner on a daily basis, showing the name of each
worker employed on such work, the number of hours which the worker is employed thereon, the
character of the worker’s duties, and the wages and benefits to be paid to the worker and on his
behalf, and (b) a memorandum of the equipment used in the performance of such Work, together
with the rental claimed therefor. Unless otherwise provided in the Contract Documents, cost shall
be limited to the following: cost of materials, including sales tax and cost of delivery; cost of labor,
including social security, old age and unemployment insurance, and fringe benefits required by
agreement or custom; worker’s compensation insurance; bond premiums; rental value of equipment
and machinery; and the additional costs of supervision and field office personnel directly
attributable to the change. Pending final determination of cost to the Owner, payments on account
shall be made on the basis of amounts reasonably estimated by the Owner. The amount of credit to
be allowed by the Contractor to the Owner for any deletion or change which results in a net
decrease in the Contract Sum will be the amount of the actual net cost as confirmed by the Owner
and agreed to by the Owner. When both additions and credits covering related Work or
substitutions are involved in any one change, the allowance or credit for the Contractor's Fee shall
be figured on the basis of the net increase, or decrease, if any, with respect to that change.

Differing Site Conditions

13.4.1 The Contractor shall promptly, and before the conditions are disturbed, give a written notice
to the Owner of (1) subsurface or latent physical conditions at the site which differ materially from
those indicated in this Contract, or (2) unknown physical conditions at the site, of an unusual nature,
which differ materially from those ordinarily encountered and generally recognized as inhering in
work of the character provided for in the contract.

13.4.2 The Owner shall investigate the site conditions promptly after receiving the notice. If the
conditions do materially so differ and cause an increase or decrease in the Contractor’s cost of, or
the time required for, performing any part of the Work under this Contract, whether or not changed
as a result of the conditions, the Contract Sum shall be adjusted as provided in this Article, provided
that the Work has been ordered in writing by Owner as provided in Article 13.1 above. There shall
be included in the adjustment to the Contract Sum under the preceding sentence a reasonable
allowance for any extraordinary increase in Indirect Cost borne by the Contractor because of such
additional work.

Claims for Additional Cost

13.5.1 If the Contractor wishes to make a claim for an increase in the Contract Sum, Contractor
shall give the Owner a written notice thereof within 10 days after the occurrence of the event giving
rise to such claim except where claim is made in connection with deviations in Shop Drawing or
Sample submittals, in which case claim shall be made in writing to the Owner concurrently with
such submittals. This notice shall be given by the Contractor before proceeding to execute the
Work. No such claim shall be valid unless so made. Any change in the Contract Sum resulting
from such claim shall be authorized by Change Order.

13.5.2 If the Contractor claims that additional cost is involved because of, but not limited to, (1)
any order by the Owner to stop the Work pursuant to Article 4.2 where the Contractor was not at
fault, or (2) any deviation in Shop Drawing or Sample submittals from the requirements of the
Contract Documents, the Contractor shall make such claim as provided in Article 13.5.1.
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ARTICLE 14
UNDERGROUND WORK

14.1 Notification of Hazards: Contractor is hereby notified that the project involves work in a
former underground gold mine. The surface property related and adjacent to the underground property
contains heavy machinery, high-voltage electrical connections and conduits, open catwalks, and other
elevated walkways, hidden hazards of tripping or falling and numerous other serious risks of health, life and
safety, and risks of damage to property. The underground property also includes and contains heavy
machinery, high-voltage electrical connections and conduits, open catwalks and other elevated walkways and
hidden hazards of tripping or falling. Entering the underground property involves a substantial risk of
underground fires, underground floods, collapse, failure of lifts and hoists, suffocation, being trapped, being
crushed to death and numerous other serious risks to health, life and safety, and risks of damage to property.

14.2 Acknowledgement of Risk and Release: All persons going underground, including Contractor,
Contractor’s officers, directors, employees, agents, consultants, subcontractors and representatives, and each
of their officers, directors, employees, agents, consultants, subcontractors and representatives must execute
the Acknowledgement of Risk and the Release, Agreement Not to Sue and Waiver in the forms attached
hereto, marked collectively as Exhibit F and incorporated herein by this reference.

14.3 Indemnification of Homestake Indemnified Parties: Contractor, for itself and its officers,
directors, employees, agents, representatives and assigns, will and does hereby release, discharge and agree
not to sue the Homestake Indemnified Parties with respect to any damage or injury to any person (including
natural persons, corporations, limited liability companies and other entities) or property caused in whole or in
part by the Contractor or its officers, directors, employees, agents, representatives, sub-contractors and
subsuppliers. For the purposes of this Agreement, the term “Homestake Indemnified Parties: means Barrick,
Homestake and the Affiliates of Barrick and Homestake, and each of'its and their Representatives.

ARTICLE 15
UNCOVERING AND CORRECTION OF WORK

15.1 Uncovering of Work

15.1.1 If any portion of the Work should be covered contrary to the request of the Owner, or the
requirements specifically expressed in the Contract Documents, it must, if required in writing by the
Owner, be uncovered for Owner’s observation and shall be replaced at the Contractor's expense.

15.1.2 If any other portion of the Work has been covered which the Owner has not specifically
required to observe prior to being covered, the Owner may request to see such Work and it shall be
uncovered by the Contractor. If such Work is found to be in accordance with the Contract
Documents, the cost of uncovering and replacement shall, by appropriate Change Order, be charged
to the Owner. If such Work is found not to be in accordance with the Contract Documents, the
Contractor shall pay such costs unless it is found that this condition was caused by the Owner or a
separate contractor as provided in Article 7.1, in which event the Owner shall be responsible for the
payment of such costs.

15.2 Correction of Work
15.2.1 The Contractor shall promptly correct all Work rejected by the Owner as defective or as

failing to conform to the Contract Documents whether observed before or after Substantial
Completion and whether or not fabricated, installed or completed. The Contractor shall bear all
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15.3

costs of correcting such rejected Work, including compensation for the Owner’s additional services
and the Owner’s fees made necessary thereby.

15.2.2 If, at any time after the Owner's acceptance of the fully completed Project, any of the Work
is found not to have been provided in conformance with the Contract Documents, or, if within one
year after such acceptance any of the Work, is otherwise found to be faulty or defective, the
Contractor shall correct it promptly after receipt of a written notice from the Owner to do so. The
Contractor shall also repair or replace any part of the Work which is damaged by the defective
condition or the remedial Work. This obligation shall survive termination of the Contract, subject
to the terms of any applicable statute of limitations. The Owner shall give such notice promptly
after discovery of the condition.

15.2.3 The Contractor shall remove from the Site all portions of the Work which are defective or
non-conforming and which have not been corrected under Articles 5.4.1, 14.2.1 and 14.2.2, unless
removal is waived by the Owner.

15.2.4 If the Contractor fails to correct defective or non-conforming Work as provided in Articles
5.4.1,15.2.1 and 154.2.2, the Owner may correct it in accordance with Article 4.3.

15.2.5 If the Contractor does not proceed with the correction of such defective or non-conforming
Work within a reasonable time fixed by written notice from the Owner, the Owner may remove it
and may store the materials or equipment at the expense of the Contractor. If the Contractor does
not pay the cost of such removal and storage within 10 days thereafter, the Owner may upon 10
additional days written notice sell such Work at auction or a private sale and shall account for the
net proceeds thereof, after deducting all the costs that should have been borme by the Contractor. If
such proceeds of sale do not cover all costs which the Contractor should have borne, the difference
shall be charged to the Contractor and an appropriate Change Order shall be issued. If the
payments then or thereafter due to the Contractor are not sufficient to cover such amount, the
Contractor shall pay the difference to the Owner upon demand.

15.2.6 The Contractor shall bear the cost of making good all work of the Owner or separate
contractors destroyed or damaged by such correction removal.

15.2.7 Nothing contained in this Article shall be construed to establish a period of limitation with
respect to any other obligation which the Contractor might have under the Contract Documents,
including Article 5.4 hereof. The establishment of any time period prescribed by the terms of any
warranty required by the Contract Documents relates only to the specific obligation of the
Contractor to correct the Work, and has no relationship to the time within which its obligation to
comply with the Contract Documents may be sought to be enforced, nor the time within which
proceedings may be commenced to establish the Contractor liability with respect to Contractor’s
obligations other than specifically to correct the Work.

Acceptance of Defective or Non-Conforming Work: If the Owner prefers to accept defective or

non-conforming Work, Owner may do so instead of requiring its removal and correction, in which case a
Change Order will be issued to reflect a reduction in the Contract Sum where appropriate and equitable.
Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 16
TERMINATION OF THE CONTRACT
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16.1

Termination by the Contractor: If the Work is stopped for a period of 90 days under an order of

any court or any public authority having jurisdiction, or as a result of an act of government, such as a
declaration of a national emergency making materials unavailable, through no act or fault of the Contractor
or Subcontractor or their agents or employees or any other persons performing any of the Work under a
contract with the Contractor, then the Contractor may, upon 7 additional days written notice to the Owner,
terminate the Contract and recover from the Owner payment for all Work executed to the termination date,
together with reasonable demobilization costs. The Contractor shall have no other right to terminate the
Contract for any reason.

16.2

Termination by the Owner

15.2.1 If the Contractor is in default under the Contract Documents, the Owner may, without
prejudice to any other right or remedy and upon written notice to the Contractor, terminate the
contract.

Prior to termination of the Contract, the Owner shall give the Contractor and its surety 10 calendar
days written notice, during which the Contractor and/or its surety may rectify the cause of the
termination. If rectified to the satisfaction of the Owner within said 10 days, the Owner may
rescind its notice of termination. Ifnot rectified, the termination for cause shall become effective at
the end of the 10 day notice period. In the alternative, the Owner may postpone the effective date
of the termination notice, at its sole discretion, if it should receive reassurances from the Contractor
and its surety that the causes of termination will be remedied in a time and manner which the
Owner finds acceptable. If at any time more than 10 days after the notice of termination, the Owner
determines that the Contractor or its surety has not or is not likely to rectify the causes of
termination in an acceptable manner or within the time allowed, then the Owner may immediately
terminate the Contract for cause by giving written notice to the Contractor and its surety. In no
event shall termination for cause terminate the obligations of the Contractor's surety on its payment
and performance bonds.

Notice of termination, whether initial or given after a period of postponement, may be served upon
the Contractor and the surety by mail or any other means at their last known places of business in
South Dakota or elsewhere, by delivery to any officer or management/supervisory employee of
either wherever they may be found, or, if no such officer, employee or place of business is known
or can be found by reasonable inquiry within 3 days, by posting the notice at the job site. Failure to
accept or pick up registered or certified mail addressed to the last known address shall be deemed to
be delivery.

Upon termination of the Contract, the Owner shall take possession of the premises and of all
materials, tools, appliances, equipment, and other facilities on the Project, wherever stored, and may
finish the Work by whatever method it may deem expedient. The Contractor shall assign
Subcontracts to the Owner or to a designated substitute contractor promptly upon request. In such
case the Contractor shall not be entitled to receive any further payment until the Work is finished
and the Owner has determined its damages owing to the Contractor's default.

16.2.2 If the costs of finishing the Work, including services made necessary by the Contractor's
default, and all other damages suffered by the Owner on account of the Contractor's default, exceed
the unpaid balance of the Contract Sum, the Contractor shall pay the difference to the Owner, and
this obligation for payment shall survive the termination of the Contract. Ifthe costs of finishing
the Work are less than the unpaid portion of the Contract Sum, the Owner shall pay the unpaid
balance of any amount properly owing to the Contractor for all Work executed to the date of

35 2021-17



16.3

termination, less actual damages. The Owner will not be obligated to pay any further amount on
account of Direct Cost, Indirect Cost or Fee.

16.2.3 If it should be judicially determined that the Owner improperly terminated this Contract for
cause, then the termination shall be deemed to be a termination for the convenience of the Owner.

Termination for Convenience

16.3.1 The Owner may terminate this Contract at any time without cause, in whole or in part, upon
giving the Contractor notice of such termination. Upon such termination, the Contractor shall
immediately cease Work and remove from the project site all of its labor forces and such of its
materials as Owner elects not to purchase or to assume in the manner hereinafter provided. Upon
such termination, the Contractor shall take such steps as Owner may require to assign to the Owner
the Contractor's interest in all Subcontracts and purchase orders designated by Owner. After all
such steps have been taken to Owner's satisfaction, the Contractor shall receive as full
compensation for termination and assignment the following:

(1) All amounts then otherwise due under the terms of this Contract,

(2) Amounts due for Work performed subsequent to the latest Request for Payment through the
date of termination,

3) Reasonable compensation for the actual cost of demobilization incurred by the Contractor as
a direct result of such termination. The Contractor shall not be entitled to any compensation
for lost profits or for any other type of contractual compensation or damage other than those
provided by the preceding sentence. Upon payment of the foregoing, Owner shall have no
further obligations to Contractor of any nature.

16.3.2 In no event shall termination for the convenience of the Owner terminate the obligations of
the Contractor's surety on its payment and performance bonds.
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EXHIBIT A

INSURANCE REQUIREMENTS

A. Minimum Insurance: Prior to commencement of Work, Contractor will procure and maintain the
following insurance:

1. Commercial general liability insurance with limits not less than $5 million per occurrence. Such
insurance shall name as additional insureds Barrick Gold Corporation, Homestake Mining Company
of California, and the Affiliates of Barrick and Homestake and each of its and their representatives;
the South Dakota Science and Technology Authority, its officers, agents, employees and
representatives; and the United States of America. All additional insureds coverage must include
current and completed operations.

2. Business automobile liability insurance with limits not less than $1 million per occurrence. Such
insurance shall include coverage for owned, non-owned and hired automobiles.

3. Professional liability coverage with limits not less than $1 million per claim (where applicable.)

4. Workers compensation insurance as required by South Dakota law.

B. Special Provisions Applicable to All Coverages: Self-insured retentions and/or deductibles greater than
$50,000.00 must be declared and approved by the Authority.

C. Special Provisions Applicable to the Commercial General Liability Insurance: The commercial general
liability policy shall:
1. Provide contractual liability coverage at least as broad as Insurance Services Office (ISO) form CG
00 01 12 07, or its equivalent.
2. Waive the insurer’s right of subrogation against the Homestake Indemnified Parties.
3. State that it is primary and non-contributory and shall apply without consideration for other policies
carried by the Homestake Indemnified Parties.
4. Include a provision that the insurer will not raise any coverage defense based on the statutory
immunity of the State of South Dakota, the South Dakota Science and Technology Authority, or the
Homestake Indemnified Parties.

D. Notice of Cancellation or Material Change in Coverage/Condition: The Contractor or Project Sponsor
must provide 30 days’ notice of cancellation/material change, reserving the right to obtain replacement
coverage if Contractor does not and deducting the cost from the contract total.

E. Evidence of Insurance: Prior to commencement of Work, the Contractor or Project Sponsor shall furnish
the South Dakota Science and Technology Authority with certificates evidencing compliance with the
insurance requirements above. Contractor agrees to provide complete, certified copies of all required
insurance policies if requested by the Authority.

F. Acceptability of Insurers: Insurance shall be placed with insurers acceptable to the South Dakota Science
and Technology Authority.

G. Subcontractors: Contractor shall require subcontractors to provide insurance that complies with the
requirements stated herein.
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EXHIBIT B

ENVIRONMENT, SAFETY AND HEALTH REQUIREMENTS

1. Contractor recognizes the importance of performing the work in a safe and responsible manner so as to
prevent damage, injury, or loss to individuals, the environment, and the work itself, including materials and equipment
incorporated into the work or stored on-site or off-site. Contractor assumes responsibility for implementing and
monitoring all Environment, Safety and Health (ESH) precautions and programs related to the performance of the
work.

2. Contractor and Subcontractors shall comply with all legal and Owner-specific reporting requirements
relating to ESH set forth in the Contract Documents. Contractor will immediately report orally, and in writing within
one (1) day, any ESH related injury, loss, damage, or accident arising from the work to Owner’s Representative and, to
the extent mandated by legal requirements, to all government or quasi-government authorities having jurisdiction over
safety-related matters involving the Project or the work. Contractor and its Subcontractors will immediately report to
the Owner’s Representative all non-incidental spills, and all other significant impacts to the environment (soil, water,
air) in performance of the work. Contractor will also immediately notify the Owner of any failure to comply with state
and federal environmental laws, rules, and regulations.

3. Contractor’s responsibility for ESH under this Article is not intended in any way to relieve
Subcontractors and Sub-subcontractors of their own contractual and legal obligations and responsibilities.

ESH Requirements and Coordination

4. Safety and protection of the environment are of the utmost concern on this Contract. Safety in this
context refers to the health and safety of people and the protection of the environment. Nothing contained herein
relieves the Contractor from complying with all applicable standards and regulations found in 29 CFR Part 1926 (the
OSHA construction standard), 40 CFR Parts 261-265 (solid and hazardous waste management), 40 CFR Part 112 (oil
pollution control), and ARSD 74:52:01 through 74:52:11 (storm water), as applicable. Site specific safety
requirements are defined in the “Contractor Safety Policy,” located at: http://sanfordlab.org/ehs/manual/22-
construction-ehs-manual-policy. MHSA compliance may be acceptable after review.

5. The Contractor will address the safety requirements defined herein and in the Owner’s Contractor
Safety Policy. Contractor costs associated with the implementation of the requirements will be borne by the
Contractor. Safety deficiencies discovered after the award will be remedied at no cost to the Owner and may at the
Owner’s discretion be deducted from the Contract amount.

6. The Contractor shall have an ESH Representative (also known as Safety Officer or SO), approved by
the Owner, present on the Project at all times when work is physically being performed. The SO may have other
minor duties, but the position’s primary role is to oversee safety of the worksite and work being performed by the
Contractor, as well as that of its Subcontractors. If shift work will be utilized, the Contractor must have a SO for each
shift. In the case of shift work, the Contractor will designate one SO as the lead for the project. The training
requirements for the second SO are the same as the lead and are as follows:

e The SO shall have 30-hr OSHA training or equivalent, with documented experience as a SO under
similar conditions. Underground safety experience and training (e.g. MSHA part 48) is highly
desirable.

The SO shall have the authority to stop work.

The SO will be certified in CPR and First Aid.

The SO is responsible for administering the Contractor’s ESH program.

In addition to routine daily inspections, the SO will conduct a documented weekly ESH inspection of
the work site.
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e The SO will escort the Owner’s ESH staft on a monthly ESH inspection, conducted by the Owner’s
ESH staff.

e The SO must be trained with respect to 40 CFR Part 112 (oil pollution prevention), 40 CFR Part 261-
270 (solid and hazardous waste management), and ARSD 74:52:01 through 74:52:11 (storm water), if
applicable.

e The Contractor will supply a weekly ESH report to the Owner, detailing any ESH related items,
including OSHA recordable injuries, first aid cases, environmental releases, near misses, and a copy of
the weekly ESH inspection.

7. The Contractor shall have on site at all times when work is being performed at least one individual
certified in CPR and First Aid in addition to the SO.

8. The Contractor, if performing work underground, must have an individual trained and qualified as a
Guide for each area that the contractor will be working. The Guide must be onsite with the workers at all times that
workers are underground.

9. The Contractor must have a documented Site Specific Contractor Environment, Health and Safety
Program (CEHSP) in place and accepted by the Owner before work will be authorized to start. This program must be
consistent with the requirements in the Owner’s Contractor Safety Policy. This plan shall:

e Incorporate the requirements identified in the Contractor Safety Policy.
e Include an Area Hazards Analysis.
e (Contain a Job Hazard Analysis (JHA) for each definable work element.

The CEHSP will be based on the hazards inherent to the Means and Methods adopted by the Contractor and its
associated work environment. The scope of work will dictate the required program elements for this Contract. The
following are examples of program elements that the Contractor may include in its CEHSP:

Electrical Safety

Fall Protection

Personal Protective Equipment (PPE)

Control of Hazardous Energy (Lock Out/ Tag Out)

Confined Space

Hotwork (Grinding and Burning)

Hoisting and Rigging

Hearing Conservation (Includes Industrial Hygiene Monitoring and Medical Baselines, if appropriate)
Respiratory Protection (Includes Industrial Hygiene Monitoring and Medical Baselines, if appropriate)
Emergency Response

Fire Protection and Prevention (Contractor must provide its own extinguishers)

Blood Borne Pathogens

Hazardous Communications

Machine Safeguarding

Powered Industrial Trucks

Industrial Hygiene

Material Handling

Spill Prevention, Control, and Countermeasures (Contractor to provide all associated equipment)
Storm Water Management

Solid and Hazardous Waste Management

Air Pollution Control

Scaffolding
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If the Contractor chooses to adopt one or more specific elements of the Owner’s ESH program, it must adopt that
element in its entirety.

10. The Contractor is expected to follow a Work Planning and Controls process that is aligned with the
Owner (See SURF website ESH Manual at http://sanfordlab.org/node/3402). The Work Planning and Controls process
must be conducted and documented prior to the start of work. The Work Planning and Controls process follows these
steps and is documented in the form of a Job Hazards Analysis (JHA):

Define the scope of the work.

Analyze hazards in a step by step fashion.

Develop and implement hazard controls and regulatory compliance.

Perform the work and monitor the effectiveness of the hazard controls.

Provide feedback to improve the process (e.g. routine workplace inspections, auditing compliance
during work performance, job briefing postings, lessons learned, etc.).

A JHA, acceptable to the Owner, must be completed and reviewed with the individual expected to perform the work
prior to work starting on a specified task. The SO is expected to review all JHAs. Copies of JHAs must be present at
the location where work is being performed and accessible to the individuals performing the work and to Owner
representatives.

11. The Contractor will conduct a crew work planning meeting (tailgate/toolbox talk), including, when
necessary, Subcontractor employees, prior to the beginning of each shift. This talk will include the plan of work for
the day, a review of hazards and potential regulatory issues, inspection/removal of loose puncture hazards as part of a
general cleanup requirement of the work area, and the review of applicable JHAs.

12. The Contractor is responsible for identifying the need for Qualified and/or Competent Persons for
specific tasks as defined in 29 CFR 1926.

13. Contractor shall provide all common Personal Protective Equipment (PPE) required for the work (hard
hats, safety toe boots, safety glasses and fall arrest with suspension trauma safety straps) unless otherwise stated in the
Scope of Work. During the bid process, bidder shall include as a separate line item any PPE unique to the scope.
Contractor included in its bid a separate line item for any PPE unique to the scope. Owner shall notify the Contractor
in the Notice to Proceed of its intent to reduce the contract value if Owner elects to provide this PPE.

Unique PPE required for any underground work at a minimum includes:

e W65 Self Rescuers (must be maintained according to MSHA requirements) (always required when
working underground)

e Qas Tester(s) (M40M or equivalent) (will be required for all underground work)

e Cap lamps are required

14. The Contractor is responsible for screening all Subcontractors with respect to safety and to adopt a
safety selection process consistent with requirements defined herein. In addition, Contractor is responsible for flowing
down all ESH requirements of the Contract to its Subcontractors, including monitoring and enforcing compliance.

15. The Contractor is responsible for assuring that all Contractor employee safety training is completed in
compliance with Owner guidelines, policies and associated regulations. The following training is required for all
Contractor personnel before they start work:

e Documented compliance with OSHA 1910 and 1926 along with training requirements as applicable.
(Note that current MSHA training certification may also be acceptable.)

e Site Specific and the Sanford Underground Research Facility (SURF) Surface and/or Underground
Orientation Training, provided by SURF

40 2021-17



e Any other training requirements identified by the Contractor in its CEHSP or by the Owner and
communicated to the Contractor, during the bid process and Site Specific ESH Program review.

16. If the Owner perceives the Contractor has created or is exposed to an imminent danger, unacceptable
risk or a non-compliance situation, the Owner will suspend work until safe conditions are re-established. Such work
stoppages will be at the expense of the Contractor and will not add time to the completion date of the Contract.

17. In the event of an incident, Contractor will notify Owner immediately and never later than the end of
shift. Contractor shall conduct an incident investigation in accordance with the Owner’s policies. The investigation
will include preparing a written report summarizing the results of the investigation, corrective actions taken to prevent
a reoccurrence, and any lessons learned. The Owner may at its discretion participate in and facilitate the incident
investigation. Time and expense incurred by Contractor performing an incident investigation will be at the
Contractor’s expense.

18. The Contractor may with the Owners written permission operate SURF owned equipment, the
Incidental Operator must first meet SDSTA requirements for operation of said equipment. The Contractor shall
regularly inspect, test, and calibrate as necessary all equipment, machinery, tools, or other items furnished by the
Owner that are employed in Contractor’s work. Contractor shall take reasonable precautions to avoid damage to
facility structures and utilities. If apparent defects are found in Owner-provided materials or equipment, defective
equipment shall be taken out of service and Contractor shall promptly notify Owner of such defect(s) in writing.
Contractor provided equipment shall be inspected and maintained prior to arriving on-site and before each use. Failure
of Contractor provided equipment shall not be entitled to any compensation for downtime or delays or schedule
extensions.

19. The Contractor shall manage all waste in performance of the work in compliance with Owner’s
Policies and Procedures and state and federal law. Further, the Contractor shall minimize the generation of all wastes
and hazardous substances. All disposal and clean-up cost of spills of hazardous substances and non-hazardous
debris/waste generated by the Contractor in the performance of the work will be at the expense of the Contractor.

20. Flammables (defined in 30 CFR Part §57.4460 Storage of flammable liquids underground.) are not
allowed underground. Flammables used on the surface are to be stored in engineered flammable cabinets or in
containers with a minimum 1-hour fire resistance.

e Combustibles in the underground work areas shall be managed as per 30 CFR Part 57.4104 -
57.4531; as applicable.

21. All chemicals to be used at the Owner’s facility must be approved by the Owner and Safety Data
Sheets (SDS) must be maintained by the Contractor and be readily available to workers on site.

22. Tier 4 engines are required on the Owner’s site for underground use. Lower Tier equipment may be
allowed on site but only with Owner’s permission. All underground diesel equipment must be approved by the Owner
prior to usage. An equipment list with associated Tier designations and fuel types is to be was provided to the Owner
in the bid package.

23. Smoking, use of tobacco products, alcohol, controlled substance or weapons are not allowed within
the boundaries of the Owner’s facility. All property owned and operated by the SDSTA is designated as tobacco-free.
This applies to all areas of the surface and the underground. The Contractor shall manage and maintain a drug and
alcohol policy that aligns with that of the Owner’s written policy and procedures. ESH department review of this
document may be required.

24, Contractor acknowledges that periodic evacuation drills and exercises are required by Owner to
validate the adequacy and effectiveness of Owner’s Emergency Response Plan. Contractor also recognizes that such
drills and exercises enhance its employees’ understanding of Owner’s Emergency Response Plan. Contractor agrees to
participate in quarterly evacuation drills, which may or may not be scheduled in advance, during the term of this
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Contract. It is understood that Contractor will not be entitled to any additional compensation for participating in these
evacuation drills or exercises.

25. Contractor agrees to assess whether Contractor’s employees have the physical, mental, and emotional
capacity to perform assigned tasks competently, and in a manner that does not unreasonably threaten safety, health, or
property, including participation in emergency procedures applicable to Contractor’s work location.

26. Owner reserves the right to restrict or deny access of any Contractor employee to the work location.

27. Contractor shall report the hours worked on site by Contractor’s employees on a monthly basis to ESH

Safety Coordinator Michelle Andresen (mandresen@sanfordlab.org) and to the SDSTA Representative named in the
Contract. Hours should be emailed to both Ms. Andresen and the SDSTA Representative no later than the 3™ day of

the month for hours worked the previous month.
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EXHIBIT C

SCOPE OF WORK

On the 1700 Level underground at the Sanford Underground Research Facility, a portion of the rail needs to be
replaced and installed with new. A total 500 linear feet of rail will be guaranteed for this scope or work, with a
potential of up to 3,600 linear feet to be added to the contract. A total cost per linear foot should be provided in
the estimate for cost comparison. The project schedule will consist of 4-day work week utilizing a 12-hour shift
which will be strictly adhered to on nights from 6 PM to 6 AM. Each 4-day work week will consist of a Monday
through Thursday and Tuesday through Friday. The scheduled workdays will be provided once the contract has
been awarded. The removed rail will need to be replaced and functional by each morning for day shift use.

The work requires the selected contractor to remove the existing rail, ties, and muck from the selected area and
dispose of in a designated area. Help from SURF personnel, disposing of waste materials can be negotiated upon
request. All Rail, track spikes, linkage hardware will be provided by SURF. All rail wood ties (treated Pine or
Douglas Fir cut to 6” x 8”x 42”’) need to be a line item in the proposal and supplied by the contractor. The wood
ties should be treated with .60 ACZA or equivalent treatment. A wood tie is to be placed every 1.5 feet apart or
13 wood ties per 20 linear feet. Each rail joint will have a tie centered at that location, and one on each side.
Typical rail layout design and work area will be provided at site walk through. The contractor will need to supply
all equipment and tools necessary to complete the work. All rails will be provided in 20-foot sections with holes
pre-drilled for attachment.

The SURF underground workings are accessed by a shaft that hoists a cage, (semi-open elevator). The cage is
lowered and raised at specific times of the day. Important cage times for this project are: (These cages times are
important for scheduling access to the various underground project

sites/levels).

Down UPpP
6:00 PM 6:00 AM

The initial starting point is located roughly a half an hour away from the 1700L shaft station with an additional 5-minute cage ride
from the surface to the 1700L station. Rail locomotives can be rented from SURF if needed.

The contractor will be required to have one or more crew members guide trained, usually a three day process.
The selected contractor will be required to have all employees working on th eproject attend an eight-hour safety
training prior to starting work. This training will be provided by SDSTA. SDSTA will provide underground
Personal Protective Equipment (PPE) that includes a self-rescuer, lights and a mine belt; all other required PPE
will be supplied by the contractor, such as safety toe boots, reflective vest, safety glasses, gloves, and hard hat.
Note: personnel underground must not wear shorts or cut-off sleeves.
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EXHIBIT D
CONTRACTOR’S PROPOSAL

To be inserted upon selection of Contractor
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EXHIBIT E
CERTIFICATE OF EXEMPTION
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SD EForm -

1932 V3 Complete and use the button at the end to print for mailing. _HELP |

South Dakota Streamlined Sales Tax Agreement
Certificate of Exemption

Warning to purchaser:
This is a multi-state form. Not all states allow all exemptions listed on this form. Purchasers are responsible for knowing if they
qualify to claim exemption from tax in the state that is due tax on this sale. The state that is due tax on this sale may be notified that

you claimed exemption from sales tax.
The purchaser will be held liable for any tax and interest, and possible civil and criminal penalties imposed by the member state, if the
purchaser is not eligible to claim this exemption.

1.

2.
3.

Print or type

D Check if you are attaching the Multistate Supplemental form.

If not, enter the two-letter abbreviation for the state under whose laws you are claiming exemption.

Circle type of business

Circle reason for

Sign
here

exemption

D Check if this certificate is for a Single Purchase Certificate. Invoice/purchase order #

A. Name of purchaser
South Dakota Science and Technology Authority

B. Business address City State Zip code
630 East Summit Street Lead SD 57754
C. Purchaser’s tax ID number State of Issue County of Issue

D. If no tax ID number, enter FEIN
1018-1308-RG

E. If no ID number or FEIN, enter Driver’s License Number/State Issued ID number

state of issue

F. Foreign diplomat number

G. Name of seller from whom you are purchasing, leasing or renting
Kinetic Safety, LLC

H. Seller’'s address City State Zip code
3833 Sala Way Red Wing MN 55506
Purchaser’s Type of business. Circle the number that best describes your business.
[Jo1 Accommodation and food services [J11 Transportation and warehousing
[Jo2 Agriculture, forestry, fishing, hunting [J12 utilities
[Jo3 Construction [J13 Wholesale trade
[Jo4 Finance and insurance [J14 Business services
[Jo5 Information, publishing and communications [J15 Professional services
[Jo6 Manufacturing [J16 Education and health-care services
[Jo7 Mining [J17 Nonprofit organization
[Jos Real estate []18 Government
[(Joo Rental and leasing [J19 Not a business
[J10 Retail trade 20 Other (explain)
Reason for exemption. Circle the letter that identifies the reason for the exemption.
A[JFederal government (Department) H[Agricultural
B [Jstate or local government (Agency) | Industrial production/manufacturing Does not apply in SD
c[OTribal government J CIDirect pay permit
D[JForeign diplomat K CIMultiple points of use (services, digital goods, or
E CJcharitable organization computer software delivered electronically)
F CRreligious or educational organization L Clbirect mail N
cOResale MIZIOther (Explain) Body Corporate & Politic;SDCL1-16H-37
| declare that the information on this certificate is correct and complete to the best of my knowledge and belief.
Signature of authorized purchaser Print name here Title Date
Michele Baumann ,. Contracts Specialist 6/1412L 1 417




South Dakota Streamlined Sales and Use Tax Agreement
Certificate of Exemption: Multistate Supplemental

Name of Purchaser

State Reason for exemption Identification number (if required)

AR*
A
IN
KS
KY
Mi
MN
NC
ND
NE
NJ
NV
OH
OK
SD
TN*
uT
\WAY
WY

* SSUTA Direct Mail and MPU provisions are not in effect for Arkansas and Tennessee

A seller doing business in a state that is not a member of the Streamlined Agreement must obtain documentation to support
exempt transactions as required by that state.

PRINT FOR MAILING CLEAR FORM
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South Dakota Streamlined Sales and Use Tax Agreement
Certificate of Exemption Instructions

Use this form to claim exemption from sales tax on purchases of otherwise taxable items. The purchaser must complete all fields on the
exemption certificate and provide the fully completed certificate to the seller in order to claim exemption.

Warning to purchaser: You are responsible for ensuring that you are eligible for the exemption you are claiming. You will be held liable for
any tax and interest, as well as penalties imposed by the member state due the tax on your purchase, if the purchase is not legally exempt.

Misuse of exemption certificates in South Dakota: Any purchaser who knowingly and intentionally purchases items for resale that he or
she knows will not be resold, or provides an invalid exemption certificate with the intent to evade payment of the tax, must pay the use tax
on these items and may be guilty of a Class | misdemeanor and fined up to 50% of the tax owed. If a business legitimately purchases an
item for resale, but later uses that item, the purchaser is responsible for reporting and paying use tax on that item.

Purchaser instructions for completing the exemption certificate

1.

Some purchasers may wish to complete a single certificate for multiple states where they conduct business and regularly make
exempt purchases from the same seller. If you do, check the box on the front of the SSUTA Certificate of Exemption to indicate
that you are attaching the Multistate Supplemental form.

If you are not attaching the Multistate Supplemental form, enter the two-letter postal abbreviation for the state under whose laws
you are claiming exemption. For example, if you are claiming an exemption from sales or use tax imposed by the state of Minnesota,
enter “MN” in the boxes provided. If you are claiming exemption for more than one member state, complete the SSUTA Certificate
of Exemption: Multistate Supplemental form.

Single purchase exemption certificate: Check this box if this exemption certificate is being used for a single purchase. Include
the invoice or purchase order number for the transaction.

If this box is not checked, this certificate will be treated as a blanket certificate. A blanket certificate continues in force so long as
the purchaser is making recurring purchases (at least one purchase within a period of twelve consecutive months) or until otherwise
cancelled by the purchaser.

Purchaser information: Complete the purchaser and seller information section, as requested. You must include an identification
number for you or your business. Include your state tax identification number and identify the state and/or country that issued the
number to you. If you do not have a state tax identification number, enter the Federal Employers Identification Number (FEIN)
issued to your business, or if no FEIN number is required, enter your personal driver’s license number and the state in which it is
issued. Foreign diplomats and consular personnel must enter the individual tax identification number shown on the sales tax
exemption card issued to you by the United States Department of State’s Office of Foreign Missions.

Multistate Purchasers: The purchaser should enter its headquarters address as its business address.

Type of business: Circle the number that best describes your business or organization. If none of the categories apply, circle
number 20 and provide a brief description.

Reason for exemption: Circle the exemption that applies to you or your business and enter the additional information requested
for that exemption. If the member state that is due tax on your purchase does not require the additional information requested for
the exemption reason code circled, enter “NA” for not applicable on the appropriate line. If an exemption that is not listed applies,
circle “M Other” and enter an explanation. The explanation for “M Other” must include a clear and concise explanation of the
reason for the exemption claimed.

Multistate Purchasers: Attach the SSUTA Certificate of Exemption — Multistate Supplemental Form and indicate the applicable
reason for exemption and identification number (if required) for each of the additional states in which the purchaser wishes to
claim exemption from tax.

CAUTION: The exemptions listed are general exemptions most commonly allowed by member states. However, each state’s laws
governing exemptions are different. Not all of the reasons listed may be valid exemptions in the state in which you are claiming
exemption. In addition, each state has other exemptions that may not be listed on this form. To determine what sales and use tax
exemptions are allowed in a particular state refer to the state’s web site or other information available relating to that state’s
exemptions.

Seller: You are required to maintain proper records of exempt transactions and provide those records, to Member states of the SST
Governing Board, Inc., when requested. These certificates may be provided in paper or electronic format. Exemption certificates must be
made available to Member states in the form it is maintained.
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You are relieved of the responsibility for collecting and remitting sales tax on the sale or sales for which the purchaser provided you with this
exemption certificate, even if it is ultimately determined that the purchaser improperly claimed an exemption, provided all of the following
conditions are met:
1. Allfields on the exemption certificate are completed by the purchaser;
2. The fully completed exemption certificate is provided to you at the time of sale;
3. The purchaser claims an entity-based exemption on a purchase made at a seller’s location in a state that allows the exemption;
4. If a business purchaser claims a multiple points of use exemption reason code, the items being purchased are not tangible personal
property other than computer software;
You do not fraudulently fail to collect the tax due; and
You do not solicit customers to unlawfully claim an exemption.

oun

Reasons for Exemption - Additional Information for South Dakota Exemptions

A. Federal Government must indicate the agency name on the certificate.

B. State and local agencies include public or municipal corporations of the State of South Dakota; municipal or volunteer fire or
ambulance departments; public schools, including K-12, universities, and technical institutes that are supported by the State of
South Dakota; or public or municipal corporations of South Dakota.

Government entities must provide an exemption certificate to the vendor or the vendor must keep documentation to show the purchase
was paid from government funds. Documentation may include a purchase order or a check stub. Government entities are not required
to list an exemption number on the exemption certificate. Agencies that have exemption numbers should include that number on the
certificate section 3, Line C. If they do not have a tax ID, enter their FEIN in Section 3, Line D. Purchases made by an employee who
is reimbursed by government funds are taxable.

C. Tribal Government must indicate the agency name on the certificate. Enter FEIN in Section 3, line D.

D. Foreign diplomats will have a card that contains their identification and information about the extent of their tax exemption. If the
official qualifies for the exemption, write the individual tax exemption number from the card on the exemption certificate, Section 3,
Line F.

E. Charitable organizations include non-profit hospitals and relief agencies. Relief agencies must have a permit from the Department
of Revenue & Regulation. Enter tax ID number in Section 3, line C.

F. Religious and private schools must have a permit from the Department of Revenue & Regulation. Enter tax ID number in section 3
line C. Churches are NOT exempt from South Dakota sales or use tax.

Employee Purchases - The exemption from sales and use tax for the above agencies does not extend to the purchase of products or
services for the personal use of officials, members, or employees of such institutions. The exempt entity must pay the vendor from the
exempt entity’s funds. Payment may be made by the exempt entity’s check or credit card.

G. Resale or Re-lease — South Dakota tax permits that contain the letters “UT” or “ET” cannot purchase products for resale.
Enter tax ID number in section 3, line C.

H. Agricultural Products - Purchasers of products and services that are exempt when used exclusively by the purchaser for agricultural
purposes must complete an exemption certificate if there is doubt as to the intended usage. Repair, Repair Parts, and
Maintenance Items and Services Tax Exemption — Maintenance items, services and repairs, including parts, for farm machinery,
farm machinery attachments units and irrigation equipment used primarily for agricultural purposes are exempt from sales and use
tax. Exempt parts must replace a farm machinery, farm machinery attachment unit, or irrigation equipment part that has a specific or
generic part number assigned to it by the farm implement manufacturer. List the product or service that is being purchased
exempt from tax. South Dakota does not require a tax ID number when purchasing exempt agricultural products or services for
Agricultural use. Purchasers from states other than SD should provide their FEIN (line D) or Drivers License (line E).

I.  Industrial product/manufacturing — South Dakota does not exempt Industrial or manufacturing equipment.

J. Direct Payment Permit - The direct payment permit holder may purchase products without sales tax and remits use tax directly to
the state. Enter tax ID number in section 3, line C.

K. Multiple Point of Use - A purchaser that knows at the time of purchase that the product will be concurrently available for use in more
than one jurisdiction may purchase those items without tax and is then responsible for remitting use tax to each jurisdiction where
the product is used. Enter tax ID number in section 3, line C.

L. Direct Mail — A purchaser of direct mail may provide the seller a direct mail form. The purchaser is responsible for remitting use tax.
Enter Tax ID number in section 3, line C.

M. Other - Must include a clear and concise explanation of the reason for the exemption claimed.

For additional information please review the Exemption Certificate Tax Facts available at www.state.sd.us/drr or by
calling 1-800-829-9188.
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Sanford

Underground Affiliation:
Research ]

Facility

Name:

South Dakota Science and Technology Authority ~ Date:
Sanford Underground Research Facility (SURF)

ACKNOWLEDGEMENT OF RISK

In consideration for being permitted to enter upon the property of the South Dakota Science and
Technology Authority (referred to in this document as the “Authority”) located in and near Lead,
South Dakota, including both the surface property and the underground workings and facilities
owned by the Authority (referred to in this document as the “Authority’s Surface Property” or
the “Authority’s Underground Property” and collectively, the “Authority’s Property”), which
permission was granted at my request, | do hereby freely and knowingly state, declare, and agree
as follows:

(Initial) 1. I have independently investigated the risks to my health, life, and safety and the
risks of damage to my property resulting from my entry, presence, and activities upon and in the
Authority’s Property, including both the surface property and the underground property. Based
upon that investigation, | have developed an informed understanding of the risks to me and my
property resulting from my entry, presence, and activities upon either or both of the Authority’s
Surface Property and the Authority’s Underground Property.

(Initial) ___ 2. Without limiting the generality of paragraph 1 above, | am aware that the
Authority’s Surface Property is a former commercial mine which includes and contains heavy
machinery, high-voltage electrical connections and conduits, open catwalks and other elevated
walkways, apparent and hidden hazards of tripping or falling, industrial and mining chemicals
and other agents, naturally-occurring minerals, naturally-occurring land and environmental
conditions that are potentially hazardous, fully or partially reclaimed mine facilities (including,
but not limited to, open pits, underground mine workings, process plants and waste rock areas),
possible air-borne contaminants, high-pressure lines and vessels, falling or low-hanging items
that present a risk of head injury and numerous other serious apparent, and unapparent risks to
my health, life and safety and risks of damage to my property.

(Initial) ___ 3. Without limiting the generality of paragraph number 1 above, | am further
aware that in addition to the risks associated with the Authority’s Surface Property described in
paragraph 2 above, the Authority’s Underground Property is also a former commercial mine and
it also includes and contains heavy machinery, high-voltage electrical connections, and conduits,
open catwalks and other elevated walkways, underground mine workings, apparent and hidden
hazards of tripping or falling, industrial and mining chemicals and agents, naturally-occurring
minerals, naturally-occurring geologic and environmental conditions that are potentially

EHS-1000-L4-10 / Document-71460 Issuing Department: EHS
Revised: (08/07/12) Approval: EHS
Supersedes: (05/10/12)
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Sanford

Underground
Research . .
Facility South Dakota Science and Technology Authority

Sanford Underground Research Facility (SURF)
ACKNOWLEDGEMENT OF RISK

hazardous, possible air-borne contaminants, high-pressure lines and vessels and falling or low-
hanging rock or other items that present a risk of head injury. I am further aware that going
underground involves a substantial risk of underground fires, underground floods, roof falls and
collapse, failure of lifts, hoists and ventilation equipment, suffocation, being trapped, being
crushed to death and numerous other serious apparent and unapparent risks to my health, life and
safety, and risks of damage to my property.

(Initial) 4. | acknowledge | have the time, knowledge, and experience to make an
intelligent choice concerning whether to assume the risks associated with my entry, and activities
upon or in the Authority’s Surface Property, the Authority’s Underground Property, or both.

(Initial) 5. 1 do hereby voluntarily, freely, and unconditionally assume any and all risk of
damage to my health, personal injury, death, and damage to my property in any way associated
with my entry, presence, or activities upon, in, or around Authority’s Surface Property and the
Authority’s Underground Property.

(Initial) 6. I acknowledge that | have been given a safety briefing or safety training, and |
agree to abide by guidelines explained during that briefing or training.

(Initial) 7. In the interest of safety and security, | agree that any person or property may be
subject to inspection by Authority personnel at any time 1 am on Authority property.

(Initial) 8. I acknowledge that my failure to comply with any applicable law, regulation,
rule, or policy (including the guidelines explained during my safety briefing or safety training) is
grounds for the Authority to immediately revoke my permission to enter Authority’s Property, to
order me to immediately leave the Authority’s Property, and to deny me future access to the
Authority’s Property. | agree to immediately comply with all directions given by the Authority to
me pursuant to this paragraph.

(Initial) 9. I have been provided and have read and signed (or will sign), a document
entitled “RELEASE, AGREEMENT NOT TO SUE AND WAIVER.”

(Initial) 10. I acknowledge that | have provided valid personal identification to Authority
Personnel.

EHS-1000-L4-10 / Document-71460 Issuing Department: EHS
Revised: (08/07/12) Approval: EHS

Supersedes: (05/10/12)

A hard copy of this document may not be the version currently in effect. The current version is always the version contained within the SURF
document management system, DocuShare (https://docs.sanfordIab.orq)52 202117
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Sanford

Underground
Research . .
Facility South Dakota Science and Technology Authority

Sanford Underground Research Facility (SURF)
ACKNOWLEDGEMENT OF RISK

I HAVE READ THIS ACKNOWLEDGEMENT OF RISK, CONSISTING OF THREE PAGES
AND TEN NUMBERED PARAGRAPHS. | FULLY UNDERSTAND ITS TERMS AND THE
RISKS DESCRIBED IN IT. I HAVE SIGNED IT FREELY AND VOLUNTARILY
WITHOUT INDUCEMENT, ASSURANCE, OR GUARANTEE BEING MADE TO ME.

DATED this day of , 2016

[PRINT NAME]

I HAVE READ THIS ACKNOWLEDGEMENT

[SIGNATURE]

| am requesting permission to enter the Authority’s property as an officer,
agent, employee, consultant, scientific investigator, student, visitor, and |
am otherwise affiliated with

FOR OFFICE USE ONLY:

Witnessed by: Logged by:
[Print Name]

Witnessed by: Date Logged:
[Signature]

EHS-1000-L4-10 / Document-71460 Issuing Department: EHS
Revised: (08/07/12) Approval: EHS
Supersedes: (05/10/12)
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Sanford Name:

Underground
Research

Facility

South Dakota Science and Technology Authority
Sanford Underground Research Facility (SURF)

RELEASE, AGREEMENT NOT TO SUE AND WAIVER

In consideration for being permitted to enter upon the property of the South Dakota Science and
Technology Authority (referred to in this documents as the “Authority”) located in and near Lead,
South Dakota, including both the surface property and the underground workings and facilities
owned by the Authority (referred to in this document as the “Authority’s Surface Property” or the
“Authority’s Underground Property” and collectively, the “Authority’s Property”), which
permission was granted at my request, | do herby freely and knowingly state, declare and agree as
follows:

(Initial) 1. I have today been provided and have read and signed a form entitled
“ACKNOWLEDGEMENT OF RISK,” which describes in general terms the numerous apparent
and unapparent risks of serious personal injury, death, or damage to my property, which exists on
and in both the Authority’s Surface Property, and the Authority’s Underground Property.

(Initial) 2. Being fully aware of the risks as described in the accompanying
“ACKNOWLEGEMENT OF RISK,” I do hereby voluntarily, freely, and unconditionally release
and agree not to sue the following persons and entities for any damage to my health, personnel
injury, death and/or damage to my property in way associated with my entry, presence or
activities upon, in, or around the Authority’s Surface Property and/or the Authority’s
Underground Property, and I further hereby waive any such claims | may have against the
following persons and entities. This release, agreement not to sue and waiver is given in favor of
the following persons and entities:

(Initial) (a). The State of South Dakota and its elected representatives and officers,
unelected officers, employees, agents consultants and representatives; and

(Initial) ___ (b). The South Dakota Science and Technology Authority and its officers,
directors, employees, agents, consultants and representatives, and any visitor, contractor,
consultant, or any other person (natural or otherwise) that the South Dakota Science and
Technology Authority directs to, invites or permits upon, or authorizes to use the Authority’s
Property and its or their agents, representatives, consultants, lessees, licensees, and invitees; and

(Initial) ___ (c). Barrick Gold Corporation; any person, partnership, joint venture, corporation,
or any other form of enterprise which directly or indirectly controls, is controlled by or is under
common control with Barrick Gold Corporation; any officer, director, employee, agent or
consultant of Barrick Gold Corporation; and any visitor, contractor, consultant, or any other
person (natural or otherwise) that Barrick Gold Corporation directs to, invites, or permits upon or
EHS-1000-L4-11 / Document-71462 Issuing Department: EHS
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Sanford

Underground
Research :
Facility

South Dakota Science and Technology Authority
Sanford Underground Research Facility (SURF)

RELEASE, AGREEMENT NOT TO SUE AND WAIVER

authorizes to use the Authority’s Property and its or their agents, representatives, consultants,
lessees, licensees, and invitees; and

(Initial) ___ (d). Homestake Mining Company of California, any person, partnership, joint
venture, corporation, or any other form of enterprise which directly or indirectly controls, is
controlled by, or is under common control with Homestake Mining Company of California; any
officer, director, employee, agent, or consultant of Homestake Mining Company of California;
and any visitor, contractor, consultant, or any other person (natural or otherwise) that Homestake
Mining Company of California directs to, invites, or permits upon, or authorizes to use the
Authority’s Property and its or their agents, representatives, consultants, lessees, licensees, and
invitees; and

(Initial) (e). Mr. T. Denny Sanford or any other person or entity providing funding or other
support for the construction, operation, and maintenance of the Authority, the Authority’s
Property, and/or the Sanford Underground Science and Engineering Laboratory.

(Initial) 3. I understand that this document does not act to release, discharge, or waive any
rights I may have to compensation or the payment of medical expenses under applicable workers
compensation law.

(Initial) 4. The release, agreement not to sue and waiver contained in this documents
includes any and all claims | or my heirs, representatives, successors, or assigns (including, but
not limited to, my family) may have as a result of any damage to my health, injury to me, my
death, or damage to my property, including incidental and consequential damages and loss of
income, support, and companionship.

(Initial) 5. I agree that if a court or other tribunal with jurisdiction rules that some portion
of this document is for any reason unenforceable, the remaining portions of this document shall
remain valid and enforceable.

(Initial) 6. The release and waiver contained in this document and my agreement not to sue
the parties named above is and will be binding on me and my heirs, representative, successors,
and assigns (including, but not limited to, my spouse and other family).

(Initial) 7. 1 acknowledge that | have provided valid personal identification to Authority
Personnel.

EHS-1000-L4-11/ Document-71462 Issuing Department: EHS
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Underground
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Facility

South Dakota Science and Technology Authority
Sanford Underground Research Facility (SURF)

RELEASE, AGREEMENT NOT TO SUE AND WAIVER

I HAVE READ THIS RELEASE, AGREEMENT NOT TO SUE AND WAIVER, CONSISTING
OF THREE PAGES AND SEVEN NUMBERED PARAGRAPHS. | FULLY UNDERSTAND
ITS TERMS, UNDERSTAND THAT | HAVE GIVEN UP SUBSTANTIAL RIGHTS BY
SIGNING IT, AND HAVE SIGNED IT FREELY AND VOLUNTARILY WITHOUT ANY
INDUCEMENT, ASSURANCE, OR GUARANTEE BEING MADE TO ME. I INTEND MY
SIGNATURE TO BE A COMPLETE AND UNCONDITIONAL RELEASE OF ALL
LIABLILTY, AGREEEMENT NOT TO SUE AND WAIVER OF LIABILITY TO THE
GREATEST EXTENT ALLOWED BY LAW.

DATED this day of , 2016

[PRINT NAME]

| HAVE READ THIS RELEASE, AGREEMENT NOT TO SUE AND WAIVER

[SIGNATURE]

I am requesting permission to enter the Authority’s Property as an officer,
agent, employee, consultant, scientific investigator, student, visitor, and | am
otherwise affiliated with

FOR OFFICE USE ONLY:

Witnessed by: Logged by:
[Print Name]

Witnessed by: Date Logged:
[Signature]

EHS-1000-L4-11/ Document-71462 Issuing Department: EHS
Revised: (08/07/12) Approval: EHS
Supersedes: (05/10/12)
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SOUTH DAKOTA SCIENCE AND TECHNOLOGY AUTHORITY
SANFORD UNDERGROUND RESEARCH FACILITY
(SURF) AT HOMESTAKE

Underground Rail Locomotive Replacement

Contract #2021-17

EXHIBIT H

PAYMENT AND PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS, THAT WE

(Contractor)
hereinafter called "Principal," and
(Surety)
a corporation, organized and existing under the laws of the State of , and

duly authorized to transact business in the State of South Dakota, hereinafter called "Surety," are
held and firmly bound unto the South Dakota Science and Technology Authority, hereinafter
called "Obligee," in the just and full sum of
Dollars ($ ) lawful money of the United States of America to be paid to the
Obligee, which payment to be made, we bind ourselves, our heirs, administrators, executors,
successors and assigns, jointly and severally, firmly by these presents.

The condition of this obligation is such that:

WHEREAS, Principal has entered into an Agreement for Construction with Obligee,
dated , 20 , for the:

PROJECT NAME:

PROJECT LOCATION: Sanford Underground Research Facility at Homestake
Lead, South Dakota

Contract #:
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which Agreement for Construction is herein referred to and made a part hereof as fully and to the
same extent as if the same were entirely written herein; and

WHEREAS, it was one of the conditions of the award by Obligee of the Agreement for
Construction entered into that these presents should be executed.

PROVIDED, FURTHER, that the Surety, for consideration received, hereby stipulates
and agrees that no change, extension of time, alteration or addition to the terms of the Agreement
for Construction, to work to be performed thereunder or to the specifications accompanying the
Agreement for Construction shall in any manner affect its obligation on this bond. The Surety
hereby does waive notice of any such change, extension of time, alteration or addition to the
terms of the Agreement for Construction, to the work or to the specifications.

PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor
shall abridge the right of any beneficiary hereunder whose claim may be unsatisfied.

NOW, THEREFORE, if the Principal in all respects complies with the terms and
conditions of the Agreement for Construction and Principal’s obligations thereunder, including
specifications therein referred to and made a part thereof and any alteration made in such
specifications as herein or therein provided, then this obligation is void, but otherwise remains in
full force and effect.

A further condition of this bond is that in the event the Principal fails to pay all just
claims and demands on the part of any employee, person, firm or corporation for labor and
materials furnished for or used in connection with the prosecution of the work under the
Agreement for Construction, this bond and the sureties thereon shall be responsible to such
person, firm or corporation and to the Obligee for the full payment of the value of such labor and
materials so furnished, including payment of South Dakota use taxes and excise taxes on realty
improvements.

SIGNED AND SEALED THIS DAY OF , 20

PARTNERSHIP OR CORPORATE PRINCIPAL

By

Typed Name

Title

Business Name

(Affix corporate seal if available)

Address

INDIVIDUAL, PARTNERSHIP OR CORPORATE SURETY
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By

Typed Name

Title

Business Name

(Affix corporate seal if available)

Address

Countersigned by

Typed Name
South Dakota Resident Agent

Business Name

Address

ACKNOWLEDGMENT OF PRINCIPAL

(Partnership)
State of )
)ss
County of )
On this day of ,20__, before me personally
appeared , who acknowledged

him/her self to be one of the partners of
, a partnership, and that he/she, as such partner, being authorized so to do,
executed the foregoing instrument for the purposes therein contained, by signing the name of the
partnership by him/her self as a partner.

Notary Public
My commission expires

ACKNOWLEDGMENT OF PRINCIPAL
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(Corporation)

State of )
)ss
County of )
On this day of ,20___, before me personally
appeared , who acknowledged
him/her self to be the of
, a corporation, and that he/she, as such , being

authorized so to do, executed the foregoing instrument for the purposes therein contained, by
signing the name of the corporation by him/her self as

Notary Public
My commission expires

ACKNOWLEDGMENT OF SURETY
(Corporate Officer)

State of )
)ss
County of )
On this day of ,20___, before me, a Notary Public
in and for said
County, personally appeared personally known to me, who being

by me duly sworn, did say that he/she is the aforesaid officer of the of
, a corporation duly organized and existing under the laws of the
State of , that the seal affixed to the foregoing instrument is
the corporate seal of said corporation, that the said instrument was signed, sealed and executed in
behalf of said corporation by authority of its Board of Directors, and further acknowledges that
the said instrument and the execution thereof to be the voluntary act and deed of said
corporation.

IN WITNESS WHEREOF, I have hereunto subscribed by name and affixed by official seal at
, the day and year last above written.

Notary Public
My commission expires

ACKNOWLEDGMENT OF SURETY
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(Attorney-In-Fact)

State of )

)ss
County of )
On this day of , 20 , before me personally
appeared , known to me or satisfactorily proven to the person
whose name is subscribed as attorney in fact for and

acknowledged that he/she executed the same as the act of his/her principal for the purpose
therein contained.

IN WITNESS WHEREOF, I hereunto subscribe my name and affix my official seal at
, the day and year last above written.

Notary Public
My commission expires
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2/6/2021 beta.SAM.gov | Search

"REGISTER OF WAGE DETERMINATIONS UNDER | U.S. DEPARTMENT OF LABOR

THE SERVICE CONTRACT ACT | EMPLOYMENT STANDARDS ADMINISTRATION
By direction of the Secretary of Labor WAGE AND HOUR DIVISION
WASHINGTON D.C. 20210

Wage Determination No.: 2015-5377
Daniel W. Simms Division of Revision No.: 14
Director Wage Determinations| Date Of Last Revision: 12/21/2020

Note: Under Executive Order (EO) 13658 an hourly minimum wage of $10.95 for
calendar year 2021 applies to all contracts subject to the Service Contract
Act for which the contract is awarded (and any solicitation was issued) on or
after January 1 2015. If this contract is covered by the EO the contractor
must pay all workers in any classification listed on this wage determination
at least $10.95 per hour (or the applicable wage rate listed on this wage
determination if it is higher) for all hours spent performing on the contract
in calendar year 2021. The EO minimum wage rate will be adjusted annually.
Additional information on contractor requirements and worker protections under
the EO is available at www.dol.gov/whd/govcontracts.

State: South Dakota

Area: South Dakota Counties of Bennett Butte Corson Dewey Fall River
Gregory Haakon Harding Jackson Jones Lawrence Lyman Mellette Perkins
Shannon Stanley Todd Tripp Ziebach

**Fringe Benefits Required Follow the Occupational Listing**
OCCUPATION CODE - TITLE FOOTNOTE

01000 - Administrative Support And Clerical Occupations
01011 - Accounting Clerk I
01012 - Accounting Clerk II
01013 - Accounting Clerk III
01020 - Administrative Assistant
01035 - Court Reporter
01041 - Customer Service Representative I
01042 - Customer Service Representative II
01043 - Customer Service Representative III
01051 - Data Entry Operator I
01052 - Data Entry Operator II
01060 - Dispatcher Motor Vehicle
01070 - Document Preparation Clerk
01090 - Duplicating Machine Operator
01111 - General Clerk I
01112 - General Clerk II
01113 - General Clerk III
01120 - Housing Referral Assistant
01141 - Messenger Courier
01191 - Order Clerk I
01192 - Order Clerk II
01261 - Personnel Assistant (Employment) I
01262 - Personnel Assistant (Employment) II
01263 - Personnel Assistant (Employment) III
01270 - Production Control Clerk
01290 - Rental Clerk
01300 - Scheduler Maintenance
01311 - Secretary I
65
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01312
01313
01320
01410
01420
01460
01531
01532
01533
01611
01612
01613
05000 -
05005
05010
05040
05070
05110
05130
05160
05190
05220
05250
05280
05310
05340
05370
05400
07000 -
07010
07041
07042
07070
07130
07210
07260
09000 -
09010
09040
09080
09090
09110
09130
11000 -
11030
11060
11090
11122
11150
11210
11240
11260
11270
11330
11360
12000 -
12010
12011
12012
12015
12020
12025
12030
12035
12040

https://beta.sam.gov/wage-determination/2015-5377/14?index=wd&is_active=true&date_filter_index=0&date_rad_selection=date&wdType=sca&stat...

beta.SAM.gov | Search

- Secretary II

- Secretary III

- Service Order Dispatcher

- Supply Technician

- Survey Worker

- Switchboard Operator/Receptionist

- Travel Clerk I

- Travel Clerk II

- Travel Clerk III

- Word Processor I

- Word Processor II

- Word Processor III

Automotive Service Occupations

- Automobile Body Repairer Fiberglass
- Automotive Electrician

- Automotive Glass Installer

- Automotive Worker

- Mobile Equipment Servicer

- Motor Equipment Metal Mechanic

- Motor Equipment Metal Worker

- Motor Vehicle Mechanic

- Motor Vehicle Mechanic Helper

- Motor Vehicle Upholstery Worker

- Motor Vehicle Wrecker

- Painter Automotive

- Radiator Repair Specialist

- Tire Repairer

- Transmission Repair Specialist

Food Preparation And Service Occupations
- Baker

- Cook I

- Cook II

- Dishwasher

- Food Service Worker

- Meat Cutter

- Waiter/Waitress

Furniture Maintenance And Repair Occupations
- Electrostatic Spray Painter

- Furniture Handler

- Furniture Refinisher

- Furniture Refinisher Helper

- Furniture Repairer Minor

- Upholsterer

General Services And Support Occupations
- Cleaner Vehicles

- Elevator Operator

- Gardener

- Housekeeping Aide

- Janitor

- Laborer Grounds Maintenance

- Maid or Houseman

- Pruner

- Tractor Operator

- Trail Maintenance Worker

- Window Cleaner

Health Occupations

- Ambulance Driver

- Breath Alcohol Technician

- Certified Occupational Therapist Assistant
- Certified Physical Therapist Assistant
- Dental Assistant

- Dental Hygienist

- EKG Technician

- Electroneurodiagnostic Technologist

- Emergency Medical Technician 66
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12071 - Licensed Practical Nurse I

12072 - Licensed Practical Nurse II

12073 Licensed Practical Nurse III

12100 - Medical Assistant

12130 - Medical Laboratory Technician

12160 - Medical Record Clerk

12190 - Medical Record Technician

12195 - Medical Transcriptionist

12210 - Nuclear Medicine Technologist

12221 - Nursing Assistant I

12222 - Nursing Assistant II

12223 Nursing Assistant III

12224 - Nursing Assistant IV

12235 - Optical Dispenser

12236 - Optical Technician

12250 - Pharmacy Technician

12280 - Phlebotomist

12305 - Radiologic Technologist

12311 Registered Nurse I

12312 Registered Nurse II

12313 Registered Nurse II Specialist

12314 - Registered Nurse III

12315 - Registered Nurse III Anesthetist

12316 - Registered Nurse IV

12317 - Scheduler (Drug and Alcohol Testing)

12320 - Substance Abuse Treatment Counselor
13000 - Information And Arts Occupations

13011 - Exhibits Specialist I

13012 Exhibits Specialist II

13013 - Exhibits Specialist III

13041 - Illustrator I

13042 - Illustrator II

13043 Illustrator III

13047 Librarian

13050 Library Aide/Clerk

13054 - Library Information Technology Systems

Administrator

13058 - Library Technician

13061 - Media Specialist I

13062 - Media Specialist II

13063 - Media Specialist III

13071 - Photographer I

13072 - Photographer II

13073 Photographer III

13074 - Photographer IV

13075 Photographer V

13090 - Technical Order Library Clerk

13110 - Video Teleconference Technician
14000 - Information Technology Occupations

14041 Computer Operator I

14042 Computer Operator II

14043 Computer Operator III

14044 Computer Operator IV

14045 Computer Operator V

14071 Computer Programmer I

14072 Computer Programmer II

14073 - Computer Programmer III

14074 - Computer Programmer IV

14101 Computer Systems Analyst I

14102 Computer Systems Analyst II

14103 Computer Systems Analyst III

14150 - Peripheral Equipment Operator

14160 - Personal Computer Support Technician

14170 - System Support Specialist

15000 - Instructional Occupations

https://beta.sam.gov/wage-determination/2015-5377/14?index=wd&is_active=true&date_filter_index=0&date_rad_selection=date&wdType=sca&stat...
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15010
15020
15030
15050
15060
15070
15080
15085
15086
15088
15090
15095
15110
15120
16000 -
16010
16030
16040
16070
16090
16110
16130
16160
16190
16220
16250
19000 -
19010
19040
21000 -
21020
21030
21040
21050
21071
21080
21110
21130
21140
21150
21210
21410
23000 -
23010
23019
23021
23022
23023
23040
23050
23060
23070
23080
23091
I
23092
IT
23110
23120
23125
23130
23140
23160
23181
23182

https://beta.sam.gov/wage-determination/2015-5377/14?index=wd&is_active=true&date_filter_index=0&date_rad_selection=date&wdType=sca&stat...
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Aircrew Training Devices Instructor (Non-Rated)
Aircrew Training Devices Instructor (Rated)

Air Crew Training Devices Instructor (Pilot)
Computer Based Training Specialist / Instructor
Educational Technologist

Flight Instructor (Pilot)

Graphic Artist

Maintenance Test Pilot Fixed Jet/Prop
Maintenance Test Pilot Rotary Wing
Non-Maintenance Test/Co-Pilot

Technical Instructor

Technical Instructor/Course Developer

Test Proctor

Tutor

Assembler

Counter Attendant

Dry Cleaner

Finisher Flatwork Machine
Presser Hand

Presser Machine Drycleaning
Presser Machine Shirts
Presser Machine Wearing Apparel Laundry
Sewing Machine Operator
Tailor

Washer Machine

Machine Tool Operation And Repair Occupations

Machine-Tool Operator (Tool Room)
Tool And Die Maker

Materials Handling And Packing Occupations

Forklift Operator
Material Coordinator
Material Expediter
Material Handling Laborer
Order Filler

Production Line Worker (Food Processing)
Shipping Packer
Shipping/Receiving Clerk
Store Worker I

Stock Clerk

Tools And Parts Attendant
Warehouse Specialist

Mechanics And Maintenance And Repair Occupations

Aerospace Structural Welder

Aircraft Logs and Records Technician

Aircraft Mechanic I

Aircraft Mechanic II

Aircraft Mechanic III

Aircraft Mechanic Helper

Aircraft Painter

Aircraft Servicer

Aircraft Survival Flight Equipment Technician
Aircraft Worker

Aircrew Life Support Equipment (ALSE) Mechanic

Aircrew Life Support Equipment (ALSE) Mechanic

Appliance Mechanic

Bicycle Repairer

Cable Splicer

Carpenter Maintenance

Carpet Layer

Electrician Maintenance

Electronics Technician Maintenance I

Electronics Technician Maintenance II 68
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23183
23260
23290
23310
23311
23312
23370
23380
23381
23382
23391
23392
23393
23410

Mechanic

Electronics Technician Maintenance III

Fabric Worker

Fire Alarm System Mechanic

Fire Extinguisher Repairer

Fuel Distribution System Mechanic
Fuel Distribution System Operator
General Maintenance Worker

Ground Support Equipment Mechanic
Ground Support Equipment Servicer
Ground Support Equipment Worker
Gunsmith I

Gunsmith II

Gunsmith IIT

beta.SAM.gov | Search

Heating Ventilation And Air-Conditioning

23411 - Heating Ventilation And Air Contidioning
Mechanic (Research Facility)

23430 - Heavy Equipment Mechanic
23440 - Heavy Equipment Operator
23460 - Instrument Mechanic
23465 - Laboratory/Shelter Mechanic
23470 - Laborer
23510 - Locksmith
23530 - Machinery Maintenance Mechanic
23550 - Machinist Maintenance
23580 - Maintenance Trades Helper
23591 - Metrology Technician I
23592 - Metrology Technician II
23593 - Metrology Technician III
23640 - Millwright
23710 - Office Appliance Repairer
23760 - Painter Maintenance
23790 - Pipefitter Maintenance
23810 - Plumber Maintenance
23820 - Pneudraulic Systems Mechanic
23850 - Rigger
23870 - Scale Mechanic
23890 - Sheet-Metal Worker Maintenance
23910 - Small Engine Mechanic
23931 - Telecommunications Mechanic I
23932 - Telecommunications Mechanic II
23950 - Telephone Lineman
23960 - Welder Combination Maintenance
23965 - Well Driller
23970 - Woodcraft Worker
23980 - Woodworker
24000 - Personal Needs Occupations
24550 - Case Manager
24570 - Child Care Attendant
24580 - Child Care Center Clerk
24610 - Chore Aide
24620 - Family Readiness And Support Services
Coordinator
24630 - Homemaker
25000 - Plant And System Operations Occupations
25010 - Boiler Tender
25040 - Sewage Plant Operator
25070 - Stationary Engineer
25190 - Ventilation Equipment Tender
25210 - Water Treatment Plant Operator
27000 - Protective Service Occupations
27004 - Alarm Monitor
27007 - Baggage Inspector
27008 - Corrections Officer
27010 - Court Security Officer

https://beta.sam.gov/wage-determination/2015-5377/14?index=wd&is_active=true&date_filter_index=0&date_rad_selection=date&wdType=sca&stat...
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27030
27040
27070
27101
27102
27131
27132
28000 -
28041
28042
28043
28210
28310
28350
28510
28515
28630
28690
29000 -
29010
29020
29030
29041
29042
30000 -
30010
30011
30012
30021
30022
30023
30030
30040
30051
30052
30061
30062
30063
30064
30081
30082
30083
30084
30085
30086
30090
30095
30210
30221
30222
30240
30361
30362
30363
30364
30375
30390
30395
30461
30462
30463
30491
30492
30493
30494

https://beta.sam.gov/wage-determination/2015-5377/14?index=wd&is_active=true&date_filter_index=0&date_rad_selection=date&wdType=sca&stat...

Detection Dog Handler
Detention Officer
Firefighter

Guard I

Guard II

Police Officer I

- Police Officer II
Recreation Occupations
- Carnival Equipment Operator

Carnival Equipment Repairer
Carnival Worker

Gate Attendant/Gate Tender
Lifeguard

Park Attendant (Aide)

beta.SAM.gov | Search

Recreation Aide/Health Facility Attendant

Recreation Specialist
Sports Official
Swimming Pool Operator

Stevedoring/Longshoremen Occupational Services
- Blocker And Bracer
- Hatch Tender

- Line Handler

- Stevedore I

- Stevedore II
Technical Occupations

Air Traffic Control Specialist Center (HFO) (see 2)
Air Traffic Control Specialist Station (HFO) (see 2)
Air Traffic Control Specialist Terminal (HFO) (see 2)

Archeological Technician I
Archeological Technician II
Archeological Technician III
Cartographic Technician
Civil Engineering Technician
Cryogenic Technician I
Cryogenic Technician II
Drafter/CAD Operator I
Drafter/CAD Operator II
Drafter/CAD Operator III
Drafter/CAD Operator IV
Engineering Technician I
Engineering Technician II
Engineering Technician III
Engineering Technician IV
Engineering Technician V
Engineering Technician VI
Environmental Technician
Evidence Control Specialist
Laboratory Technician

Latent Fingerprint Technician I
Latent Fingerprint Technician II
Mathematical Technician
Paralegal/Legal Assistant I
Paralegal/Legal Assistant II
Paralegal/Legal Assistant III
Paralegal/Legal Assistant IV
Petroleum Supply Specialist
Photo-Optics Technician
Radiation Control Technician
Technical Writer I

Technical Writer II
Technical Writer III

Unexploded Ordnance (UXO) Technician I

Unexploded Ordnance (UX0) Technician II
Unexploded Ordnance (UX0) Technician III

Unexploded (UX0) Safety Escort

70
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30495 - Unexploded (UX0) Sweep Personnel 25.35
30501 - Weather Forecaster I 23.83
30502 - Weather Forecaster II 28.99
30620 - Weather Observer Combined Upper Air Or (see 2) 19.36
Surface Programs

30621 - Weather Observer Senior (see 2) 21.51

31000 - Transportation/Mobile Equipment Operation Occupations
31010 - Airplane Pilot 30.67
31020 - Bus Aide 11.42
31030 - Bus Driver 15.57
31043 - Driver Courier 15.59
31260 - Parking and Lot Attendant 12.07
31290 - Shuttle Bus Driver 17.01
31310 - Taxi Driver 13.64
31361 - Truckdriver Light 17.01
31362 - Truckdriver Medium 18.26
31363 - Truckdriver Heavy 17.30
31364 - Truckdriver Tractor-Trailer 17.30
99000 - Miscellaneous Occupations

99020 - Cabin Safety Specialist 14.95
99030 - Cashier 10.48
99050 - Desk Clerk 11.00
99095 - Embalmer 25.35
99130 - Flight Follower 25.35
99251 - Laboratory Animal Caretaker I 13.13
99252 - Laboratory Animal Caretaker II 14.07
99260 - Marketing Analyst 25.78
99310 - Mortician 25.35
99410 - Pest Controller 20.84
99510 - Photofinishing Worker 13.32
99710 - Recycling Laborer 13.06
99711 - Recycling Specialist 15.56
99730 - Refuse Collector 11.92
99810 - Sales Clerk 12.62
99820 - School Crossing Guard 13.57
99830 - Survey Party Chief 19.98
99831 - Surveying Aide 12.86
99832 - Surveying Technician 16.73
99840 - Vending Machine Attendant 14.12
99841 - Vending Machine Repairer 16.94
99842 - Vending Machine Repairer Helper 12.89

Note: Executive Order (EO) 13706 Establishing Paid Sick Leave for Federal
Contractors applies to all contracts subject to the Service Contract Act for which
the contract is awarded (and any solicitation was issued) on or after January 1
2017. If this contract is covered by the EO the contractor must provide employees
with 1 hour of paid sick leave for every 30 hours they work up to 56 hours of paid
sick leave each year. Employees must be permitted to use paid sick leave for their
own illness injury or other health-related needs including preventive care; to
assist a family member (or person who is like family to the employee) who is ill
injured or has other health-related needs including preventive care; or for
reasons resulting from or to assist a family member (or person who is like family
to the employee) who is the victim of domestic violence sexual assault or
stalking. Additional information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

71 2021-17
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ALL OCCUPATIONS LISTED ABOVE RECEIVE THE FOLLOWING BENEFITS:

HEALTH & WELFARE: $4.54 per hour up to 40 hours per week or $181.60 per week or
$786.93 per month

HEALTH & WELFARE EO 13706: $4.22 per hour up to 40 hours per week or $168.80 per
week or $731.47 per month*

*This rate is to be used only when compensating employees for performance on an SCA-
covered contract also covered by EO 13706 Establishing Paid Sick Leave for Federal
Contractors. A contractor may not receive credit toward its SCA obligations for any
paid sick leave provided pursuant to EO 13706.

VACATION: 2 weeks paid vacation after 1 year of service with a contractor or
successor 3 weeks after 10 years and 4 weeks after 15 years. Length of service
includes the whole span of continuous service with the present contractor or
successor wherever employed and with the predecessor contractors in the
performance of similar work at the same Federal facility. (See 29 CFR 4.173)

HOLIDAYS: A minimum of ten paid holidays per year: New Year's Day Martin Luther
King Jr.'s Birthday Washington's Birthday Memorial Day Independence Day

Labor Day Columbus Day Veterans' Day Thanksgiving Day and Christmas Day. (A
contractor may substitute for any of the named holidays another day off with pay in
accordance with a plan communicated to the employees involved.) (See 29 CFR 4.174)

THE OCCUPATIONS WHICH HAVE NUMBERED FOOTNOTES IN PARENTHESES RECEIVE THE FOLLOWING:

1) COMPUTER EMPLOYEES: Under the SCA at section 8(b) this wage determination does
not apply to any employee who individually qualifies as a bona fide executive
administrative or professional employee as defined in 29 C.F.R. Part 541. Because
most Computer System Analysts and Computer Programmers who are compensated at a rate
not less than $27.63 (or on a salary or fee basis at a rate not less than $455 per
week) an hour would likely qualify as exempt computer professionals (29 C.F.R. 541.
400) wage rates may not be listed on this wage determination for all occupations
within those job families. 1In addition because this wage determination may not

list a wage rate for some or all occupations within those job families if the survey
data indicates that the prevailing wage rate for the occupation equals or exceeds
$27.63 per hour conformances may be necessary for certain nonexempt employees. For
example if an individual employee is nonexempt but nevertheless performs duties
within the scope of one of the Computer Systems Analyst or Computer Programmer
occupations for which this wage determination does not specify an SCA wage rate

then the wage rate for that employee must be conformed in accordance with the
conformance procedures described in the conformance note included on this wage
determination.

72 2021-17
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Additionally because job titles vary widely and change quickly in the computer
industry job titles are not determinative of the application of the computer
professional exemption. Therefore the exemption applies only to computer employees
who satisfy the compensation requirements and whose primary duty consists of:

(1) The application of systems analysis techniques and procedures including
consulting with users to determine hardware software or system functional
specifications;

(2) The design development documentation analysis creation testing or
modification of computer systems or programs including prototypes based on and
related to user or system design specifications;

(3) The design documentation testing creation or modification of computer
programs related to machine operating systems; or

(4) A combination of the aforementioned duties the performance of which
requires the same level of skills. (29 C.F.R. 541.400).

2) AIR TRAFFIC CONTROLLERS AND WEATHER OBSERVERS - NIGHT PAY & SUNDAY PAY: If you
work at night as part of a regular tour of duty you will earn a night differential
and receive an additional 10% of basic pay for any hours worked between 6pm and 6am.

If you are a full-time employed (40 hours a week) and Sunday is part of your
regularly scheduled workweek you are paid at your rate of basic pay plus a Sunday
premium of 25% of your basic rate for each hour of Sunday work which is not overtime
(i.e. occasional work on Sunday outside the normal tour of duty is considered
overtime work).

** HAZARDOUS PAY DIFFERENTIAL **

An 8 percent differential is applicable to employees employed in a position that
represents a high degree of hazard when working with or in close proximity to
ordnance explosives and incendiary materials. This includes work such as
screening blending dying mixing and pressing of sensitive ordnance explosives

and pyrotechnic compositions such as lead azide black powder and photoflash powder.
All dry-house activities involving propellants or explosives. Demilitarization
modification renovation demolition and maintenance operations on sensitive
ordnance explosives and incendiary materials. All operations involving re-grading
and cleaning of artillery ranges.

A 4 percent differential is applicable to employees employed in a position that
represents a low degree of hazard when working with or in close proximity to
ordnance (or employees possibly adjacent to) explosives and incendiary materials
which involves potential injury such as laceration of hands face or arms of the
employee engaged in the operation irritation of the skin minor burns and the like;
minimal damage to immediate or adjacent work area or equipment being used. All
operations involving unloading storage and hauling of ordnance explosive and
incendiary ordnance material other than small arms ammunition. These differentials
are only applicable to work that has been specifically designated by the agency for
ordnance explosives and incendiary material differential pay.
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** UNIFORM ALLOWANCE **

If employees are required to wear uniforms in the performance of this contract
(either by the terms of the Government contract by the employer by the state or
local law etc.) the cost of furnishing such uniforms and maintaining (by

laundering or dry cleaning) such uniforms is an expense that may not be borne by an
employee where such cost reduces the hourly rate below that required by the wage
determination. The Department of Labor will accept payment in accordance with the
following standards as compliance:

The contractor or subcontractor is required to furnish all employees with an
adequate number of uniforms without cost or to reimburse employees for the actual
cost of the uniforms. In addition where uniform cleaning and maintenance is made
the responsibility of the employee all contractors and subcontractors subject to
this wage determination shall (in the absence of a bona fide collective bargaining
agreement providing for a different amount or the furnishing of contrary
affirmative proof as to the actual cost) reimburse all employees for such cleaning
and maintenance at a rate of $3.35 per week (or $.67 cents per day). However in
those instances where the uniforms furnished are made of ""wash and wear""
materials may be routinely washed and dried with other personal garments and do
not require any special treatment such as dry cleaning daily washing or commercial
laundering in order to meet the cleanliness or appearance standards set by the terms
of the Government contract by the contractor by law or by the nature of the work
there is no requirement that employees be reimbursed for uniform maintenance costs.

** SERVICE CONTRACT ACT DIRECTORY OF OCCUPATIONS **

The duties of employees under job titles listed are those described in the
""Service Contract Act Directory of Occupations"" Fifth Edition (Revision 1)
dated September 2015 unless otherwise indicated.

** REQUEST FOR AUTHORIZATION OF ADDITIONAL CLASSIFICATION AND WAGE RATE Standard
Form 1444 (SF-1444) **

Conformance Process:

The contracting officer shall require that any class of service employee which is
not listed herein and which is to be employed under the contract (i.e. the work to
be performed is not performed by any classification listed in the wage
determination) be classified by the contractor so as to provide a reasonable
relationship (i.e. appropriate level of skill comparison) between such unlisted
classifications and the classifications listed in the wage determination (See 29 CFR
4.6(b)(2)(i)). Such conforming procedures shall be initiated by the contractor
prior to the performance of contract work by such unlisted class(es) of employees
(See 29 CFR 4.6(b)(2)(ii)). The Wage and Hour Division shall make a final
determination of conformed classification wage rate and/or fringe benefits which
shall be paid to all employees performing in the classification from the first day
of work on which contract work is performed by them in the classification. Failure
to pay such unlisted employees the compensation agreed upon by the interested
parties and/or fully determined by the Wage and Hour Division retroactive to the

date such class of employees commenced contract woﬁk shall be a violation of the Act 2021-17
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and this contract. (See 29 CFR 4.6(b)(2)(v)). When multiple wage determinations are
included in a contract a separate SF-1444 should be prepared for each wage
determination to which a class(es) is to be conformed.

The process for preparing a conformance request is as follows:

1) When preparing the bid the contractor identifies the need for a conformed
occupation(s) and computes a proposed rate(s).

2) After contract award the contractor prepares a written report listing in order
the proposed classification title(s) a Federal grade equivalency (FGE) for each
proposed classification(s) job description(s) and rationale for proposed wage
rate(s) including information regarding the agreement or disagreement of the
authorized representative of the employees involved or where there is no authorized
representative the employees themselves. This report should be submitted to the
contracting officer no later than 30 days after such unlisted class(es) of employees
performs any contract work.

3) The contracting officer reviews the proposed action and promptly submits a report
of the action together with the agency's recommendations and pertinent

information including the position of the contractor and the employees to the U.S.
Department of Labor Wage and Hour Division for review (See 29 CFR 4.6(b)(2)(ii)).

4) Within 30 days of receipt the Wage and Hour Division approves modifies or
disapproves the action via transmittal to the agency contracting officer or
notifies the contracting officer that additional time will be required to process
the request.

5) The contracting officer transmits the Wage and Hour Division's decision to the
contractor.

6) Each affected employee shall be furnished by the contractor with a written copy
of such determination or it shall be posted as a part of the wage determination (See
29 CFR 4.6(b)(2)(iii)).

Information required by the Regulations must be submitted on SF-1444 or bond paper.

When preparing a conformance request the ""Service Contract Act Directory of
Occupations"" should be used to compare job definitions to ensure that duties
requested are not performed by a classification already listed in the wage
determination. Remember it is not the job title but the required tasks that
determine whether a class is included in an established wage determination.
Conformances may not be used to artificially split combine or subdivide
classifications listed in the wage determination (See 29 CFR 4.152(c)(1))."
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